

AD-A265 420

NOTATION PAGE

FORM 100-104-166



RT DATE

3. REPORT TYPE AND DATES COVERED

~~THESE~~ DISSERTATION

4. TITLE AND SUBTITLE

One-Machine Generalized Precedence Constrained Scheduling

5. FUNDING NUMBERS

6. AUTHOR(S)

Erick D. Wi Kum, Captain

7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES)

AFIT Student Attending: Georgia Institute of Technology

8. PERFORMING ORGANIZATION REPORT NUMBER

AFIT/CI/CIA-92-032D

9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)

AFIT/CI
Wright-Patterson AFB OH 45433-6583

10. SPONSORING/MONITORING AGENCY REPORT NUMBER

11. SUPPLEMENTARY NOTES

**DTIC
S ELECTE
JUN 07 1993
D**

12a. DISTRIBUTION/AVAILABILITY STATEMENT

Approved for Public Release IAW 190-1
Distribution Unlimited
MICHAEL M. BRICKER, SMSgt, USAF
Chief Administration

12b. DISTRIBUTION CODE

13. ABSTRACT (Maximum 200 words)

93 6 01 02 2**93-12596**

13724

14. SUBJECT TERMS

15. NUMBER OF PAGES

120

16. PRICE CODE

17. SECURITY CLASSIFICATION OF REPORT

18. SECURITY CLASSIFICATION OF THIS PAGE

19. SECURITY CLASSIFICATION OF ABSTRACT

20. LIMITATION OF ABSTRACT

One-machine Generalized Precedence Constrained Scheduling

Erick D. Wikum

Directed by Dr. Donna C. Llewellyn and Dr. George L. Nemhauser

We investigate one-machine scheduling problems subject to generalized precedence constraints. A precedence constraint specifies that the first of a pair of jobs must be completed before the second can begin. Under our generalized notion, not only must the first job be completed before the second can begin, but also, the difference between the start time of the second job and the completion time of the first job must fall in a given pair-dependent interval. The left endpoint of this interval, if greater than zero, specifies a minimum delay and the right endpoint, if finite, specifies a maximum delay between the two jobs.

To our knowledge, this dissertation contains the first explicit identification of generalized precedence constraints as we have defined them. As such, it represents the first systematic treatment of generalized precedence constrained scheduling.

Our major emphases include drawing the line between easy and hard problems with respect to precedence constraint type, precedence relation, and optimality criterion and identifying suitable algorithms and finding effective heuristics for problems that are easy and hard, respectively. We consider minimizing makespan, total completion time, or total weighted completion time subject to minimum delay precedence constraints, maximum delay precedence constraints, or a combination of the two for various precedence relations. We show that most of these problems are NP-hard for all but the simplest of precedence relations. We then present a miscellany of results including polynomially solvable special cases, heuristics, and bounds for two minimum makespan problems subject to minimum delay precedence constraints.

DTIC QUALITY INSPECTED 2

Bibliography

Accession For	
NTIS CRA&I	<input checked="" type="checkbox"/>
DTIC TAB	<input type="checkbox"/>
Unannounced	<input type="checkbox"/>
Justification	
By	
Distribution /	
Availability Codes	
Dist	Avail and/or Special
A-1	

- [1] A.V. Aho, J.E. Hopcroft, J.D. Ullman (1974). *The Design and Analysis of Computer Algorithms*. Addison-Wesley, Reading, MA.
- [2] R. Andreu, A. Corominas (1989). SUCCCES92: A DSS for Scheduling the Olympic Games (sic). *Interfaces* 19, 1-12.
- [3] Baker (1974). *Introduction to Sequencing and Scheduling*. Wiley, New York.
- [4] R.E. Bellman (1957). *Dynamic Programming*. Princeton University Press, Princeton, NJ.
- [5] J. Carlier (1982). The one-machine sequencing problem. *Eur. Journal of OR* 11, 42-47.
- [6] P. Chretienne (1989). A polynomial algorithm to optimally schedule tasks on a virtual distributed system under tree-like precedence constraints. *Eur. Journal of OR* 43, 225-230.
- [7] R.W. Conway, W.L. Maxwell and L.W. Miller (1967). *Theory of Scheduling*. Addison-Wesley, Reading, MA.
- [8] R. Duke (1987). Combinatorial Methods lecture notes. Georgia Institute of Technology (unpublished).
- [9] L.F. Escudero (1988). An inexact algorithm for the sequential ordering problem. *Eur. Journal of OR* 37, 236-253.
- [10] M.R. Garey, D.S. Johnson (1979). *Computers and Intractability: A Guide to the Theory of NP-completeness*. W.H. Freeman and Company, New York.

- [11] M.R. Garey, D.S. Johnson, R. Sethi (1976). The Complexity of Flowshop and Jobshop Scheduling. *Math of OR* 1, 117-129.
- [12] P. Hansen (1980). Bicriterion path problems. G. Fandel, T. Gal (eds.) *Lecture Notes in Economics and Mathematical Systems* 177. Springer, Heidelberg, 109-127.
- [13] J.A. Hoogeveen, S.L. van de Velde (1990). Polynomial-time algorithms for single-machine bicriteria scheduling. Report BS-R9008, Centre for Mathematics and Computer Science, Amsterdam, The Netherlands.
- [14] D.S. Johnson (1983). The NP-completeness column: an ongoing guide. *Journal of Algorithms* 4, 189-203.
- [15] R.M. Karp (1972). Reducibility among combinatorial problems. R.E. Miller, J.W. Thatcher (eds.) *Complexity of Computer Computations*. Plenum Press, New York, 85-103.
- [16] E.L. Lawler (1978). Sequencing Problems with Series Parallel Precedence Constraints. Unpublished manuscript.
- [17] E.L. Lawler (1979). Fast Approximation Algorithms for Knapsack Problems. *Math of OR* 4, 339-356.
- [18] E.L. Lawler, J.K. Lenstra, A.H.G. Rinnooy Kan, D.B. Shmoys (1989). *Sequencing and Scheduling: Algorithms and Complexity*. Report BS-R8909, Centre for Mathematics and Computer Science, Amsterdam, The Netherlands.
- [19] G.L. Nemhauser, L.A. Wolsey (1988). *Integer and Combinatorial Optimization*. Wiley, New York.
- [20] A.H.G. Rinnooy Kan (1976). *Machine Scheduling Problems: Classification, Complexity and Computations*. Nijhoff, The Hague.

- [21] R. Shapiro (1980). Scheduling Coupled Tasks. *Naval Res. Logist. Quart.* 27, 489-498.
- [22] L.E. Shirland (1983). Computerized dressage scheduling. *Interfaces* 13, 75-81.
- [23] W.E. Smith (1956). Various optimizers for single-stage production. *Naval Res. Logist. Quart.* 3, 59-66.
- [24] C.A. Tovey (1992). private communication.
- [25] L.N. Van Wassenhove, L.F. Gelders (1980). Solving a bicriterion scheduling problem. *Eur. Journal of OR* 4, 42-48.

One-machine Generalized Precedence Constrained Scheduling

by

Erick D. Wikum

Captain, USAF

1992

119 pages

Doctor of Philosophy in Industrial and Systems Engineering

Georgia Institute of Technology

ONE-MACHINE GENERALIZED PRECEDENCE CONSTRAINED SCHEDULING

A THESIS
Presented to
The Academic Faculty

by

Erick D. Wikum

In Partial Fulfillment
of the Requirements for the Degree
Doctor of Philosophy in Industrial and Systems Engineering

Georgia Institute of Technology
October 20, 1992

To the glory of my

Father in heaven

ACKNOWLEDGMENTS

I am indebted to my advisors, Dr. Donna Llewellyn and Dr. George Nemhauser, for the large part they had in bringing this dissertation to fruition. Dr. Llewellyn's ability to understand immediately what had taken me a week or more to accomplish and Dr. Nemhauser's ability to explain difficult concepts in a sentence or two never failed to amaze me. Dr. Llewellyn was always just a phone call away, with not only technical assistance, but also words of encouragement. Dr. Nemhauser helped me to develop and refine my ability to think critically, to ask the appropriate questions, and to answer those questions.

I am most appreciative for the help and support given to me by my fellow students at Georgia Tech, who could always sympathize with me since they were experiencing the same difficulties as I was. I especially want to thank Tina Barr, Arlin Johnson, Mike Coie, and Ismaei de Farias.

For the past eight years, I received a weekly phone call from my parents. My words cannot express the debt of gratitude I owe them for their love, friendship, advice, and emotional support.

When my doctoral program grew burdensome, God intervened. He sent me a helper, my wife, Elizabeth. I could never have completed my degree without the love, caring, laughter, and companionship she gave to me. Both she and her parents were especially helpful in the final stages of my program.

I am indebted most of all to my heavenly Father. He carried me when I was down, forgave me when I did wrong, provided for my every need, and loved me so much that he gave to me his only Son, my Lord and Savior, Jesus Christ!

CONTENTS

	page
ACKNOWLEDGMENTS	iv
LIST OF TABLES	viii
LIST OF FIGURES	ix
SUMMARY	xi
1 INTRODUCTION	1
1.1 Motivation	5
1.2 Related Literature	6
1.3 Major Emphases	8
2 1 / min and max delays, k n_1, \dots, n_k-chains / C_{max}	10
2.1 Min Delays Problems	10
2.1.1 1 / min delays, k 1-chains / C_{max}	13
2.1.2 1 / min delays, k 2, 1, ..., 1-chains / C_{max}	15
2.1.3 1 / min delays, k 2-chains / C_{max}	18
2.1.4 1 / min delays, k $n_1, 1, \dots, 1$ -chains / C_{max}	23
2.2 Max Delays Problems	26
2.2.1 1 / max delays, k 1-chains / C_{max}	26
2.2.2 1 / max delays, k 2, 1, ..., 1-chains / C_{max}	28
2.2.3 1 / max delays, k $n_1, 1, \dots, 1$ -chains / C_{max}	31

2.3	Min and Max Delays Problems	34
2.3.1	1 / min or max delays, k 1-chains / C_{max}	35
2.3.2	1 / min and max delays, k 1-chains / C_{max}	36
3	1 / min and max delays, k 1-chains / $\sum C_j$ or $\sum w_j C_j$	40
3.1	Min Delays Problems	40
3.1.1	1 / min delays, k 1-chains / $\sum C_j$	40
3.1.2	1 / min delays, k 1-chains / $\sum w_j C_j$	53
3.2	Max Delays Problems	57
3.2.1	1 / max delays, k 1-chains / $\sum C_j$	57
4	1 / min and max delays, 2 n_1, n_2-chains / C_{max}	68
4.1	1 / min delays, 2 n_1, n_2 -chains / C_{max}	68
4.2	1 / max delays, 2 n_1, n_2 -chains / C_{max}	76
5	SPECIAL CASES, HEURISTICS, AND BOUNDS	81
5.1	1 / min delays, k 2, 1, . . . , 1-chains / C_{max}	81
5.1.1	Relative Ordering of Jobs J_2, \dots, J_k	81
5.1.2	Heuristic with Worst Case Performance Ratio 2	82
5.1.3	Pseudo-polynomial Algorithm for Special Case with $l_2 = \dots =$ $l_k = 0$	88
5.1.4	Heuristic with Worst Case Performance Ratio $\frac{5}{4} + \Delta$ for NP- hard Special Case	92
5.2	1 / min delays, 2 n_1, n_2 -chains / C_{max}	98
5.2.1	No Schedule Has Makespan Greater Than Twice Optimal . . .	98
5.2.2	Polynomially Solvable Special Cases	99
5.2.3	Disjunctive Graph Representation	101
5.2.4	Lower Bounds	105
5.2.5	Bicriterion Heuristic	108

6 CONCLUSIONS	113
6.1 Summary	113
6.2 Suggestions for Future Research	115
 BIBLIOGRAPHY	 117
 VITA	 120

LIST OF TABLES

Table	page
1.1 Three-field $\alpha / \beta / \gamma$ classification scheme.	4
1.2 Precedence constraint terminology.	4
2.1 Complexity classification of min delays, minimum makespan problems.	39
2.2 Complexity classification of max delays, minimum makespan problems.	39
2.3 Complexity classification of min and max delays, k 1-chains, minimum makespan problems.	39
3.1 Possible values for $\delta_{ii}(\sigma)$, $\delta_{ij}(\sigma)$, $\delta_{ji}(\pi)$, and $\delta_{ii}(\pi)$	51
3.2 Complexity classification of 1 / min and max delays, k 1-chains / $\sum C_j$ or $\sum w_j C_j$ problems.	67
5.1 Release dates, processing requirements, and tails.	108

LIST OF FIGURES

Figure	page
1.1 The k n_1, \dots, n_k -chains precedence graph.	3
2.1 Example Gantt chart.	12
2.2 Instance of 1 / min delays, k 1-chains / C_{max}	13
2.3 Instance of 1 / min delays, k 2, 1, ..., 1-chains / $C_{max} \leq y$	17
2.4 Instance of 1 / min delays, k 2-chains / $C_{max} \leq y$	19
2.5 Instance of 1 / min delays, k $n_1, 1, \dots, 1$ -chains / $C_{max} \leq y$	24
2.6 Instance of 1 / max delays, k 1-chains / C_{max}	27
2.7 Instance of 1 / max delays, k 2, 1, ..., 1-chains / $C_{max} \leq p(J)$	29
2.8 Feasible schedule for constructed instance of 1 / max delays, k 2, 1, ..., 1-chains / $C_{max} \leq p(J)$	30
2.9 Instance of 1 / max delays, k $n_1, 1, \dots, 1$ -chains / $C_{max} \leq p(J)$	32
2.10 Feasible schedule for constructed instance of 1 / max delays, k $n_1, 1, \dots, 1$ -chains / $C_{max} \leq p(J)$	34
2.11 Optimal schedule for the 1 / min or max delays, k 1-chains / C_{max} problem.	36
3.1 Obtaining schedule $\bar{\sigma}^*$ from schedule σ	43
3.2 Instance of 1 / min delays, k 1-chains / $\sum C_j$	48
3.3 Feasible schedule for constructed instance of 1 / min delays, k 1-chains / $\sum w_j C_j \leq Y$	55
3.4 Schedule with sum of processing times of jobs from $\{J_1, \dots, J_{k-1}\}$ completed after job J_k less than $\frac{1}{2} \sum_{j \in A} s(j)$	56

3.5	Schedule with sum of processing times of jobs from $\{J_1, \dots, J_{k-1}\}$ completed after job J_k greater than $\frac{1}{2} \sum_{j \in A} s(j)$	57
3.6	Feasible schedule for constructed instance of 1 / max delays, k 1-chains / $\sum C_j \leq Y$	61
4.1	Strict ordering requirements imposed by 2 n_1, n_2 -chains.	70
4.2	Bins into which the 2-jobs are placed.	70
4.3	Makespan contribution $f_t, t \in \{1, \dots, n_1\}$ and $x_t = 0$	72
4.4	Makespan contribution $f_t, t \in \{1, \dots, n_1\}$ $x_t \in \{1, \dots, n_2 - s_{t-1}\}$. . .	72
4.5	Makespan contribution $f_{n_1+1}, s_{n_1} = n_2$	73
4.6	Makespan contribution $f_{n_1+1}, s_{n_1} \in \{0, 1, \dots, n_2 - 1\}$	73
4.7	Schedule defined by x_1, \dots, x_{t-1} , and x_t	78
4.8	Schedule defined by x_1, \dots, x_{n_1} , and x_{n_1+1}	78
5.1	Instance of 1 / min delays, k 2, 1, \dots , 1-chains / C_{max}	84
5.2	First relaxation of 1 / min delays, k 2, 1, \dots , 1-chains / C_{max} instance. . .	84
5.3	Second relaxation of 1 / min delays, k 2, 1, \dots , 1-chains / C_{max} instance. . .	85
5.4	Weighted, directed graph corresponding to schedule $\hat{\sigma}^1$	85
5.5	Weighted, directed graph corresponding to schedule $\hat{\sigma}^2$	86
5.6	Obtaining schedule $\bar{\sigma}^*$ from schedule σ^*	89
5.7	Four possible forms for any schedule with job J_{x_1} scheduled first.	91
5.8	Special case of 1 / min delays, k 2, 1, \dots , 1-chains / C_{max}	93
5.9	Bins into which the 2-jobs are placed.	101
5.10	Instance of 1 / min delays, 2 n_1, n_2 -chains / C_{max}	103
5.11	Graph H associated with instance of 1 / min delays, 2 n_1, n_2 -chains / C_{max}	103
5.12	Schedule generated using the preemptive version of the Schrage algorithm.	108
5.13	Bicriterion shortest path network.	112

SUMMARY

We investigate one-machine scheduling problems subject to generalized precedence constraints. A precedence constraint specifies that the first of a pair of jobs must be completed before the second can begin. Under our generalized notion, not only must the first job be completed before the second can begin, but also, the difference between the start time of the second job and the completion time of the first job must fall in a given pair-dependent interval. The left endpoint of this interval, if greater than zero, specifies a minimum delay and the right endpoint, if finite, specifies a maximum delay between the two jobs.

Generalized precedence constraints can arise in scheduling athletic competitions. An obvious requirement for scheduling of this kind is the inclusion of minimum delays between certain pairs of events (jobs) to allow athletes time to rest.

Literature directly related to generalized precedence constrained scheduling is seemingly scant, dealing mostly with special cases and related constraints. To our knowledge, this dissertation contains the first explicit identification of generalized precedence constraints as we have defined them and represents the first systematic treatment of generalized precedence constrained scheduling.

Our major emphases include drawing the line between easy and hard problems with respect to precedence constraint type, precedence relation, and optimality criterion and identifying suitable algorithms and finding effective heuristics for problems that are easy and hard, respectively. We consider minimizing makespan, total completion time, or total weighted completion time subject to minimum delay precedence constraints, maximum delay precedence constraints, or a combination of the

two for various precedence relations. We show that most of these problems are NP-hard for all but the simplest of precedence relations. We then present a miscellany of results including polynomially solvable special cases, heuristics, and bounds for two minimum makespan problems subject to minimum delay precedence constraints which are not known to be solvable in polynomial time.

CHAPTER 1

INTRODUCTION

In this dissertation, we investigate one-machine scheduling problems subject to generalized precedence constraints. Ordinarily, requiring that job J_j precedes job $J_{j'}$ (denoted by $J_j \rightarrow J_{j'}$) means job J_j must be completed before job $J_{j'}$ can begin. Under our generalized notion of precedence constraints, not only must job J_j be completed before job $J_{j'}$ can begin, but also, the time between the end of job J_j and the beginning of job $J_{j'}$ must be at least $l_{jj'}$, but no more than $u_{jj'}$, where $0 \leq l_{jj'} \leq u_{jj'}$ and $l_{jj'}$ is finite. We adopt the convention $u_{jj'} = \infty$ in the absence of an upper bound and we assume $l_{jj'}$ is an integer and $u_{jj'}$ is an integer whenever $u_{jj'} < \infty$.

In general, we assume that a finite set J of jobs is to be scheduled on a single machine that can process no more than one job at a time and is continually available from time zero onwards. Each job $J_j \in J$ has *processing requirement* p_j , assumed without loss of generality to be a nonnegative integer. *Preemption* is not allowed, that is, each job J_j must remain on the machine without interruption for p_j time units. In order to be feasible, a *schedule*, σ , which specifies a non-negative integer start time $\sigma(j)$ (and completion time $C_j(\sigma) = \sigma(j) + p_j$) for each job $J_j \in J$, must satisfy the generalized precedence constraints, given by

$$l_{jj'} \leq \sigma(j') - C_j(\sigma) \leq u_{jj'}, \quad \forall \langle J_j, J_{j'} \rangle \in P,$$

where $P \subseteq J \times J$ is the set of all precedence constrained job pairs. Notice that if $l_{jj'} = 0$ and $u_{jj'} = \infty$, then the generalized precedence constraint corresponding to

$\langle J_j, J_{j'} \rangle \in P$ is an ordinary precedence constraint. Problems for which $l_{jj'} > 0$ ($u_{jj'} < \infty$) for some $\langle J_j, J_{j'} \rangle \in P$ will be said to be subject to *minimum* (*maximum*) *delay precedence constraints*.

Minimum delay precedence constraints bear a close resemblance to the constraints of the oft studied *sequential ordering problem* (see [9] for example). The sequential ordering problem is to schedule jobs J_1, \dots, J_n on a single machine to minimize makespan, where *setup time* $c_{jj'} \in \mathbf{Z}_0^+$ ($\mathbf{Z}_0^+ = \{0\} \cup \mathbf{Z}^+$ and $\mathbf{Z}^+ = \{1, 2, \dots\}$) must elapse between the end of job J_j and the beginning of job $J_{j'}$ if and only if job J_j *immediately precedes* job $J_{j'}$. The homologous minimum delay precedence constraint,

$$\sigma(j') - C_j(\sigma) \geq l_{jj'}, \quad \langle J_j, J_{j'} \rangle \in P,$$

must be satisfied whether or not job J_j immediately precedes job $J_{j'}$.

Our objective is to find a feasible schedule σ which, among all feasible schedules, minimizes a specified function of the job completion times. The particular functions we are interested in include $C_{\max}(\sigma) = \max_{J_j \in J} C_j(\sigma)$, $\sum_{J_j \in J} C_j(\sigma)$, and $\sum_{J_j \in J} w_j C_j(\sigma)$, where $w_j \in \mathbf{Z}_0^+$ for all $J_j \in J$. These objective functions are commonly referred to as *makespan*, *total completion time*, and *total weighted completion time*, respectively. A feasible schedule σ which, among all feasible schedules, minimizes the given objective function, is said to be *optimal*.

We restrict ourselves to job sets of the form

$$J = \bigcup_{i=1}^k \{J_{i,1}, \dots, J_{i,n_i}\} \cup \{*\},$$

where $k \geq 2$, $n_i \in \mathbf{Z}^+$ for $i = 1, \dots, k$, and, without loss of generality, $n_1 \geq \dots \geq n_k$.

We further restrict ourselves to precedence relations on J of the form

$$P = \{\langle J_{i,j}, J_{i,j+1} \rangle, i = 1, \dots, k, j = 1, \dots, n_i - 1\} \cup \{\langle J_{i,n_i}, * \rangle, i = 1, \dots, k\}.$$

For ease of notation, we refer to such a precedence relation P on J as k n_1, \dots, n_k -*chains*, or simply as k n_1 -*chains* if $n_1 = \dots = n_k$ (see Figure 1.1). Our usage of




Figure 1.1: The $k n_1, \dots, n_k$ -chains precedence graph.

“chains” differs from the customary definition of that term. We will frequently use diagrams like the one in Figure 1.1 and will often find it useful to label job nodes with processing requirements and precedence arcs with lower and upper bounds on delays. If the precedence relation is $k n_1, \dots, n_k$ -chains, then we will, without loss of clarity, refer to $l_{i,j, i,j+1} (u_{i,j, i,j+1})$ simply as $l_{i,j} (u_{i,j})$ for $i = 1, \dots, k$ and $j = 1, \dots, n_{i-1}$ and to $l_{i,n_i, *} (u_{i,n_i, *})$ simply as $l_{i,n_i} (u_{i,n_i})$ for $i = 1, \dots, k$.

The reader can easily verify that the $k n_1, \dots, n_k$ -chains precedence graph is “node” *transitive series parallel* (see Lawler [16]). Thus, any problem which is hard for $k n_1, \dots, n_k$ -chains is hard for the more general class of transitive series parallel precedence graphs.

We use the three-field $\alpha / \beta / \gamma$ classification scheme of Lawler, Lenstra, Rin-

Table 1.1: Three-field $\alpha / \beta / \gamma$ classification scheme.

<i>Field</i>	<i>Description</i>
α (Machine Environment)	$\alpha = 1$ for single machine
β (Job Characteristics)	type of precedence constraints precedence relation
γ (Optimality Criterion to Minimize)	C_{max} $\sum C_j$ $\sum w_j C_j$

Table 1.2: Precedence constraint terminology.

<i>Constraint Type</i>	<i>Interpretation</i>
min delays	minimum delays only ($u_{jj'} = \infty \forall \langle J_j, J_{j'} \rangle \in P$)
max delays	maximum delays only ($l_{jj'} = 0 \forall \langle J_j, J_{j'} \rangle \in P$)
min or max delays	either minimum or maximum delays but not both ($l_{jj'} = 0$ or $u_{jj'} = \infty \forall \langle J_j, J_{j'} \rangle \in P$)
min and max delays	both minimum and maximum delays allowed (possible to have $l_{jj'} > 0$ and $u_{jj'} < \infty$)

nooy Kan, and Shmoys [18] in conjunction with special terminology to describe constraint types and precedence relations. This classification scheme is described briefly in Table 1.1. Our precedence constraint terminology is described in Table 1.2. Our precedence relation terminology was defined in the previous paragraph. As an example, $1 / \text{min delays}, k \text{ 1-chains} / \sum C_j$ is the problem of minimizing the total completion time of jobs J_1, \dots, J_k , and $*$, where job J_j must precede job $*$ by at least $l_{j,*}$ time units for $j = 1, \dots, k$.

The primary topics of this dissertation are *scheduling* and *computational complexity theory*. Additional information on scheduling is contained in Lawler, Lenstra,

Rinnooy Kan, and Shmoys [18], Baker [3], Conway, Maxwell and Miller [7], and Rinnooy Kan [20]. Garey and Johnson [10] and Johnson's ongoing column in The Journal of Algorithms [14] are excellent references on computational complexity theory.

This chapter is organized as follows. In Section 1.1, we provide motivation for generalized precedence constrained scheduling (hereafter referred to as GPCS). Section 1.2 contains a review of existing literature related to GPCS. Finally, in Section 1.3, we describe the major emphases of our research and outline the remainder of this dissertation.

1.1 Motivation

The problem that gave rise to the present research is the scheduling of the Olympic Games. An obvious requirement for scheduling of this kind is the inclusion of minimum delays between certain pairs of events (jobs) to allow athletes time to rest. Andreu and Corominas [2] presented a binary integer program for scheduling the 1992 Barcelona Olympic Games in which they specified, for each precedence constrained pair of jobs, one minimum delay between the beginning of the first job and the beginning of the second job, and another minimum delay between the end of the first job and the end of the second job. Equivalently, they might have specified a single minimum delay between the end of the first job and the beginning of the second job for each precedence constrained pair.

In modeling the Olympic scheduling problem, Andreu and Corominas introduced 0-1 variables x_{jt} , where

$$x_{jt} = \begin{cases} 1, & \text{if event } j \text{ begins at time } t \\ 0, & \text{otherwise.} \end{cases}$$

Assuming that precedence constraints arise solely from the fact that a facility can accommodate only one event at a time, then requiring $i \rightarrow j$ implies event j can start no earlier than time $p_i + l_{ij}$. Hence, $x_{j0} = x_{j1} = \dots = x_{j,p_i+l_{ij}-1} = 0$. Now,

if events $1, \dots, n$ must precede event j , then determining the earliest possible start time for event j is a one-machine minimum makespan problem subject to minimum delay precedence constraints. Solving such a problem for each event j allows us to fix some of the variables x_{jt} at zero. Operations such as these which allow us to fix variables prior to solving a problem are known as *preprocessing*. The symmetric problem of determining the latest start time for each event j also allows us to fix some of the x_{jt} 's at zero.

Suppose we solve the Olympic scheduling problem by branch-and-bound as follows. For each problem in which the event order is not completely determined, we select a pair of events j and j' such that event j is allowed to precede event j' and vice-versa, and we consider two subproblems, one with event j preceding event j' and the other with event j' preceding event j . Fixing the order of events j and j' is the same as introducing an additional ordinary precedence constraint. Since each subproblem has exactly one more ordinary or generalized precedence constraint than its immediate predecessor, then it is possible to fix at least as many and likely more x_{jt} 's at zero for a subproblem than for its immediate predecessor. Thus, it may be worthwhile to preprocess by solving a sequence of GPCS problems at each node of the branch and bound tree.

To summarize, generalized precedence constraints (minimum delay precedence constraints in particular) can arise in the scheduling of athletic competitions. Moreover, GPCS problems arise naturally when solving such athletic scheduling problems modeled using 0-1 variables x_{jt} . Having provided motivation for GPCS, we now review the literature related to GPCS.

1.2 Related Literature

Literature directly related to GPCS is seemingly scant. The subjects of papers that do pertain to GPCS fall into two broad categories, namely, special cases and related constraints. We now review papers belonging to each of these categories.

The problem of minimizing makespan on a single machine where each job $J_j \in J$ has release time r_j (i.e., the processing of job J_j cannot commence until time r_j), processing requirement p_j , and tail q_j (i.e., job J_j must spend time q_j in the system after it has been processed) is a special case of 1 / min delays, k 2-chains / C_{max} . This release time and tail problem has been widely studied by Carlier [5] and others in the context of job shop scheduling, where its solution provides lower bounds.

Another special case of GPCS is described by Shapiro [21]. Shapiro classifies the problem of scheduling pairs of jobs separated by known, fixed time intervals on a single machine to minimize makespan as a two-machine job shop problem in which each job consists of three operations. The first and third operations, corresponding to the pair of jobs, are processed on Machine 1, while the second operation, corresponding to the separation interval, is processed on Machine 2. Although Machine 1 can process at most one operation at a time, Machine 2 has unlimited capacity. No wait in processing is permitted, that is, once a job is begun, its operations O_1 , O_2 , and O_3 must be processed on the machines without delay between them. Shapiro's problem is in fact a special case of 1 / min and max delays, k 2-chains / C_{max} .

As evidenced by Carlier [5] and Shapiro [21], special cases of GPCS problems are not new to the literature. Unfortunately, the treatment of such cases is rather limited in scope. To our knowledge, no comprehensive or systematic study of GPCS problems exists.

Let us now consider papers which detail related constraints. Generalized precedence constraints appear elsewhere in the literature. Chretienne [6] considered a problem related to parallel computer architectures wherein the number of processors is assumed to be infinite and minimum communication delays must occur between precedence constrained job pairs only if the two are processed by different processors. Chretienne's "Generalized Precedence Constraints," which apply to the multiple machine environment, are similar to but clearly not the same as our minimum delay precedence constraints.

Several authors describe models which include what might be called generalized disjunctive constraints. *Disjunctive* constraints specify for pairs of jobs J_j and $J_{j'}$ that either job J_j must precede job $J_{j'}$, or vice-versa. Analogous to generalized precedence constraints, generalized disjunctive constraints specify for pairs of jobs J_j and $J_{j'}$ not only that either job J_j must precede job $J_{j'}$ or vice-versa, but also that the time between the end of the first job to be completed and the beginning of the other job must be at least $l_{jj'} = l_{j'j}$, but no more than $u_{jj'} = u_{j'j}$, where $0 \leq l_{jj'} \leq u_{jj'}$ and $l_{jj'}$ is finite. Even more generally, we can assume the delays depend on the actual job ordering, that is, $l_{jj'} \neq l_{j'j}$ and $u_{jj'} \neq u_{j'j}$.

As mentioned earlier, fixing the order for a disjunctively constrained pair of jobs is the same as introducing an additional ordinary precedence constraint. By the same token, fixing the order for a generalized disjunctively constrained pair of jobs is the same as introducing an additional generalized precedence constraint. Thus, generalized disjunctive constraints are in essence a generalization of generalized precedence constraints.

Andreu and Corominas [2] specified not only minimum delay precedence constraints, but also minimum delay disjunctive constraints. In scheduling dressage competitions, Shirland [22] specified an optimal interval of 40 minutes to four hours between rides for the same competitor. Since Shirland imposes no precedence constraints on pairs of rides for the same competitor, then these requirements induce minimum and maximum delay disjunctive constraints.

1.3 Major Emphases

Our research includes two major emphases. The first involves drawing the line between easy and hard GPCS problems with respect to precedence constraint type, precedence relation, and optimality criterion. The second involves identifying suitable algorithms and finding effective heuristics for GPCS problems that are easy and hard, respectively.

The remainder of this dissertation is organized as follows. Chapters 2, 3, and 4 are devoted to the classification of GPCS problems with respect to computational complexity. The GPCS problems we address in Chapter 2 are minimum makespan problems for which the number of chains is a parameter, k . In Chapter 3, we discuss total completion time and total weighted completion time problems with precedence relation k 1-chains. The problems we address in Chapter 4 are minimum makespan problems for which the number of chains is two. In Chapter 5, we present a miscellany of results including heuristics, polynomially solvable special cases, and bounds for two problems which are not known to be solvable in polynomial time, one from Chapter 2 and the other from Chapter 4. Finally, we summarize our research and make suggestions for further research in Chapter 6.

CHAPTER 2

1 / min and max delays, k n_1, \dots, n_k -chains / C_{max}

In this chapter, we draw the line between easy and hard minimum makespan problems for which the number of chains is a parameter, k , by considering increasingly complex ' k chains' precedence relations. In Section 2.1, minimum delay precedence constraints only are allowed, while in Section 2.2, maximum delay precedence constraints only are allowed. Minimum and maximum delay precedence constraints are permitted in Section 2.3.

2.1 Min Delays Problems

In general, solutions to 1 / min delays, k n_1, \dots, n_k -chains / C_{max} problems include machine idle time. Consequently, sequences do not necessarily uniquely correspond to schedules. A sequence of the jobs in J that satisfies the underlying ordinary precedence constraints imposed by P is said to be *feasible*. We now show that corresponding to each feasible sequence is a unique schedule in which each job, and job $*$ in particular, is scheduled as early as possible so as to respect the sequence and to satisfy the machine capacity and the minimum delay precedence constraints. The following discussion is adapted from Carlier [5].

Let $n = |J| - 1 = \sum_{i=1}^k n_i$. The sequence $J_{e_1} \rightarrow \dots \rightarrow J_{e_{n+1}}$ of the jobs in J is feasible if and only if

1. $J_{e_{n+1}} = *$ and
2. $e_r = (i, j)$ and $e_s = (i, j + 1)$ implies $1 \leq r < s \leq n$, where $i \in \{1, \dots, k\}$ and $j \in \{1, \dots, n_i - 1\}$.

We associate with each feasible sequence $J_{e_1} \rightarrow \dots \rightarrow J_{e_n} \rightarrow *$ a weighted, directed graph $G = (X, A)$. The node set $X = \{e_1, \dots, e_n\} \cup \{*\}$ and the arc set $A = A_1 \cup A_2 \cup A_3$, where

$$A_1 = \{(e_j, e_{j+1}), j = 1, \dots, n - 1\},$$

$$A_2 = \{(e_n, *)\},$$

and

$$A_3 = \{(e_j, e_{j'}) : \langle J_{e_j}, J_{e_{j'}} \rangle \in P\}.$$

Each arc $(e_j, e_{j'}) \in A_3$ is assigned a weight of $p_{e_j} + l_{e_j}$, arc $(e_n, *)$ is assigned a weight of p_{e_n} , and each arc $(e_j, e_{j+1}) \in A_1 \setminus A_3$ is assigned a weight of p_{e_j} . The arcs in A_1 and A_2 represent the machine capacity constraints while the arcs in A_3 represent the minimum delay precedence constraints.

Consider the schedule, σ , where $\sigma(e_1) = 0$, $\sigma(e_j)$ is equal to the weight of the maximum weight path in G from node e_1 to node e_j for $j = 2, \dots, n$, and $\sigma(*)$ is equal to the weight of the maximum weight path in G from node e_1 to node $*$. By weight of a path, we mean the sum of the arc weights over all arcs in the path. Due to the special linear structure of G , schedule σ can be computed in time $O(|A|) = O(n)$. By construction, the weight of any path from node e_1 to node e_j (node $*$), and the weight of the *maximum* weight path from node e_1 to node e_j (node $*$) in particular, provides a lower bound for the start time of job J_{e_j} (job $*$) in any schedule that respects the sequence $J_{e_1} \rightarrow \dots \rightarrow J_{e_n} \rightarrow *$ and satisfies both the machine capacity and the minimum delay precedence constraints. Hence, in schedule σ , each job, and job $*$ in particular, is scheduled as early as possible so as to respect the sequence $J_{e_1} \rightarrow \dots \rightarrow J_{e_n} \rightarrow *$ and to satisfy the machine capacity and the minimum delay precedence constraints.



Figure 2.1: Example Gantt chart.

We refer to a schedule computed in this manner as the *active* schedule associated with the given sequence. Clearly, an optimal schedule is an active schedule. Thus, 1 / min delays, k n_1, \dots, n_k -chains / C_{max} is the problem of finding, among all feasible sequences, a sequence that has associated active schedule with minimum makespan. Hereafter, we drop the modifier ‘active’ unless required for clarity.

A convenient means of visually portraying a schedule is provided by the *Gantt chart* (see Figure 2.1). The Gantt chart includes a rectangular box for each job. The width of the box for a given job is proportional to that job’s processing requirement. Machine idle time is represented by a dashed box with width proportional to the amount of idle time. The horizontal line at the bottom of the chart is a time axis, with time zero on the left-hand side, from which job start and completion times can be read.

In a manner synonymous with the computation of the active schedule associated with the sequence $J_{e_1} \rightarrow \dots \rightarrow J_{e_n} \rightarrow *$ from the weighted, directed graph, we can construct the Gantt chart for this active schedule. First, we draw the box for job J_{e_1} . Next, for $j = 2, \dots, n$, we draw the box for job J_{e_j} , inserting between this box and the box for job $J_{e_{j-1}}$ the smallest amount of idle time necessary to satisfy the minimum delay precedence constraint corresponding to $\langle \cdot, J_{e_j} \rangle \in P$. Finally, we draw the box for job $*$, inserting between this box and the box for job J_{e_n} the smallest amount of idle time necessary to satisfy the minimum delay precedence constraints corresponding to $\langle \cdot, * \rangle \in P$.




Figure 2.2: Instance of 1 / min delays, k 1-chains / C_{max} .

2.1.1 1 / min delays, k 1-chains / C_{max}

We first consider the min delays problem with the simplest k chains precedence relation, that is, k 1-chains. For ease of notation, assume $J = \{J_1, \dots, J_k\} \cup \{*\}$ (see Figure 2.2). Clearly, any feasible sequence has the form $J_{e_1} \rightarrow \dots \rightarrow J_{e_k} \rightarrow *$. The schedule, σ , associated with the sequence $J_{e_1} \rightarrow \dots \rightarrow J_{e_k} \rightarrow *$ has

$$\sigma(e_1) = 0,$$

$$\sigma(e_j) = \sum_{i=1}^{j-1} p_{e_i} \text{ for } j = 2, \dots, k, \text{ and}$$

$$\sigma(*) = \max_{j=1, \dots, k} \{\sigma(e_j) + p_{e_j} + l_{e_j}\} = \max_{j=1, \dots, k} \{C_{e_j}(\sigma) + l_{e_j}\}.$$

Hence,

$$C_{max}(\sigma) = C_*(\sigma) = \sigma(*) + p_* = \max_{j=1, \dots, k} \{C_j(\sigma) + l_j\} + p_*.$$

For simplicity, we assume $p_* = 0$ since the makespan of a schedule with $p_* = c > 0$ differs from the makespan of the corresponding schedule with $p_* = 0$ by precisely c .

We now give two proofs that 1 / min delays, k 1-chains / C_{max} is solved by sequencing jobs J_1, \dots, J_k in order of nonincreasing precedence delay. The first proof involves a straightforward pairwise interchange argument.

Proposition 2.1 *The 1 / min delays, k 1-chains / C_{max} problem is solved by sequencing jobs J_1, \dots, J_k in order of nonincreasing precedence delay.*

Proof 1: Assume σ is an optimal schedule in which jobs J_1, \dots, J_k are not ordered by nonincreasing precedence delay. Then, there exist adjacent jobs J_j and $J_{j'}$ such that $J_j \rightarrow J_{j'}$ but $l_j < l_{j'}$. Let σ' be the schedule obtained from schedule σ by interchanging jobs J_j and $J_{j'}$. Let $\Delta = \max_{J_r \in J \setminus \{J_j, J_{j'}, *\}} \{C_r(\sigma') + l_r\} = \max_{J_r \in J \setminus \{J_j, J_{j'}, *\}} \{C_r(\sigma) + l_r\}$. Then

$$\begin{aligned}
C_{\max}(\sigma') &= \max\{\Delta, C_j(\sigma') + l_j, C_{j'}(\sigma') + l_{j'}\} \\
&= \max\{\Delta, \sigma(j) + p_j + p_{j'} + l_j, \sigma(j) + p_{j'} + l_{j'}\} \\
&\leq \max\{\Delta, \sigma(j) + p_j + p_{j'} + l_j, \sigma(j) + p_{j'} + l_{j'}, \sigma(j) + p_j + p_{j'} + l_{j'}\} \\
&= \max\{\Delta, \sigma(j) + p_j + p_{j'} + l_{j'}\} \\
&= \max\{\Delta, \sigma(j) + p_j + l_j, \sigma(j) + p_j + p_{j'} + l_{j'}\} \\
&= \max\{\Delta, C_j(\sigma) + l_j, C_{j'}(\sigma) + l_{j'}\} \\
&= C_{\max}(\sigma).
\end{aligned}$$

Repeating this argument, we see that schedule σ can be transformed into a schedule in which jobs J_1, \dots, J_k are ordered by nonincreasing precedence delay without increasing the makespan. \square

The second proof of Proposition 2.1 relies on the following lemma, which gives a lower bound for the makespan of an optimal schedule for 1 / min delays, k 1-chains / C_{\max} .

Lemma 2.2 *Let σ^* be an optimal schedule. Then*

$$C_{\max}(\sigma^*) \geq h(S) = \sum_{J_j \in S} p_j + \min_{J_j \in S} l_j \quad \forall S \subseteq J \setminus \{*\}.$$

Proof: Let $S \subseteq J \setminus \{*\}$ and let $J_m = \operatorname{argmax}_{J_j \in S} \{\sigma^*(j)\}$. Then

$$C_m(\sigma^*) = \sigma^*(m) + p_m \geq \sum_{J_j \in S} p_j.$$

It follows that

$$C_{max}(\sigma^*) = C_*(\sigma^*) \geq C_m(\sigma^*) + l_m \geq \sum_{J_j \in S} p_j + \min_{J_j \in S} l_j. \quad \square$$

We now present a second, more elegant proof that 1 / min delays, k 1-chains / C_{max} is solved by sequencing jobs J_1, \dots, J_k in order of nonincreasing precedence delay. Lemma 2.2 and the following proof are after the manner of Carlier [5].

Proof 2: Let σ be the schedule associated with the sequence $J_1 \rightarrow \dots \rightarrow J_k \rightarrow *$, where $l_1 \geq \dots \geq l_k$. Let J_c be a *critical* job, that is, a job such that

$$C_{max}(\sigma) = C_*(\sigma) = C_c(\sigma) + l_c.$$

Let $S = \{1, \dots, c\}$. By assumption, $\min_{J_j \in S} l_j = l_c$. Since

$$C_c(\sigma) = \sigma(c) + p_c = \sum_{j=1}^c p_j = \sum_{J_j \in S} p_j,$$

then

$$C_{max}(\sigma) = \sum_{J_j \in S} p_j + \min_{J_j \in S} l_j = h(S).$$

The result follows from Lemma 2.2, since $h(S)$ is a lower bound on the optimal makespan. \square

The most time consuming step in solving the 1 / min delays, k 1-chains / C_{max} problem is sorting the jobs by precedence delay. Therefore, 1 / min delays, k 1-chains / C_{max} can be solved in time $O(k \lg k)$.

2.1.2 1 / min delays, k 2, 1, \dots , 1-chains / C_{max}

We now show that whereas 1 / min delays, k 1-chains / C_{max} is solvable in polynomial time, the problem obtained from it by allowing one of the chains to include

two jobs is *NP-hard*. An optimization problem is said to be NP-hard if the decision problem obtained from that problem by introducing an additional parameter, say y , and asking the question, "is there a solution with value at most (or at least) y ?" is NP-complete. The decision problem version of 1 / min delays, $k \geq 2, 1, \dots, 1$ -chains / C_{max} , which we refer to appropriately as 1 / min delays, $k \geq 2, 1, \dots, 1$ -chains / $C_{max} \leq y$, is defined as follows.

INSTANCE: Job set $J = \{J_{x_1}, J_{x_2}\} \cup \{J_2, \dots, J_k\} \cup \{*\}$, processing requirement $p_j \in \mathbb{Z}_0^+ \forall J_j \in J$, precedence relation P on J of the form $P = \{< J_{x_1}, J_{x_2} >\} \cup \{< J_{x_2}, * >\} \cup \{< J_j, * >, j = 2, \dots, k\}$, nonnegative integer minimum delays l_{x_1}, l_{x_2} , and l_j for $j = 2, \dots, k$, and a positive integer y (see Figure 2.3).

QUESTION: Is there a one-machine schedule for J (i.e., a function $\sigma : J \rightarrow \mathbb{Z}_0^+$, with $\sigma(j) > \sigma(j')$ implying $\sigma(j) \geq \sigma(j') + p_{j'}$) that satisfies the minimum delay precedence constraints (i.e., $\sigma(j') - C_j(\sigma) \geq l_j \forall < J_j, J_{j'} > \in P$, where $C_j(\sigma) = \sigma(j) + p_j \forall J_j \in J$) and that meets the overall deadline (i.e., $C_*(\sigma) \leq y$)?

The problem we use for the reduction is PARTITION, which is defined as follows.

INSTANCE: Index set $A = \{1, \dots, a\}$ and size $s(j) \in \mathbb{Z}_0^+ \forall j \in A$.

QUESTION: Is there a subset $A' \subseteq A$ such that $\sum_{j \in A'} s(j) = \sum_{j \in A \setminus A'} s(j)$?

Karp [15] contains a proof that PARTITION is NP-complete.

We now prove that 1 / min delays, $k \geq 2, 1, \dots, 1$ -chains / C_{max} is NP-hard by showing that the corresponding decision problem is NP-complete.

Proposition 2.3 *The 1 / min delays, $k \geq 2, 1, \dots, 1$ -chains / $C_{max} \leq y$ problem is NP-complete.*

Proof: Given any sequence of the jobs in J , we can, in polynomial time, verify that the sequence is feasible and that the makespan of the associated schedule does not




Figure 2.3: Instance of 1 / min delays, $k \geq 2, 1, \dots, 1$ -chains / $C_{\max} \leq y$.

exceed the overall deadline. Hence, 1 / min delays, $k \geq 2, 1, \dots, 1$ -chains / $C_{\max} \leq y$ is in NP.

Let $A = \{1, \dots, a\}$ and $s(j) \in \mathbb{Z}_0^+$ for all $j \in A$ be any instance of PARTITION. We construct a corresponding instance of 1 / min delays, $k \geq 2, 1, \dots, 1$ -chains / $C_{\max} \leq y$ in polynomial time as follows:

$$k = a + 1;$$

$$p_{x_1} = p_{x_2} = 1;$$

$$l_{x_1} = l_{x_2} = \frac{1}{2} \sum_{j \in A} s(j);$$

$$p_j = s(j - 1), \quad j = 2, \dots, k;$$

$$l_j = 0, \quad j = 2, \dots, k;$$

$$p_* = 0;$$

$$y = \sum_{j \in A} s(j) + 2.$$

Since $p_{x_1} + p_{x_2} + \sum_{j=2}^k p_j = y$, a schedule can have makespan at most y if and only if that schedule includes no machine idle time. In any feasible schedule without machine idle time, the sum of the processing requirements of jobs from $\{J_2, \dots, J_k\}$ scheduled between jobs J_{x_1} and J_{x_2} (J_{x_2} and $*$) must be at least $l_{x_1} = \frac{1}{2} \sum_{j \in A} s(j)$ ($l_{x_2} = \frac{1}{2} \sum_{j \in A} s(j)$). Now $\sum_{j=2}^k p_j = \sum_{j \in A} s(j)$, so in any feasible schedule without machine idle time, the sum of the processing requirements of jobs from $\{J_2, \dots, J_k\}$ scheduled between jobs J_{x_1} and J_{x_2} must equal $\frac{1}{2} \sum_{j \in A} s(j)$, as must the sum of the processing requirements of jobs from $\{J_2, \dots, J_k\}$ scheduled between jobs J_{x_2} and $*$. Thus, there exists a feasible schedule that meets the overall deadline if and only if there exists a partition of $\{J_2, \dots, J_k\}$ into two disjoint subsets such that the sum of the processing requirements of the jobs in each subset equals $\frac{1}{2} \sum_{j \in A} s(j)$. \square

Proposition 2.3 does not preclude a pseudo-polynomial time algorithm (i.e., an algorithm with running time bounded by a polynomial in $Max[I]$ and $Length[I]$, where, for each instance I , $Max[I]$ is an integer corresponding to the largest number in I and $Length[I]$ is an integer corresponding to the number of symbols required to describe I under some reasonable encoding scheme (see [10])) for 1 / min delays, k 2, 1, ..., 1-chains / C_{max} . Whether or not such an algorithm exists is an open question.

2.1.3 1 / min delays, k 2-chains / C_{max}

Since 1 / min delays, k 2, 1, ..., 1-chains / C_{max} is NP-hard, then so is 1 / min delays, k 2-chains / C_{max} . We now prove that 1 / min delays, k 2-chains / C_{max} is NP-hard *in the strong sense*. A decision problem Π is said to be *NP-complete in the strong sense* if Π is NP-complete even if we permit unary or stroke encoding of numbers (e.g., 4 is encoded as 1111). An optimization problem is said to be NP-hard in the strong sense if the related decision problem is NP-complete in the strong sense. The decision problem version of 1 / min delays, k 2-chains / C_{max} , which we refer to as 1 / min delays, k 2-chains / $C_{max} \leq y$, is defined as follows.




Figure 2.4: Instance of 1 / min delays, k 2-chains / $C_{\max} \leq y$.

INSTANCE: Job set $J = \bigcup_{j=1}^k \{J_{j1}, J_{j2}\} \cup \{*\}$, processing requirement $p_j \in \mathbb{Z}_0^+ \forall J_j \in J$, precedence relation P on J of the form $P = \{ \langle J_{j1}, J_{j2} \rangle, j = 1, \dots, k \} \cup \{ \langle J_{j2}, * \rangle, j = 1, \dots, k \}$, nonnegative integer minimum delays l_{j1} and l_{j2} for $j = 1, \dots, k$, and a positive integer y (see Figure 2.4).

QUESTION: Is there a one-machine schedule for J (i.e., a function $\sigma : J \rightarrow \mathbb{Z}_0^+$, with $\sigma(j) > \sigma(j')$ implying $\sigma(j) \geq \sigma(j') + p_{j'}$) that satisfies the minimum delay precedence constraints (i.e., $\sigma(j') - C_j(\sigma) \geq l_j \forall \langle J_j, J_{j'} \rangle \in P$, where $C_j(\sigma) = \sigma(j) + p_j \forall J_j \in J$) and that meets the overall deadline (i.e., $C_*(\sigma) \leq y$)?

Our reduction is from SEQUENCING WITHIN INTERVALS, which is defined as follows.

INSTANCE: Task set $T = \{1, \dots, t\}$ and, for each task $j \in T$, a length $l(j) \in \mathbb{Z}^+$, a release time $r(j) \in \mathbb{Z}_0^+$, and a deadline $d(j) \in \mathbb{Z}^+$.

QUESTION: Is there a one-machine schedule for T (i.e., a function $\phi : T \rightarrow \mathbb{Z}_0^+$, with $\phi(j) > \phi(j')$ implying $\phi(j) \geq \phi(j') + l(j')$) that satisfies the release time

constraints and meets all the deadlines (i.e., for all $j \in T$, $\phi(j) \geq r(j)$ and $\phi(j) + l(j) \leq d(j)$)?

See Garey and Johnson [10] for a proof that SEQUENCING WITHIN INTERVALS is NP-complete in the strong sense.

We now establish the computational complexity of 1 / min delays, k 2-chains / $C_{\max} \leq y$.

Proposition 2.4 *The 1 / min delays, k 2-chains / $C_{\max} \leq y$ problem is NP-complete in the strong sense.*

Proof: We can show that a decision problem Π' is NP-complete in the strong sense by proving

1. Π' is in NP and
2. there exists a *pseudo-polynomial transformation* f from some known strongly NP-complete problem Π to Π' .

Let D_{Π} , $D_{\Pi'}$, Y_{Π} , $Y_{\Pi'}$, $Length$, $Length'$, Max , and Max' be the instance sets, 'yes' sets, and specified length and max functions corresponding to problems Π and Π' , respectively. Garey and Johnson [10] define a pseudo-polynomial transformation from Π to Π' as a function $f : D_{\Pi} \rightarrow D_{\Pi'}$ that satisfies

1. f can be computed in time polynomial in the two variables $Length[I]$ and $Max[I]$,
2. there exists a polynomial q_1 such that, for all $I \in D_{\Pi}$,
 $q_1(Length[f(I)]) \geq Length[I]$,
3. there exists a polynomial q_2 such that, for all $I \in D_{\Pi}$,
 $Max'[f(I)] \leq q_2(Length[I], Max[I])$, and
4. for all $I \in D_{\Pi}$, $I \in Y_{\Pi}$ if and only if $f(I) \in Y_{\Pi'}$.

The pseudo-polynomial transformation is to the class of strongly NP-complete problems as the polynomial transformation is to the class of NP-complete problems. Since every NP-complete problem can be polynomially transformed to a given NP-complete problem, then the existence of a polynomial algorithm for any NP-complete problem implies the existence of a polynomial algorithm for every NP-complete problem, whence $\mathcal{P} = \text{NP}$. Since every strongly NP-complete problem can be pseudo-polynomially transformed to a given strongly NP-complete problem, then the existence of a pseudo-polynomial algorithm for any strongly NP-complete problem implies the existence of a pseudo-polynomial algorithm for every strongly NP-complete problem, whence $\mathcal{P} = \text{NP}$.

Given any sequence of the jobs in J , we can, in polynomial time, verify that the sequence is feasible and that the makespan of the associated schedule does not exceed the overall deadline. Thus, 1 / min delays, k 2-chains / $C_{\max} \leq y$ is in NP.

Let task set $T = \{1, \dots, t\}$ and, for each task $j \in T$, length $l(j) \in \mathbb{Z}^+$, release time $r(j) \in \mathbb{Z}_0^+$, and deadline $d(j) \in \mathbb{Z}^+$ be any instance of SEQUENCING WITHIN INTERVALS. We construct a corresponding instance of 1 / min delays, k 2-chains / $C_{\max} \leq y$ as follows:

$$k = t;$$

$$p_{j1} = 0, p_{j2} = l(j), j = 1, \dots, k;$$

$$p_* = 0;$$

$$l_{j1} = r(j), j = 1, \dots, k;$$

$$y = \max_{j=1, \dots, t} d(j);$$

$$l_{j2} = y - d(j), j = 1, \dots, k.$$

One can easily verify that this mapping from SEQUENCING WITHIN INTERVALS to 1 / min delays, k 2-chains / $C_{\max} \leq y$ satisfies the computation time and instance size requirements for a pseudo-polynomial transformation.

Suppose there exists a schedule $\sigma : J \rightarrow \mathbf{Z}_0^+$ that satisfies the minimum delay precedence constraints and meets the overall deadline. Let us define schedule $\phi : T \rightarrow \mathbf{Z}_0^+$ by $\phi(j) = \sigma(j2)$ for $j = 1, \dots, t = k$. Since $l_{j1} = r(j)$, then $\sigma(j2) \geq r(j)$ for $j = 1, \dots, k$, which implies $\phi(j) \geq r(j)$ for $j = 1, \dots, t$. Now

$$\sigma(j2) + p_{j2} + l_{j2} \leq \sigma(*) \leq y \text{ for } j = 1, \dots, k,$$

which implies

$$\sigma(j2) + p_{j2} \leq y - (y - d(j)) = d(j) \text{ for } j = 1, \dots, k.$$

Hence, $\phi(j) + l(j) \leq d(j)$ for $j = 1, \dots, t$ and schedule ϕ is feasible for SEQUENCING WITHIN INTERVALS.

Now, suppose there exists a schedule $\phi : T \rightarrow \mathbf{Z}_0^+$ such that, for all $j \in T$, $\phi(j) \geq r(j)$ and $\phi(j) + l(j) \leq d(j)$. Let us define schedule $\sigma : J \rightarrow \mathbf{Z}_0^+$ by

$$\sigma(j1) = 0 \text{ for } j = 1, \dots, k,$$

$$\sigma(j2) = \phi(j) \text{ for } j = 1, \dots, k = t, \text{ and}$$

$$\sigma(*) = \max_{m=1, \dots, k} \{ \sigma(m2) + p_{m2} + l_{m2} \}.$$

Schedule σ satisfies the minimum delay precedence constraints corresponding to $\langle J_{j1}, J_{j2} \rangle$ for $j = 1, \dots, k$ since

$$\sigma(j2) - (\sigma(j1) + p_{j1}) = \sigma(j2) = \phi(j) \geq r(j).$$

By definition of $\sigma(*)$, schedule σ satisfies the minimum delay precedence constraints corresponding to $\langle J_{j2}, * \rangle$ for $j = 1, \dots, k$. Finally, schedule σ meets the overall deadline since

$$\phi(j) + l(j) \leq d(j) \text{ for } j = 1, \dots, t \Rightarrow \sigma(j2) + p_{j2} \leq d(j) \text{ for } j = 1, \dots, k,$$

which implies

$$\begin{aligned}
C_*(\sigma) &= \sigma(*) \\
&= \max_{m=1, \dots, k} \{ \sigma(m2) + p_{m2} + l_{m2} \} \\
&\leq \max_{m=1, \dots, k} \{ d(m) + l_{m2} \} \\
&= \max_{m=1, \dots, k} \{ d(m) + y - d(m) \} \\
&= y. \quad \square
\end{aligned}$$

2.1.4 1 / min delays, k $n_1, 1, \dots, 1$ -chains / C_{max}

The 1 / min delays, k $n_1, 1, \dots, 1$ -chains / C_{max} problem is NP-hard, since, as shown in Subsection 2.1.2, 1 / min delays, k $2, 1, \dots, 1$ -chains / C_{max} is NP-hard. In this subsection, we prove that 1 / min delays, k $n_1, 1, \dots, 1$ -chains / C_{max} is in fact NP-hard in the strong sense.

The decision problem version of 1 / min delays, k $n_1, 1, \dots, 1$ -chains / C_{max} , which we refer to as 1 / min delays, k $n_1, 1, \dots, 1$ -chains / $C_{max} \leq y$, is defined as follows.

INSTANCE: Job set $J = \{J_{x_1}, \dots, J_{x_{n_1}}\} \cup \{J_2, \dots, J_k\} \cup \{*\}$, processing requirement $p_j \in \mathbb{Z}_0^+ \forall J_j \in J$, precedence relation P on J of the form $P = \{< J_{x_j}, J_{x_{j+1}} >, j = 1, \dots, n_1 - 1\} \cup \{< J_{x_{n_1}}, * >\} \cup \{< J_j, * >, j = 2, \dots, k\}$, nonnegative integer minimum delays l_x , for $j = 1, \dots, n_1$ and l_j for $j = 2, \dots, k$, and a positive integer y (see Figure 2.5).

QUESTION: Is there a one-machine schedule for J (i.e., a function $\sigma : J \rightarrow \mathbb{Z}_0^+$, with $\sigma(j) > \sigma(j')$ implying $\sigma(j) \geq \sigma(j') + p_{j'}$) that satisfies the minimum delay precedence constraints (i.e., $\sigma(j') - C_j(\sigma) \geq l_j \forall < J_j, J_{j'} > \in P$, where $C_j(\sigma) = \sigma(j) + p_j \forall J_j \in J$) and that meets the overall deadline (i.e., $C_*(\sigma) \leq y$)?

The problem we use for the reduction is 3-PARTITION, which is defined as follows.

INSTANCE: Index set $T = \{1, \dots, 3t\}$ and positive integers a_1, \dots, a_{3t} , and b , with $a_j \in (\frac{1}{4}b, \frac{1}{2}b) \forall j \in T$ and $\sum_{j \in T} a_j = tb$.




Figure 2.5: Instance of 1 / min delays, $k, n_1, 1, \dots, 1$ -chains / $C_{max} \leq y$.

QUESTION: Can T be partitioned into t disjoint subsets T_1, \dots, T_t such that

$$\sum_{j \in T_i} a_j = b \text{ for } i = 1, \dots, t?$$

Garey and Johnson [10] contains a proof that 3-PARTITION is NP-complete in the strong sense.

We now prove that the decision problem version of 1 / min delays, k $n_1, 1, \dots, 1$ -chains / C_{max} is strongly NP-complete, and hence, the optimality version is NP-hard in the strong sense.

Proposition 2.5 *The 1 / min delays, k $n_1, 1, \dots, 1$ -chains / $C_{max} \leq y$ problem is NP-complete in the strong sense.*

Proof: The 1 / min delays, k $n_1, 1, \dots, 1$ -chains / $C_{max} \leq y$ problem is in NP since, given any sequence of the jobs in J , we can, in polynomial time, verify that the sequence is feasible and that the makespan of the associated schedule does not exceed the overall deadline.

Let $T = \{1, \dots, 3t\}$ and positive integers a_1, \dots, a_{3t} , and b , with $a_j \in (\frac{1}{4}b, \frac{1}{2}b)$ for all $j \in T$ and $\sum_{j \in T} a_j = tb$ be any instance of 3-PARTITION. We construct a corresponding instance of 1 / min delays, k $n_1, 1, \dots, 1$ -chains / $C_{max} \leq y$ as follows:

$$k = 3t + 1, n_1 = t;$$

$$p_{x_j} = 1, j = 1, \dots, n_1;$$

$$l_{x_j} = b, j = 1, \dots, n_1;$$

$$p_j = a_{j-1}, j = 2, \dots, k;$$

$$l_j = 0, j = 2, \dots, k;$$

$$p_n = 0;$$

$$y = tb + t.$$

One can easily verify that this mapping from 3-PARTITION to 1 / min delays, k $n_1, 1, \dots, 1$ -chains / $C_{max} \leq y$ satisfies the computation time and instance size requirements for a pseudo-polynomial transformation.

Since $\sum_{j=1}^{n_1} p_{x_j} + \sum_{j=2}^k p_j = y$, a schedule can have makespan at most y if and only if that schedule includes no machine idle time. In any feasible schedule without machine idle time, the sum of the processing requirements of jobs from $\{J_2, \dots, J_k\}$ scheduled between jobs J_{x_j} and $J_{x_{j+1}}$ ($J_{x_{n_1}}$ and $*$) must be at least $l_{x_j} = b$ for $j = 1, \dots, n_1 - 1 = t - 1$ ($l_{x_{n_1}} = b$). Since $\sum_{j=2}^k p_j = tb$, then in any feasible schedule without machine idle time, the sum of the processing requirements of jobs from $\{J_2, \dots, J_k\}$ scheduled between jobs J_{x_j} and $J_{x_{j+1}}$ must equal b for $j = 1, \dots, n_1 - 1$ and the sum of the processing requirements of jobs from $\{J_2, \dots, J_k\}$ scheduled between jobs $J_{x_{n_1}}$ and $*$ must equal b . Thus, there exists a feasible schedule that meets the overall deadline if and only if there exists a partition of $\{J_2, \dots, J_k\}$ into t disjoint subsets such that the sum of the processing requirements of the jobs in each subset equals b . \square

2.2 Max Delays Problems

Without loss of generality, solutions to 1 / max delays, k n_1, \dots, n_k -chains / C_{max} problems include no machine idle time, since removing machine idle time from a schedule that satisfies the maximum delay precedence constraints results in a feasible schedule with smaller makespan. Schedules without machine idle time are necessarily minimum makespan schedules. Thus, 1 / max delays, k n_1, \dots, n_k -chains / C_{max} is the problem of finding a schedule without machine idle time that satisfies the maximum delay precedence constraints.

2.2.1 1 / max delays, k 1-chains / C_{max}

We first consider the max delays problem with the simplest k chains precedence relation, that is, k 1-chains. For ease of notation, assume $J = \{J_1, \dots, J_k\} \cup \{*\}$ (see




Figure 2.6: Instance of 1 / max delays, k 1-chains / C_{max} .

Figure 2.6). In addition, let $p(S) = \sum_{J_j \in S} p_j$ for all $S \subseteq J$. As before, we assume $p_* = 0$.

Suppose that for some $S \subseteq J \setminus \{*\}$, $u_j < p(S \setminus \{J_j\})$ for all $J_j \in S$. Then, there can be no feasible schedule since, in any schedule, the maximum delay precedence constraint corresponding to the earliest scheduled job in S will be violated. We will refer to a subset $S \subseteq J \setminus \{*\}$ having the property $u_j < p(S \setminus \{J_j\})$ for all $J_j \in S$ as a *blocking subset*.

In any feasible schedule without machine idle time, job $*$ starts at time $p(J)$. Thus, the completion time of job J_j in any feasible schedule without idle time must be at least $p(J) - u_j$ for all $j = 1, \dots, k$. Equivalently, the start time of job J_j in any feasible schedule without idle time must be at least $p(J \setminus \{J_j\}) - u_j$ for all $j = 1, \dots, k$. Define release dates $r_j = p(J \setminus \{J_j\}) - u_j$ for all $j = 1, \dots, k$. We now show that the 1 / max delays, k 1-chains / C_{max} problem is solved by sequencing the jobs J_1, \dots, J_k in order of nondecreasing release date.

Proposition 2.6 Assume $r_1 \leq \dots \leq r_k$. Then, either the instance of 1 / max delays, k 1-chains / C_{max} is infeasible or the schedule without machine idle time corresponding to the sequence $J_1 \rightarrow \dots \rightarrow J_k \rightarrow *$ is optimal.

Proof: Let σ be the schedule without machine idle time corresponding to $J_1 \rightarrow \dots \rightarrow J_k \rightarrow *$. Suppose there exists $i \in \{1, \dots, k\}$ such that $\sigma(i) < r_i$. Let

$S = \{J_j : \sigma(j) \geq \sigma(i), j = 1, \dots, k\}$. Since $r_1 \leq \dots \leq r_k$, then

$$r_j \geq r_i > \sigma(i) = p(J \setminus S) \quad \forall J_j \in S.$$

Thus,

$$p(J \setminus \{J_j\}) - u_j = r_j > p(J \setminus S) \quad \forall J_j \in S,$$

which implies

$$u_j < p(S \setminus \{J_j\}) \quad \forall J_j \in S.$$

By definition, S is a blocking subset and the instance is infeasible.

On the other hand, suppose $\sigma(j) \geq r_j$ for $j = 1, \dots, k$. Then, for each $j = 1, \dots, k$,

$$0 \geq r_j - \sigma(j) = p(J \setminus \{J_j\}) - u_j - \sigma(j) = \sigma(*) - p_j - u_j - \sigma(j),$$

which implies $\sigma(*) - C_j(\sigma) \leq u_j$ for each $j = 1, \dots, k$. Therefore, schedule σ is feasible and hence optimal. \square

Sorting the jobs according to release date is the most time consuming step in solving 1 / max delays, k 1-chains / C_{max} . Thus, the 1 / max delays, k 1-chains / C_{max} problem can be solved in time $O(k \lg k)$.

2.2.2 1 / max delays, k 2, 1, \dots , 1-chains / C_{max}

We proved in the previous subsection that 1 / max delays, k 1-chains / C_{max} is solvable in polynomial time. We now show that the problem obtained from it by allowing one of the chains to include two jobs is NP-hard. In other words, we prove that determining whether or not there exists a schedule without machine idle time that satisfies the maximum delay precedence constraints, where the precedence relation is k 2, 1, \dots , 1-chains, is NP-complete. This decision problem, which we refer to as 1 / max delays, k 2, 1, \dots , 1-chains / $C_{max} \leq p(J)$, is defined as follows.

INSTANCE: Job set $J = \{J_{x_1}, J_{x_2}\} \cup \{J_2, \dots, J_k\} \cup \{*\}$, processing requirement $p_j \in \mathbb{Z}_0^+ \quad \forall J_j \in J$, precedence relation P on J of the form $P = \{< J_{x_1}, J_{x_2} >\}$




Figure 2.7: Instance of 1 / max delays, $k \geq 2$, 1-chains / $C_{max} \leq p(J)$.

$\cup \{ \langle J_{x_2}, * \rangle \} \cup \{ \langle J_j, * \rangle, j = 2, \dots, k \}$, maximum delays u_{x_1} , u_{x_2} , and u_j for $j = 2, \dots, k$, where each maximum delay is either infinite or a nonnegative integer (see Figure 2.7).

QUESTION: Is there a one-machine schedule for J (i.e., a function $\sigma : J \rightarrow \mathbb{Z}_0^+$, with $\sigma(j) > \sigma(j')$ implying $\sigma(j) \geq \sigma(j') + p_{j'}$) that satisfies the maximum delay precedence constraints (i.e., $\sigma(j') - C_j(\sigma) \leq u_j \ \forall \ \langle J_j, J_{j'} \rangle \in P$, where $C_j(\sigma) = \sigma(j) + p_j \ \forall \ J_j \in J$) and that meets the overall deadline (i.e., $C_*(\sigma) \leq p(J)$)?

We now show that the decision problem version of 1 / max delays, $k \geq 2$, 1-chains / C_{max} is NP-complete.

Proposition 2.7 *The 1 / max delays, $k \geq 2$, 1-chains / $C_{max} \leq p(J)$ problem is NP-complete.*

Proof: The 1 / max delays, $k \geq 2$, 1-chains / $C_{max} \leq p(J)$ problem is in NP since, given any sequence of the jobs in J , we can, in polynomial time, verify that




Figure 2.8: Feasible schedule for constructed instance of 1 / max delays, $k \geq 2$, 1, ..., 1-chains / $C_{max} \leq p(J)$.

the sequence is feasible and that the associated schedule without machine idle time satisfies the maximum delay precedence constraints.

Let $A = \{1, \dots, a\}$ and $s(j) \in \mathbb{Z}_0^+$ for all $j \in A$ be any instance of PARTITION (see page 16). We construct a corresponding instance of 1 / max delays, $k \geq 2$, 1, ..., 1-chains / $C_{max} \leq p(J)$ in polynomial time as follows:

$$k = a + 1;$$

$$p_{x_1} = p_{x_2} = 1;$$

$$u_{x_1} = u_{x_2} = \frac{1}{2} \sum_{j \in A} s(j);$$

$$p_j = s(j - 1), \quad j = 2, \dots, k;$$

$$u_j = \sum_{i \in A, i \neq j-1} s(i) + 1, \quad j = 2, \dots, k;$$

$$p_* = 0.$$

Suppose there exists a subset $A' \subseteq A$ such that $\sum_{j \in A'} s(j) = \sum_{j \in A \setminus A'} s(j) = \frac{1}{2} \sum_{j \in A} s(j)$. Let $S = \{J_j \in \{J_2, \dots, J_k\} : s(j - 1) \in A'\}$ and let $T = \{J_2, \dots, J_k\} \setminus S$. The schedule illustrated in Figure 2.8 satisfies the maximum delay precedence constraints and meets the overall deadline.

On the other hand, suppose there exists no subset $A' \subseteq A$ such that $\sum_{j \in A'} s(j) = \sum_{j \in A \setminus A'} s(j)$. Let σ be a schedule that satisfies the maximum delay precedence constraints and meets the overall deadline. Since $u_{x_1} = u_{x_2} = \frac{1}{2} \sum_{j \in A} s(j)$ and by

our hypothesis concerning the nonexistence of a partition for A , the sum of the processing requirements of jobs from $\{J_2, \dots, J_k\}$ scheduled either between jobs J_{x_1} and J_{x_2} or between jobs J_{x_2} and $*$ must be less than $\sum_{j \in A} s(j)$. Thus, some job $J_j \in \{J_2, \dots, J_k\}$ must precede job J_{x_1} in schedule σ . Of all such jobs, let $J_{j'}$ be the job scheduled earliest. Now

$$\sigma(*) - C_{j'}(\sigma) \geq p(J \setminus \{J_{j'}\}) = \sum_{i \in A, i \neq j'-1} s(i) + 2 > u_{j'},$$

which contradicts our assumption that schedule σ satisfies the maximum delay precedence constraints. Hence, there exists a schedule that satisfies the maximum delay precedence constraints and meets the overall deadline if and only if there exists a subset $A' \subseteq A$ such that $\sum_{j \in A'} s(j) = \sum_{j \in A \setminus A'} s(j)$. \square

Proposition 2.7 notwithstanding, there might exist a pseudo-polynomial time algorithm for 1 / max delays, k 2, 1, ..., 1-chains / C_{max} . Whether or not such an algorithm exists is an open question. As a result of Proposition 2.7, the 1 / max delays, k 2-chains / C_{max} problem is NP-hard. Whether or not 1 / max delays, k 2-chains / C_{max} is NP-hard in the strong sense, as is 1 / min delays, k 2-chains / C_{max} , is also an open question.

2.2.3 1 / max delays, k $n_1, 1, \dots, 1$ -chains / C_{max}

The 1 / max delays, k $n_1, 1, \dots, 1$ -chains / C_{max} problem is NP-hard, since, as shown in Subsection 2.2.2, 1 / max delays, k 2, 1, ..., 1-chains / C_{max} is NP-hard. In this subsection, we prove that 1 / max delays, k $n_1, 1, \dots, 1$ -chains / C_{max} is in fact NP-hard in the strong sense. The decision problem version of 1 / max delays, k $n_1, 1, \dots, 1$ -chains / C_{max} , which we refer to as 1 / max delays, k $n_1, 1, \dots, 1$ -chains / $C_{max} \leq p(J)$, is defined as follows.

INSTANCE: Job set $J = \{J_{x_1}, \dots, J_{x_{n_1}}\} \cup \{J_2, \dots, J_k\} \cup \{*\}$, processing requirement $p_j \in \mathbb{Z}_0^+ \forall J_j \in J$, precedence relation P on J of the form $P =$




Figure 2.9: Instance of 1 / max delays, k $n_1, 1, \dots, 1$ -chains / $C_{max} \leq p(J)$.

$\{ \langle J_{x_j}, J_{x_{j+1}} \rangle, j = 1, \dots, n_1 - 1 \} \cup \{ \langle J_{x_{n_1}}, * \rangle \} \cup \{ \langle J_j, * \rangle, j = 2, \dots, k \}$, maximum delays u_{x_j} for $j = 1, \dots, n_1$ and u_j for $j = 2, \dots, k$, where each maximum delay is either infinite or a nonnegative integer (see Figure 2.9).

QUESTION: Is there a one-machine schedule for J (i.e., a function $\sigma : J \rightarrow \mathbb{Z}_0^+$, with $\sigma(j) > \sigma(j')$ implying $\sigma(j) \geq \sigma(j') + p_{j'}$) that satisfies the maximum delay precedence constraints (i.e., $\sigma(j') - C_j(\sigma) \leq u_j \ \forall \ \langle J_j, J_{j'} \rangle \in P$, where $C_j(\sigma) = \sigma(j) + p_j \ \forall \ J_j \in J$) and that meets the overall deadline (i.e., $C_*(\sigma) \leq p(J)$)?

We now establish the computational complexity of 1 / max delays, k $n_1, 1, \dots, 1$ -chains / $C_{max} \leq p(J)$.

Proposition 2.8 *The 1 / max delays, k $n_1, 1, \dots, 1$ -chains / $C_{max} \leq p(J)$ problem is NP-complete in the strong sense.*

Proof: Given any sequence of the jobs in J , we can, in polynomial time, verify that the sequence is feasible and that the associated schedule without machine idle time satisfies the maximum delay precedence constraints. Thus, 1 / max delays, k $n_1, 1, \dots, 1$ -chains / $C_{max} \leq p(J)$ is in NP.

Let index set $T = \{1, \dots, 3t\}$ and positive integers a_1, \dots, a_{3t} , and b , with $a_j \in (\frac{1}{4}b, \frac{1}{2}b) \forall j \in T$ and $\sum_{j \in T} a_j = tb$ be any instance of 3-PARTITION (see page 23). We construct a corresponding instance of 1 / max delays, k $n_1, 1, \dots, 1$ -chains / $C_{max} \leq p(J)$ as follows:

$$k = 3t + 1, n_1 = t;$$

$$p_{x_j} = 1, j = 1, \dots, n_1;$$

$$u_{x_j} = b, j = 1, \dots, n_1;$$

$$p_j = a_{j-1}, j = 2, \dots, k;$$

$$u_j = \sum_{i \in T, i \neq j-1} a_i + t - 1, j = 2, \dots, k;$$

$$p_* = 0.$$

One can easily verify that this mapping from 3-PARTITION to 1 / max delays, k $n_1, 1, \dots, 1$ -chains / $C_{max} \leq p(J)$ satisfies the computation time and instance size requirements for a pseudo-polynomial transformation.

Suppose that T can be partitioned into t disjoint subsets T_1, \dots, T_t such that $\sum_{j \in T_i} a_j = b$ for $i = 1, \dots, t$. Let $S_i = \{J_j \in \{J_2, \dots, J_k\} : a_{j-1} \in T_i\}$ for $i = 1, \dots, t$. The schedule illustrated in Figure 2.10 satisfies the maximum delay precedence constraints and meets the overall deadline.

Suppose, on the other hand, that T cannot be partitioned into t disjoint subsets T_1, \dots, T_t such that $\sum_{j \in T_i} a_j = b$ for $i = 1, \dots, t$. Let σ be a schedule that satisfies




Figure 2.10: Feasible schedule for constructed instance of 1 / max delays, k $n_1, 1, \dots, 1$ -chains / $C_{max} \leq p(J)$.

the maximum delay precedence constraints and meets the overall deadline. Since $u_{x_j} = b$ for $j = 1, \dots, n_1$ and by our hypothesis concerning the nonexistence of a partition for T , the sum of the processing requirements of jobs from $\{J_2, \dots, J_k\}$ scheduled either between jobs J_{x_j} and $J_{x_{j+1}}$ for $j = 1, \dots, n_1 - 1$ or between jobs $J_{x_{n_1}}$ and $*$ must be less than tb . Thus, some job $J_j \in \{J_2, \dots, J_k\}$ must precede job J_{x_1} in schedule σ . Of all such jobs, let $J_{j'}$ be the job scheduled earliest. Now

$$\sigma(*) - C_{j'}(\sigma) \geq p(J \setminus \{J_{j'}\}) = \sum_{i \in T, i \neq j-1} a_i + t > u_{j'},$$

which contradicts our assumption that schedule σ satisfies the maximum delay precedence constraints. Hence, there exists a schedule that satisfies the maximum delay precedence constraints and meets the overall deadline if and only if there exists a partition of T into t disjoint subsets T_1, \dots, T_t such that $\sum_{j \in T_i} a_j = b$ for $i = 1, \dots, t$. \square

2.3 Min and Max Delays Problems

The problems of Sections 2.1 and 2.2 are special cases of minimum makespan problems subject to both minimum and maximum delay precedence constraints. Thus, min and max delays problems with all but the simplest precedence relation are NP-hard.

In this section, we establish the complexity of two problems subject to both minimum and maximum delay precedence constraints with precedence relation k 1-chains. The first, 1 / min or max delays, k 1-chains / C_{max} is solvable in polynomial

time. Recall that the 'or' of 'min or max delays' is an exclusive or so that $l_j = 0$ or $u_j = \infty$ for all $j = 1, \dots, k$. The second problem, 1 / min and max delays, k 1-chains / C_{max} , is NP-hard in the strong sense. In fact, even for k 1-chains, the problem of determining whether or not a *feasible* schedule exists is strongly NP-complete.

2.3.1 1 / min or max delays, k 1-chains / C_{max}

For convenience, assume $J = \{J_1, \dots, J_k\} \cup \{*\}$. Let $S \subseteq \{J_1, \dots, J_k\}$ consist of those jobs for which $l_j > 0$, and let $T = \{J_1, \dots, J_k\} \setminus S$. Using the algorithm below, we generate an optimal solution for the 1 / min or max delays, k 1-chains / C_{max} problem by combining the solution of the 1 / min delays, k 1-chains / C_{max} problem on jobs in $S \cup \{*\}$, and the solution of the 1 / max delays, k 1-chains / C_{max} problem on jobs in $T \cup \{*\}$.

Proposition 2.9 *The following algorithm solves the 1 / min or max delays, k 1-chains / C_{max} problem.*

1 / min or max delays, k 1-chains / C_{max} Algorithm

Step 1: Solve the 1 / max delays, k 1-chains / C_{max} problem on jobs in $T \cup \{*\}$ (see Subsection 2.2.1). If there is no feasible schedule for this max delays problem, then STOP: The instance of the min or max delays problem is INFEASIBLE.

Step 2: Solve the 1 / min delays, k 1-chains / C_{max} problem on jobs in $S \cup \{*\}$ (see Subsection 2.1.1). Let \bar{C} be the optimal makespan.

Step 3: Combine the solutions from Steps 1 and 2 as in Figure 2.11. Gap $[\bar{C} - p(J)]^+$ is the minimum amount of idle time which must be inserted between jobs in S and jobs in T so as to satisfy the minimum delay precedence constraints corresponding to jobs in S .

Proof: In Step 1, we either determine a feasible optimal schedule for jobs in $T \cup \{*\}$, or we find a blocking subset of T , whence the instance of the min or max delays problem is infeasible.




Figure 2.11: Optimal schedule for the 1 / min or max delays, k 1-chains / C_{max} problem.

If $[\bar{C} - p(J)]^+ = 0$, the schedule obtained in Step 3 includes no machine idle time and hence is optimal. On the other hand, if $[\bar{C} - p(J)]^+ > 0$, the schedule obtained in Step 3 has makespan \bar{C} , which, from Step 2, provides a lower bound on the optimal makespan. \square

Sorting the jobs in T by release date and the jobs in S by precedence delay are the algorithm's most time consuming tasks. Therefore, the 1 / min or max delays, k 1-chains / C_{max} problem can be solved in time $O(k \lg k)$.

2.3.2 1 / min and max delays, k 1-chains / C_{max}

In the previous subsection, we proved that 1 / min or max delays, k 1-chains / C_{max} is solvable in polynomial time. In this subsection, we show that 1 / min and max delays, k 1-chains / C_{max} is NP-hard in the strong sense. In fact, we prove the stronger result that determining whether or not there exists a schedule that satisfies the minimum and maximum delay precedence constraints, where the precedence relation is k 1-chains, is strongly NP-complete. The min and max delays, k 1-chains feasibility problem is formally defined as follows.

INSTANCE: Job set $J = \{J_1, \dots, J_k\} \cup \{*\}$, processing requirement $p_j \in \mathbb{Z}_0^+ \forall J_j \in J$, precedence relation P on J of the form $P = \{< J_j, * >, j = 1, \dots, k\}$, minimum delays l_j and maximum delays u_j , where $0 \leq l_j \leq u_j$, l_j is a nonnegative integer, and u_j is either infinite or a nonnegative integer for $j = 1, \dots, k$.

QUESTION: Is there a one-machine schedule for J (i.e., a function $\sigma : J \rightarrow \mathbb{Z}_0^+$, with $\sigma(j) > \sigma(j')$ implying $\sigma(j) \geq \sigma(j') + p_{j'}$) that satisfies the minimum and maximum delay precedence constraints (i.e., $l_j \leq \sigma(*) - C_j(\sigma) \leq u_j$, where $C_j(\sigma) = \sigma(j) + p_j \forall j = 1, \dots, k$)?

We now establish the computational complexity of the min and max delays, k 1-chains feasibility problem.

Proposition 2.10 *The min and max delays, k 1-chains feasibility problem is NP-complete in the strong sense.*

Proof: Given a schedule $\sigma : J \rightarrow \mathbb{Z}_0^+$, we can, in polynomial time, verify that σ satisfies the minimum and maximum delay precedence constraints. Thus, min and max delays, k 1-chains feasibility is in NP.

Let $T = \{1, \dots, 3t\}$ and positive integers a_1, \dots, a_{3t} , and b , with $a_j \in (\frac{1}{4}b, \frac{1}{2}b)$ for all $j \in T$ and $\sum_{j \in T} a_j = tb$ be any instance of 3-PARTITION (see page 23). We construct a corresponding instance of the min and max delays, k 1-chains feasibility problem as follows:

$$k = 4t;$$

$$p_j = a_j, l_j = 0, u_j = \sum_{i \in T, i \neq j} a_i + t - 1 \text{ for } j = 1, \dots, 3t;$$

$$p_j = 1, l_j = u_j = (4t + 1 - j)b + 4t - j \text{ for } j = 3t + 1, \dots, k;$$

$$p_* = 0.$$

One can easily verify that this mapping from 3-PARTITION to the min and max delays, k 1-chains feasibility problem satisfies the computation time and instance size requirements for a pseudo-polynomial transformation.

By definition of l_j and u_j for $j = 3t + 1, \dots, k$, any feasible schedule σ satisfies

$$\sigma(J_{3t+1}) < \sigma(J_{3t+2}) < \dots < \sigma(J_k) < \sigma(*)$$

and

$$\begin{aligned}\sigma(J_{3t+2}) - C_{3t+1}(\sigma) &= \sigma(J_{3t+3}) - C_{3t+2}(\sigma) = \dots \\ &= \sigma(J_k) - C_{k-1}(\sigma) = \sigma(*) - C_k(\sigma) = b.\end{aligned}$$

No job $J_j \in \{J_1, \dots, J_{3t}\}$ can precede job J_{3t+1} in any feasible schedule since

$$p_{3t+1} + l_{3t+1,*} = tb + t > u_j \text{ for } j = 1, \dots, 3t.$$

Now, since $\sum_{j=1}^{3t} p_j = tb$, then in any feasible schedule, the sum of the processing requirements of jobs from $\{J_1, \dots, J_{3t}\}$ scheduled between jobs J_j and J_{j+1} must equal b for $j = 3t + 1, \dots, k - 1$ and the sum of the processing requirements of jobs from $\{J_1, \dots, J_{3t}\}$ scheduled between jobs J_k and $*$ must equal b . Thus, there exists a feasible schedule if and only if there exists a partition of $\{J_1, \dots, J_{3t}\}$ into t disjoint subsets such that the sum of the processing requirements of the jobs in each subset equals b . \square

To conclude this chapter, we summarize the computational complexity results obtained thus far. The complexities of min delays, max delays, and min and max delays problems are given in Tables 2.1, 2.2, and 2.3, respectively.

Table 2.1: Complexity classification of min delays, minimum makespan problems.

<i>Precedence Relation</i>	<i>Complexity</i>
k 1-chains	$O(k \lg k)$
k 2, 1, ..., 1-chains	NP-hard
k 2-chains	NP-hard in the strong sense
k $n_1, 1, \dots, 1$ -chains	NP-hard in the strong sense

Table 2.2: Complexity classification of max delays, minimum makespan problems.

<i>Precedence Relation</i>	<i>Complexity</i>
k 1-chains	$O(k \lg k)$
k 2, 1, ..., 1-chains	NP-hard
k 2-chains	NP-hard
k $n_1, 1, \dots, 1$ -chains	NP-hard in the strong sense

Table 2.3: Complexity classification of min and max delays, k 1-chains, minimum makespan problems.

<i>Type of Delays</i>	<i>Complexity</i>
min or max delays	$O(k \lg k)$
min and max delays	NP-hard in the strong sense

CHAPTER 3

1 / min and max delays, k 1-chains / $\sum C_j$ or $\sum w_j C_j$

In this chapter, we draw the line between easy and hard total completion time and total weighted completion time problems with precedence relation k 1-chains. In Section 3.1, minimum delay precedence constraints only are allowed, while in Section 3.2, maximum delay precedence constraints only are allowed.

3.1 Min Delays Problems

Recall from Chapter 2 that associated with each feasible sequence is an *active* schedule that schedules not only job $*$, but also *each* job as early as possible so as to respect the sequence and to satisfy the machine capacity and the minimum delay precedence constraints. Thus, 1 / min delays, k 1-chains / $\sum C_j$ ($\sum w_j C_j$) is the problem of finding, among all feasible sequences, a sequence that has associated active schedule with minimum total (weighted) completion time.

3.1.1 1 / min delays, k 1-chains / $\sum C_j$

In this subsection, we show that 1 / min delays, k 1-chains / $\sum C_j$ can be solved in time $O(k^3 \lg k)$. For ease of notation, assume $J = \{J_1, \dots, J_k\} \cup \{*\}$. Let schedule MM be the schedule associated with the sequence obtained by ordering jobs J_1, \dots, J_k by nonincreasing precedence delay. As proved in Subsection 2.1.1, schedule MM has minimum makespan (i.e., minimum completion time for job $*$)

among all feasible schedules. Let schedule SPT be the schedule associated with the sequence obtained by ordering jobs J_1, \dots, J_k using the shortest processing time rule (i.e., ordering the jobs by nondecreasing processing requirement), with ties broken in favor of the job with the largest precedence delay. As shown by Smith [23], schedule SPT solves the problem of minimizing total completion time for jobs J_1, \dots, J_k .

We now show that the makespans of the MM and SPT schedules bound the optimal makespan for 1 / min delays, k 1-chains / $\sum C_j$.

Proposition 3.1 *Let σ^* be an optimal schedule for 1 / min delays, k 1-chains / $\sum C_j$. Then $C_*(MM) \leq C_*(\sigma^*) \leq C_*(SPT)$.*

Proof: Schedule MM has minimum makespan among all feasible schedules, so $C_*(MM) \leq C_*(\sigma^*)$. Suppose $C_*(\sigma^*) > C_*(SPT)$. Among all feasible schedules, schedule SPT has minimum total completion time for jobs J_1, \dots, J_k , which implies $\sum_{j=1}^k C_j(\sigma^*) \geq \sum_{j=1}^k C_j(SPT)$. Thus,

$$\sum_{j=1}^k C_j(\sigma^*) + C_*(\sigma^*) > \sum_{j=1}^k C_j(SPT) + C_*(SPT),$$

a contradiction of the fact that σ^* is an optimal schedule. \square

Let $J_{e_1} \rightarrow \dots \rightarrow J_{e_k} \rightarrow *$ be any feasible sequence. The schedule, σ , associated with this sequence has

$$\sigma(e_1) = 0,$$

$$\sigma(e_j) = \sum_{t=1}^{j-1} p_{e_t} \text{ for } j = 2, \dots, k, \text{ and}$$

$$\sigma(*) = \max_{j=1, \dots, k} \{\sigma(e_j) + p_{e_j} + l_{e_j}\}.$$

Hence,

$$C_*(\sigma) = \max_{j=1, \dots, k} \{C_j(\sigma) + l_j\} + p_*.$$

For simplicity, we assume $p_* = 0$ since the total completion time of a schedule with $p_* = c > 0$ differs from the total completion time of the corresponding schedule with $p_* = 0$ by precisely c .

Let $\bar{C} \in \{C_*(MM), C_*(MM) + 1, \dots, C_*(SPT)\}$. The following proposition characterizes those schedules that have makespan at most \bar{C} (see [24]).

Proposition 3.2 *If σ is any schedule, then $C_*(\sigma) \leq \bar{C}$ if and only if σ meets the individual job deadlines $\bar{d}_j = \bar{C} - l_j$ for all $j = 1, \dots, k$.*

Proof: If $C_*(\sigma) = \max_{j=1, \dots, k} \{C_j(\sigma) + l_j\} \leq \bar{C}$, then

$$C_j(\sigma) \leq \bar{C} - l_j = \bar{d}_j \text{ for all } j = 1, \dots, k.$$

If $C_j(\sigma) \leq \bar{d}_j = \bar{C} - l_j$ for all $j = 1, \dots, k$, then

$$C_*(\sigma) = \max_{j=1, \dots, k} \{C_j(\sigma) + l_j\} \leq \bar{C}. \quad \square$$

Proposition 3.2 implies that if we can solve $1 / \bar{d}_j / \sum_{j=1}^k C_j$, the problem of minimizing the total completion time of jobs J_1, \dots, J_k subject to individual job deadlines, then we can solve $1 / \text{min delays, } k \text{ 1-chains} / \sum C_j$ by varying \bar{C} from $C_*(MM)$ to $C_*(SPT)$ (or from $C_*(SPT)$ down to $C_*(MM)$).

We now present an algorithm for $1 / \bar{d}_j / \sum_{j=1}^k C_j$ first proposed by Smith [23].

Proposition 3.3 *The following algorithm solves the $1 / \bar{d}_j / \sum_{j=1}^k C_j$ problem.*

$1 / \bar{d}_j / \sum_{j=1}^k C_j$ Algorithm

Step 1: Number jobs J_1, \dots, J_k such that $p_1 \geq \dots \geq p_k$. Sort jobs J_1, \dots, J_k in order of nonincreasing deadline.

Step 2: $U \leftarrow \{J_1, \dots, J_k\}$; $T \leftarrow \sum_{j=1}^k p_j$.

Step 3: $V \leftarrow \{J_j \in U : \bar{d}_j \geq T\}$. If $V = \emptyset$, STOP: The instance is INFEASIBLE.




Figure 3.1: Obtaining schedule $\bar{\sigma}^*$ from schedule σ .

Step 4: $J_m \leftarrow \operatorname{argmax}\{p_j : J_j \in V\}$. Break ties in favor of the job with the largest deadline.

Step 5: $C_m(\sigma) \leftarrow T$ ($\sigma(m) \leftarrow T - p_m$); $U \leftarrow U \setminus \{J_m\}$; $T \leftarrow T - p_m$.

Step 6: If $T > 0$, then go to Step 3. Otherwise, STOP: Schedule σ is OPTIMAL.

Proof: The $1 / \bar{d}_j / \sum_{j=1}^k C_j$ algorithm terminates with either $V = \emptyset$ or $T = 0$. In the former case, $\bar{d}_j \leq T = \sum_{J_j \in U} p_j$ for all $J_j \in U$. Hence, in any schedule, the job in U scheduled latest exceeds its deadline and the instance is infeasible. In the latter case, the output schedule is feasible since, at each iteration, we scheduled next to last a job which, when so scheduled, met its deadline.

To complete the proof, we need to show that the schedule produced by the algorithm is optimal. Let σ be the schedule produced by the algorithm and let $J_{e_1} \rightarrow \dots \rightarrow J_{e_k}$ be the corresponding sequence. Let σ^* be any optimal schedule for $1 / \bar{d}_j / \sum_{j=1}^k C_j$ and let $J_{e_1^*} \rightarrow \dots \rightarrow J_{e_k^*}$ be the corresponding sequence. Define $b = \operatorname{argmax}_{j=1, \dots, k} \{j : J_{e_j} \neq J_{e_j^*}\}$. Assume such a b exists since, if not, then $\sigma = \sigma^*$ and we are done. By definition of b , $\sigma^*(e_b) < \sigma^*(e_b^*)$ (i.e., job J_{e_b} is scheduled earlier in schedule σ^* than is job $J_{e_b^*}$). We now prove, through a series of three claims, that the schedule $\bar{\sigma}^*$ obtained by interchanging jobs J_{e_b} and $J_{e_b^*}$ in schedule σ^* (see Figure 3.1) meets the individual job deadlines and has total completion time no greater than the total completion time of schedule σ^* .

Claim 3.3.1 $p_{e_b} \geq p_{e_g^*}$.

Proof: By definition of b , job $J_{e_g^*}$ was not scheduled in schedule σ prior to the iteration in which job J_{e_b} was scheduled. Now, $C_{e_b}(\sigma)$ equals T in the iteration in which job J_{e_b} was scheduled in schedule σ . Since $C_{e_b}(\sigma) = C_{e_g^*}(\sigma^*)$ and $C_{e_g^*}(\sigma^*) \leq \bar{d}_{e_g^*}$, then $\bar{d}_{e_g^*}$ is greater than or equal to T in the iteration in which job J_{e_b} was scheduled in schedule σ . Thus, both jobs J_{e_b} and $J_{e_g^*}$ must have been in V in the iteration in which job J_{e_b} was scheduled in schedule σ . Job J_{e_b} was selected over job $J_{e_g^*}$, which implies $p_{e_b} \geq p_{e_g^*}$. \square

Claim 3.3.2 *Schedule $\bar{\sigma}^*$ is a feasible schedule.*

Proof: We consider each deadline constraint in turn.

1. $C_{e_b}(\bar{\sigma}^*) = C_{e_g^*}(\sigma^*) = C_{e_b}(\sigma) \leq \bar{d}_{e_b}$.
2. $C_{e_g^*}(\bar{\sigma}^*) < C_{e_g^*}(\sigma^*) \leq \bar{d}_{e_g^*}$.
3. The completion time of each job scheduled either before job J_{e_b} or after job $J_{e_g^*}$ in schedule σ^* is unchanged from schedule σ^* to schedule $\bar{\sigma}^*$. Hence, these “initial” and “terminal” jobs meet their deadlines in schedule $\bar{\sigma}^*$.
4. For each job J_{e_j} scheduled between jobs J_{e_b} and $J_{e_g^*}$ in schedule σ^* ,

$$C_{e_j}(\bar{\sigma}^*) = C_{e_j}(\sigma^*) - p_{e_b} + p_{e_g^*}.$$

Since, by Claim 3.3.1, $-p_{e_b} + p_{e_g^*} \leq 0$, then $C_{e_j}(\bar{\sigma}^*) \leq C_{e_j}(\sigma^*)$. Thus, these “middle” jobs meet their deadlines in schedule $\bar{\sigma}^*$. \square

Claim 3.3.3 $\sum_{j=1}^k C_j(\bar{\sigma}^*) \leq \sum_{j=1}^k C_j(\sigma^*)$.

Proof: We consider each completion time in turn.

1. $C_{e_b}(\bar{\sigma}^*) + C_{e_b^*}(\bar{\sigma}^*) = C_{e_b^*}(\sigma^*) + C_{e_b}(\sigma^*) - [p_{e_b} - p_{e_b^*}]^+ \leq C_{e_b}(\sigma^*) + C_{e_b^*}(\sigma^*)$.
2. The completion time of each job scheduled either before job J_{e_b} or after job $J_{e_b^*}$ in schedule σ^* is unchanged from schedule σ^* to schedule $\bar{\sigma}^*$.
3. The completion time of each job scheduled between jobs J_{e_b} and $J_{e_b^*}$ in schedule σ^* is reduced by $p_{e_b} - p_{e_b^*} \geq 0$ from schedule σ^* to schedule $\bar{\sigma}^*$. \square

Claims 3.3.2 and 3.3.3 imply that $\bar{\sigma}^*$ is an optimal schedule. Starting with optimal schedule $\bar{\sigma}^*$, we can repeat the process of identifying the largest index, if any, in which the sequences corresponding to schedules σ and $\bar{\sigma}^*$ differ. We can then interchange a pair of jobs in schedule $\bar{\sigma}^*$ to obtain a new optimal schedule. Continuing in this manner, we will eventually obtain an optimal schedule that does not differ from schedule σ . \square

We now show that the $1 / \bar{d}_j / \sum_{j=1}^k C_j$ algorithm can be implemented in time $O(k \lg k)$ using a specialized data structure known as a *2-3 tree*. A 2-3 tree is a tree in which every vertex which is not a leaf has 2 or 3 children, and all leaves have the same depth [1]. To our knowledge, the proof of the following widely cited complexity result (see [13] and [25] for example) appears nowhere else.

Proposition 3.4 *The $1 / \bar{d}_j / \sum_{j=1}^k C_j$ algorithm requires time $O(k \lg k)$.*

Proof: Steps 1 and 2 require time $O(k \lg k)$ and $O(k)$, respectively. Steps 3-6 are repeated k times. Steps 5 and 6 require constant time per iteration. If V is represented by a 2-3 tree by assigning the jobs to the leaves of the tree in increasing number order from left to right, then Step 4, which consists of identifying the longest (i.e., lowest numbered) job in V (and deleting that job from V) requires time $O(\lg k)$

per iteration (see [1]). Step 3 consists of identifying the jobs in V and inserting each job in V into the 2-3 tree. Observe that each job is inserted into V only once and remains in V until the job is scheduled. Hence, inserting jobs into the 2-3 tree requires time $O(k \lg k)$ over all iterations (reference [1]). Notice also that jobs enter V in order of nonincreasing deadline. The task of identifying the jobs in V can be accomplished in linear time over all iterations using a pointer together with the list of jobs sorted according to deadline from Step 1. Therefore, the $1 / \bar{d}_j / \sum_{j=1}^k C_j$ algorithm can be implemented in time $O(k \lg k)$. \square

In Step 5 of the $1 / \bar{d}_j / \sum_{j=1}^k C_j$ algorithm, let $slack[m] = T - \bar{d}_m$. By definition of V in Step 3, $slack[j] \geq 0$ for $j = 1, \dots, k$. Define $s = \min_{j=1, \dots, k} slack[j]$. The following proposition limits the number of completion times for job $*$ which must be considered in solving the $1 / \min \text{ delays, } k \text{ 1-chains} / \sum C_j$ problem.

Proposition 3.5 *The schedule that solves $1 / \bar{d}_j = \bar{C} - l_j / \sum_{j=1}^k C_j$ also solves $1 / \bar{d}_j = C - l_j / \sum_{j=1}^k C_j$ for all $C \in \{\bar{C} - s, \bar{C} - s + 1, \dots, \bar{C}\}$.*

Proof: For all C in the given interval, the order of job selection is unaffected by changes in the individual job deadlines. \square

As a result of Proposition 3.5, the next completion time for job $*$ to consider after \bar{C} is $\bar{C} - s - 1$.

We now present the main result of this subsection, a polynomial algorithm for $1 / \min \text{ delays, } k \text{ 1-chains} / \sum C_j$.

Proposition 3.6 *The following algorithm solves the $1 / \min \text{ delays, } k \text{ 1-chains} / \sum C_j$ problem.*

$1 / \min \text{ delays, } k \text{ 1-chains} / \sum C_j$ Algorithm

Initialization: Compute C_*^{MM} and C_*^{SPT} . If $C_*^{MM} = C_*^{SPT}$, then STOP: The SPT schedule is OPTIMAL. Otherwise, $\bar{C} \leftarrow C_*^{SPT}$; *Incumbent* $\leftarrow nil$. Compute deadlines $\bar{d}_j = \bar{C} - l_j$ for $j = 1, \dots, k$.

Step 1: Solve the $1 / \bar{d}_j / \sum C_j$ problem on jobs J_1, \dots, J_k . Compute $s = \min_{j=1, \dots, k} \text{slack}[j]$ and let $\sigma(*) = \bar{C} - s$.

Step 2: If schedule σ has total completion time less than the total completion time of the incumbent solution, then replace the incumbent solution with schedule σ .

Step 3: $\bar{C} \leftarrow \bar{C} - s - 1$. If $\bar{C} < C_*^{MM}$, then STOP: The current incumbent solution is OPTIMAL. Otherwise, $\bar{d}_j \leftarrow \bar{d}_j - s - 1$ for $j = 1, \dots, k$. Go to Step 1.

Proof: The correctness of the $1 / \min \text{ delays}, k \text{ 1-chains} / \sum C_j$ algorithm follows immediately from Propositions 3.1, 3.3, and 3.5. We should point out that each $1 / \bar{d}_j / \sum C_j$ instance encountered is feasible since schedule MM meets the deadlines $\bar{d}_j = C_*^{MM} - l_j$ for $j = 1, \dots, k$, which implies schedule MM meets the deadlines $\bar{d}_j = \bar{C} - l_j$ for $j = 1, \dots, k$ and for any $\bar{C} \geq C_*^{MM}$. \square

Before analyzing the complexity of the $1 / \min \text{ delays}, k \text{ 1-chains} / \sum C_j$ algorithm, let us consider an example. For the instance shown in Figure 3.2,

$$C_*(MM) = 111,$$

$$\sum_{j=1}^6 C_j(MM) = 151,$$

$$\sum C_j(MM) = 262,$$

$$C_*(SPT) = 127,$$

$$\sum_{j=1}^6 C_j(SPT) = 123,$$

and

$$\sum C_j(SPT) = 250.$$

One optimal schedule, σ^* , corresponds to the sequence $J_1 \rightarrow J_2 \rightarrow J_3 \rightarrow J_4 \rightarrow J_6 \rightarrow J_5 \rightarrow *$. For schedule σ^* ,




Figure 3.2: Instance of 1 / min delays, k 1-chains / $\sum C_j$.

$$C_*(\sigma^*) = 116,$$

$$\sum_{j=1}^6 C_j(\sigma^*) = 126,$$

and

$$\sum C_j(\sigma^*) = 242.$$

This example illustrates the tradeoff between minimizing $\sum_{j=1}^k C_j$ and minimizing C_* in solving 1 / min delays, k 1-chains / $\sum C_j$. An optimal schedule is not necessarily a schedule that minimizes either $\sum_{j=1}^k C_j$ or C_* , but instead is a schedule that balances the two objectives.

A schedule σ is *Pareto optimal* with respect to the objective functions $\sum_{j=1}^k C_j$ and C_* if there exists no feasible schedule π with

$$\sum_{j=1}^k C_j(\pi) \leq \sum_{j=1}^k C_j(\sigma) \text{ and } C_*(\pi) \leq C_*(\sigma),$$

where at least one of these two inequalities is strict. Clearly, the optimal schedule for 1 / min delays, k 1-chains / $\sum C_j$ is Pareto optimal. The remainder of this subsection, which follows closely the exposition in Hoogeveen and van de Velde [13], consists of showing that the complexity of the 1 / min delays, k 1-chains / $\sum C_j$ algorithm is $O(k^3 \lg k)$ by first proving that the schedules produced by the algorithm are Pareto optimal and then showing that the number of Pareto optimal schedules produced by the algorithm is $O(k^2)$.

Proposition 3.7 *The 1 / min delays, k 1-chains / $\sum C_j$ algorithm produces Pareto optimal schedules with respect to $\sum_{j=1}^k C_j$ and C_* .*

Proof: Let σ be any schedule produced by the algorithm. We must show there exists no feasible schedule π with

1. $\sum_{j=1}^k C_j(\pi) = \sum_{j=1}^k C_j(\sigma)$ and $C_*(\pi) < C_*(\sigma)$,
2. $\sum_{j=1}^k C_j(\pi) < \sum_{j=1}^k C_j(\sigma)$ and $C_*(\pi) = C_*(\sigma)$, or
3. $\sum_{j=1}^k C_j(\pi) < \sum_{j=1}^k C_j(\sigma)$ and $C_*(\pi) < C_*(\sigma)$.

Schedule σ (sans $\sigma(*)$) solves $1 / \bar{d}_j = \bar{C} - l_j / \sum_{j=1}^k C_j$ for some $\bar{C} = C_*(\sigma) + s$. By Proposition 3.5, σ (sans $\sigma(*)$) also solves $1 / \bar{d}_j = C_*(\sigma) - l_j / \sum_{j=1}^k C_j$. Now, by Proposition 3.2, a schedule satisfies $C_* \leq C_*(\sigma)$ if and only if that schedule meets the deadlines $\bar{d}_j = C_*(\sigma) - l_j$ for $j = 1, \dots, k$. Hence, there can exist no feasible schedule π with

$$\sum_{j=1}^k C_j(\pi) < \sum_{j=1}^k C_j(\sigma) \text{ and } C_*(\pi) \leq C_*(\sigma),$$

which establishes points 2 and 3 above.

Suppose there exists a schedule with

$$\sum_{j=1}^k C_j = \sum_{j=1}^k C_j(\sigma) \text{ and } C_* < C_*(\sigma).$$

Among all such schedules, let σ^* be one with smallest C_* . Let $J_{e_1} \rightarrow \dots \rightarrow J_{e_k} \rightarrow *$ and $J_{e_1^*} \rightarrow \dots \rightarrow J_{e_k^*} \rightarrow *$ be the sequences corresponding to schedules σ and σ^* , respectively. Define $b = \operatorname{argmax}_{j=1, \dots, k} \{j : J_{e_j} \neq J_{e_j^*}\}$. As in Claim 3.3.1, $p_{e_b} \geq p_{e_b^*}$.

Suppose $p_{e_b} > p_{e_b^*}$. Then, as in Claims 3.3.2 and 3.3.3, we can show that the schedule obtained by interchanging jobs J_{e_b} and $J_{e_b^*}$ in schedule σ^* meets the deadlines $\bar{d}_j = C_*(\sigma) - l_j$ for each $j = 1, \dots, k$ and has $\sum_{j=1}^k C_j$ less than $\sum_{j=1}^k C_j(\sigma^*) = \sum_{j=1}^k C_j(\sigma)$, a contradiction of the fact that schedule σ solves $1 / \bar{d}_j = C_*(\sigma) - l_j / \sum_{j=1}^k C_j$. Thus, $p_{e_b} = p_{e_b^*}$.

By choice of job J_{e_b} over job $J_{e_i^*}$ in the algorithm,

$$\bar{d}_{e_b} \geq \bar{d}_{e_i^*} \Rightarrow \bar{C} - l_{e_b} \geq \bar{C} - l_{e_i^*} \Rightarrow l_{e_b} \leq l_{e_i^*}.$$

Now, $p_{e_b} = p_{e_i^*}$ and $l_{e_b} \leq l_{e_i^*}$ imply that the schedule obtained by interchanging jobs J_{e_b} and $J_{e_i^*}$ in schedule σ^* has $\sum_{j=1}^k C_j$ equal to $\sum_{j=1}^k C_j(\sigma^*)$ and has C_* less than or equal to $C_*(\sigma^*)$. By definition of schedule σ^* , this new schedule has C_* equal to $C_*(\sigma^*)$.

Repeating this argument, we see that schedule σ^* can be transformed into schedule σ without increasing the total completion time for jobs J_1, \dots, J_k , a contradiction of our assumption that $C_*(\sigma^*) < C_*(\sigma)$. Hence, there can exist no feasible schedule π with

$$\sum_{j=1}^k C_j(\pi) = \sum_{j=1}^k C_j(\sigma) \text{ and } C_*(\pi) < C_*(\sigma),$$

which establishes point 1 and completes the proof. \square

For each feasible schedule σ and for each pair of jobs $J_i \neq J_j$ from $\{J_1, \dots, J_k\} \times \{J_1, \dots, J_k\}$, let the indicator function $\delta_{ij}(\sigma)$ be defined by

$$\delta_{ij}(\sigma) = \begin{cases} 1, & \text{if } C_i(\sigma) < C_j(\sigma) \text{ and } p_i > p_j \\ 0 & \text{otherwise.} \end{cases}$$

We refer to the interchange of jobs J_i and J_j in schedule σ as a *positive* interchange if the total completion time for jobs J_1, \dots, J_k of the resultant schedule is less than $\sum_{j=1}^k C_j(\sigma)$. A positive interchange is synonymous with $\delta_{ij}(\sigma) = 1$. The interchange of jobs J_i and J_j in schedule σ is *neutral* if the total completion time for jobs J_1, \dots, J_k of the resultant schedule equals $\sum_{j=1}^k C_j(\sigma)$, which occurs if and only if $p_i = p_j$.

For each feasible schedule σ , let $\Delta(\sigma) = \sum_{i \neq j} \delta_{ij}(\sigma)$. Note that $0 \leq \Delta(\sigma) \leq \frac{1}{2}k(k-1)$ for all feasible schedules σ . The following lemma relates the Δ functions of two feasible schedules, one of which can be obtained from the other via a positive interchange.

Table 3.1: Possible values for $\delta_{il}(\sigma)$, $\delta_{lj}(\sigma)$, $\delta_{jl}(\pi)$, and $\delta_{li}(\pi)$.

Relationship of p_i and p_j to p_l	$\delta_{il}(\sigma)$	$\delta_{lj}(\sigma)$	$\delta_{jl}(\pi)$	$\delta_{li}(\pi)$
$p_l < p_j < p_i$	1	0	1	0
$p_l = p_j < p_i$	1	0	0	0
$p_j < p_l < p_i$	1	1	0	0
$p_j < p_l = p_i$	0	1	0	0
$p_j < p_i < p_l$	0	1	0	1

Lemma 3.8 *If schedule π can be obtained from schedule σ through a positive interchange, then $\Delta(\pi) < \Delta(\sigma)$.*

Proof: Suppose schedule π can be obtained from schedule σ by interchanging jobs J_i and J_j , where $p_i > p_j$. The only δ 's which are or might be affected by the interchange are δ_{ij} , δ_{il} , δ_{li} , δ_{jl} , and δ_{lj} , where job J_l is any job scheduled between jobs J_i and J_j in schedule σ .

The change in the Δ function from schedule σ to schedule π is given by

$$\delta_{ij}(\sigma) - \delta_{ij}(\pi) + \sum_{J_l} [(\delta_{il}(\sigma) + \delta_{lj}(\sigma)) - (\delta_{jl}(\pi) + \delta_{li}(\pi))].$$

Clearly, $\delta_{ij}(\sigma) = 1$ and $\delta_{ij}(\pi) = 0$.

Table 3.1 shows that for all jobs J_l ,

$$\delta_{il}(\sigma) + \delta_{lj}(\sigma) \geq \delta_{jl}(\pi) + \delta_{li}(\pi),$$

which completes the proof. \square

The next proposition relates the Δ functions of two schedules produced by the 1 / min delays, k 1-chains / $\sum C_j$ algorithm.

Proposition 3.9 *If σ and π are any two schedules produced by the 1 / min delays, k 1-chains / $\sum C_j$ algorithm, where, without loss of generality, $\sum_{j=1}^k C_j(\sigma) < \sum_{j=1}^k C_j(\pi)$, then $\Delta(\sigma) < \Delta(\pi)$.*

Proof: We show that schedule σ can be obtained from schedule π using only positive and neutral interchanges. Let $J_{e_1} \rightarrow \dots \rightarrow J_{e_k} \rightarrow *$ and $J_{e'_1} \rightarrow \dots \rightarrow J_{e'_k} \rightarrow *$ be the sequences corresponding to schedules σ and π , respectively. Define $b = \operatorname{argmax}_{j=1, \dots, k} \{j : J_{e_j} \neq J_{e'_j}\}$.

By definition of b , job $J_{e'_b}$ was not scheduled in schedule σ prior to the iteration in which job J_{e_b} was scheduled. Because σ and π are Pareto optimal, then $\sum_{j=1}^k C_j(\sigma) < \sum_{j=1}^k C_j(\pi)$ implies $C_*(\sigma) > C_*(\pi)$. Now, T in the iteration in which job $J_{e'_b}$ was scheduled in schedule π equals T in the iteration in which job J_{e_b} was scheduled in schedule σ . Since $C_*(\pi) - l_{e'_b}$ is greater than or equal to T in the iteration in which job $J_{e'_b}$ was scheduled in schedule π and $C_*(\pi) < C_*(\sigma)$, then $C_*(\sigma) - l_{e'_b}$ is greater than or equal to T in the iteration in which job J_{e_b} was scheduled in schedule σ . Thus, both jobs J_{e_b} and $J_{e'_b}$ must have been in V in the iteration in which job J_{e_b} was scheduled in schedule σ . By choice of job J_{e_b} over job $J_{e'_b}$ in the algorithm, $p_{e_b} \geq p_{e'_b}$. Thus, the interchange of jobs J_{e_b} and $J_{e'_b}$ in schedule π is either positive or neutral.

Repeating this process, we will eventually obtain schedule σ . Since $\sum_{j=1}^k C_j(\sigma) < \sum_{j=1}^k C_j(\pi)$, then at least one of the positive or neutral interchanges must have been positive. The result now follows from Lemma 3.8. \square

We are finally prepared to establish the running time of the 1 / min delays, k 1-chains / $\sum C_j$ algorithm.

Proposition 3.10 *The 1 / min delays, k 1-chains / $\sum C_j$ problem is solvable in time $O(k^3 \lg k)$.*

Proof: Proposition 3.7 together with the fact that $0 \leq \Delta(\sigma) \leq \frac{1}{2}k(k-1)$ for all feasible schedules σ implies the number of schedules produced by the algorithm is $O(k^2)$. The 1 / min delays, k 1-chains / $\sum C_j$ algorithm requires time $O(k^3 \lg k)$ overall, since, by Proposition 3.4, each iteration requires time $O(k \lg k)$. \square

In [13], Hoogeveen and van de Velde actually considered a more general problem than $1 / \min$ delays, k 1-chains / $\sum C_j$. Let $f_j(C_j)$ denote the cost of completing job J_j at time C_j for $j = 1, \dots, k$. Assume f_j is nondecreasing in C_j for $j = 1, \dots, k$. Define $f_{\max} = \max_{j=1, \dots, k} f_j(C_j)$ and $p_{\max} = \max_{j=1, \dots, k} p_j$. Hoogeveen and van de Velde proved that $1 / / F(\sum_{j=1}^k C_j, f_{\max})$ is solvable in time $O(k^3 \min\{k, \lg k + \lg p_{\max}\})$ for any function F that is nondecreasing in $\sum_{j=1}^k C_j$ and f_{\max} .

Curiously enough, $1 / \min$ delays, k 1-chains / $\sum C_j$, a precedence constrained scheduling problem, is a special case of $1 / / F(\sum_{j=1}^k C_j, f_{\max})$, a problem not involving precedence constraints. Let $f_j(C_j) = C_j + l_j$ for $j = 1, \dots, k$ and let $F(\sum_{j=1}^k C_j, f_{\max}) = \sum_{j=1}^k C_j + f_{\max}$. Then,

$$\begin{aligned} F(\sum_{j=1}^k C_j, f_{\max}) &= \sum_{j=1}^k C_j + \max_{j=1, \dots, k} \{C_j + l_j\} \\ &= \sum_{j=1}^k C_j + C_*. \end{aligned}$$

3.1.2 $1 / \min$ delays, k 1-chains / $\sum w_j C_j$

In the previous subsection, we showed that the total completion time problem $1 / \min$ delays, k 1-chains / $\sum C_j$ is solvable in polynomial time. In this subsection, we show that the closely related total weighted completion time problem is NP-hard. The decision problem version of $1 / \min$ delays, k 1-chains / $\sum w_j C_j$, which we refer to as $1 / \min$ delays, k 1-chains / $\sum w_j C_j \leq Y$, is defined as follows.

INSTANCE: Job set $J = \{J_1, \dots, J_k\} \cup \{*\}$, processing requirement $p_j \in \mathbb{Z}_0^+$ and weight $w_j \in \mathbb{Z}_0^+ \forall J_j \in J$, precedence relation P on J of the form $P = \{< J_j, * >, j = 1, \dots, k\}$, nonnegative integer minimum delays l_j for $j = 1, \dots, k$, and a positive integer Y .

QUESTION: Is there a one-machine schedule for J (i.e., a function $\sigma : J \rightarrow \mathbb{Z}_0^+$, with $\sigma(j) > \sigma(j')$ implying $\sigma(j) \geq \sigma(j') + p_{j'}$) that satisfies the minimum delay precedence constraints (i.e., $\sigma(*) - C_j(\sigma) \geq l_j$ for $j = 1, \dots, k$, where $C_j(\sigma) = \sigma(j) + p_j \forall J_j \in J$) and such that the sum, taken over all $J_j \in J$, of $w_j C_j(\sigma)$ is Y or less?

We now prove that the decision problem version of 1 / min delays, k 1-chains / $\sum w_j C_j$ is NP-complete.

Proposition 3.11 *The 1 / min delays, k 1-chains / $\sum w_j C_j \leq Y$ problem is NP-complete.*

Proof: Given any sequence of the jobs in J , we can, in polynomial time, verify that the associated schedule satisfies the minimum delay precedence constraints and has total weighted completion time Y or less. Thus, 1 / min delays, k 1-chains / $\sum w_j C_j \leq Y$ is in NP.

Let index set $A = \{1, \dots, a\}$ and size $s(j) \in \mathbb{Z}_0^+$ for all $j \in A$ be any instance of PARTITION (see page 16). We construct a corresponding instance of 1 / min delays, k 1-chains / $\sum w_j C_j \leq Y$ in polynomial time as follows:

$$k = a + 1;$$

$$p_j = w_j = s(j), l_j = 0, j = 1, \dots, k - 1;$$

$$p_k = 1, w_k = \frac{1}{2}, l_k = \frac{1}{2} \sum_{j \in A} s(j);$$

$$p_* = 0, w_* = 1;$$

$$Y = \sum_{1 \leq j \leq k \leq a} s(j)s(k) + \frac{7}{4} \sum_{j \in A} s(j) + \frac{3}{2}.$$

With respect to jobs J_1, \dots, J_{k-1} , any nonpreemptive schedule without machine idle time is optimal and has value $\sum_{1 \leq j \leq k \leq a} s(j)s(k)$. Inserting the unit-time job J_k in a schedule for jobs J_1, \dots, J_{k-1} increases the contribution of jobs J_1, \dots, J_{k-1} by the sum of the processing requirements of jobs from $\{J_1, \dots, J_{k-1}\}$ completed after job J_k .

Suppose there exists a subset $A' \subseteq A$ such that $\sum_{j \in A'} s(j) = \sum_{j \in A \setminus A'} s(j) = \frac{1}{2} \sum_{j \in A} s(j)$. Let $S = \{J_j \in \{J_1, \dots, J_{k-1}\} : j \in A'\}$ and $T = \{J_1, \dots, J_{k-1}\} \setminus S$. The schedule illustrated in Figure 3.3 satisfies the minimum delay precedence constraints and has total weighted completion time equal to Y .

Jobs in S in any order	J_k	Jobs in T in any order	*
--------------------------	-------	--------------------------	---

Figure 3.3: Feasible schedule for constructed instance of $1 / \min$ delays, k 1-chains / $\sum w_j C_j \leq Y$.

On the other hand, suppose there exists no subset $A' \subseteq A$ such that $\sum_{j \in A'} s(j) = \sum_{j \in A \setminus A'} s(j)$. Then, in any schedule that satisfies the minimum delay precedence constraints, the sum of the processing requirements of jobs from $\{J_1, \dots, J_{k-1}\}$ completed after job J_k is either strictly less than or strictly greater than $\frac{1}{2} \sum_{j \in A} s(j)$.

Suppose this sum of processing requirements is strictly less than $\frac{1}{2} \sum_{j \in A} s(j)$. Figure 3.4 illustrates an arbitrary schedule that satisfies the minimum delay precedence constraints and for which the sum of the processing requirements of jobs from $\{J_1, \dots, J_{k-1}\}$ completed after job J_k equals $\frac{1}{2} \sum_{j \in A} s(j) - \Delta$ for some $\Delta > 0$. The contribution of jobs J_1, \dots, J_{k-1} to the value of this schedule is given by

$$\sum_{1 \leq j \leq k \leq a} s(j)s(k) + \frac{1}{2} \sum_{j \in A} s(j) - \Delta.$$

The contributions of jobs J_k and $*$ are given by

$$\frac{1}{2} \left(\frac{1}{2} \sum_{j \in A} s(j) + \Delta + 1 \right)$$

and

$$\frac{1}{2} \sum_{j \in A} s(j) + \Delta + p_k + l_k = \sum_{j \in A} s(j) + \Delta + 1,$$

respectively. Summing these contributions, we see that this schedule has total weighted completion time $Y + \frac{1}{2}\Delta > Y$.




Figure 3.4: Schedule with sum of processing times of jobs from $\{J_1, \dots, J_{k-1}\}$ completed after job J_k less than $\frac{1}{2} \sum_{j \in A} s(j)$.

Now, suppose the sum of processing requirements of jobs from $\{J_1, \dots, J_{k-1}\}$ completed after job J_k is strictly greater than $\frac{1}{2} \sum_{j \in A} s(j)$. Figure 3.5 shows an arbitrary schedule that satisfies the minimum delay precedence constraints and for which the sum of the processing requirements of jobs from $\{J_1, \dots, J_{k-1}\}$ completed after job J_k equals $\frac{1}{2} \sum_{j \in A} s(j) + \Delta$ for some $\Delta > 0$. The contribution of jobs J_1, \dots, J_{k-1} to the value of this schedule is given by

$$\sum_{1 \leq j \leq k \leq a} s(j)s(k) + \frac{1}{2} \sum_{j \in A} s(j) + \Delta.$$

The contributions of jobs J_k and $*$ are given by

$$\frac{1}{2} \left(\frac{1}{2} \sum_{j \in A} s(j) - \Delta + 1 \right)$$

and

$$\sum_{j \in A} s(j) + p_k = \sum_{j \in A} s(j) + 1,$$

respectively. Summing these contributions, we see that this schedule also has total weighted completion time equal to $Y + \frac{1}{2}\Delta > Y$. Thus, there exists a schedule that satisfies the minimum delay precedence constraints and has total weighted completion time Y or less if and only if there exists a partition of $\{J_1, \dots, J_{k-1}\}$




Figure 3.5: Schedule with sum of processing times of jobs from $\{J_1, \dots, J_{k-1}\}$ completed after job J_k greater than $\frac{1}{2} \sum_{j \in A} s(j)$.

into two disjoint subsets such that the sum of the processing requirements of the jobs in each subset equals $\frac{1}{2} \sum_{j \in A} s(j)$. \square

Proposition 3.11 does not preclude a pseudo-polynomial time algorithm for $1 / \min \text{ delays}, k \text{ 1-chains} / \sum w_j C_j$. Whether or not such an algorithm exists is an open question.

3.2 Max Delays Problems

Removing idle time from a schedule that satisfies the maximum delay precedence constraints results in a feasible schedule with smaller total completion time and no larger total weighted completion time. Thus, $1 / \max \text{ delays}, k \text{ 1-chains} / \sum C_j (\sum w_j C_j)$ is the problem of finding, among all schedules without machine idle time that satisfy the maximum delay precedence constraints, a schedule that has minimum total (weighted) completion time.

3.2.1 $1 / \max \text{ delays}, k \text{ 1-chains} / \sum C_j$

In Subsection 3.1.1, we showed that $1 / \min \text{ delays}, k \text{ 1-chains} / \sum C_j$ can be solved in time $O(k^3 \lg k)$. In this subsection, we show that the corresponding max delays problem is NP-hard in the strong sense. The decision problem version of $1 / \max \text{ delays}, k \text{ 1-chains} / \sum C_j$, which we refer to as $1 / \max \text{ delays}, k \text{ 1-chains} / \sum C_j \leq Y$, is defined as follows.

INSTANCE: Job set $J = \{J_1, \dots, J_k\} \cup \{*\}$, processing requirement $p_j \in \mathbb{Z}_0^+ \forall J_j \in J$, precedence relation P on J of the form $P = \{< J_j, * >, j = 1, \dots, k\}$, maximum delays u_j for $j = 1, \dots, k$, where each maximum delay is either infinite or a nonnegative integer, and a positive integer Y .

QUESTION: Is there a one-machine schedule for J (i.e., a function $\sigma : J \rightarrow \mathbb{Z}_0^+$, with $\sigma(j) > \sigma(j')$ implying $\sigma(j) \geq \sigma(j') + p_{j'}$) that satisfies the maximum delay precedence constraints (i.e., $\sigma(*) - C_j(\sigma) \leq u_j$, where $C_j(\sigma) = \sigma(j) + p_j \forall j = 1, \dots, k$) and such that the sum, taken over all $J_j \in J$, of $C_j(\sigma)$ is Y or less?

We now show that $1 / \text{max delays}, k \text{ 1-chains} / \sum C_j \leq Y$ is strongly NP-complete. The proof is adapted from and follows closely the complexity proof for $F2 / \sum C_j$, the problem of minimizing total completion time in a two-machine flowshop, in Garey, Johnson, and Sethi [11].

Proposition 3.12 *The $1 / \text{max delays}, k \text{ 1-chains} / \sum C_j \leq Y$ problem is NP-complete in the strong sense.*

Proof: Given any sequence of the jobs in J , we can, in polynomial time, verify that the associated schedule without machine idle time satisfies the maximum delay precedence constraints and has total completion time Y or less. Thus, $1 / \text{max delays}, k \text{ 1-chains} / \sum C_j \leq Y$ is in NP.

The problem we use for the reduction is 3-PARTITION (see page 23). We start with $t + 1$ unit-length jobs. These jobs have associated maximum precedence delays such that, if they are the only jobs to be scheduled, then they can be scheduled in such a manner as to leave t identical slots. We add other jobs having maximum delays large enough so that the associated maximum delay precedence constraints are always satisfied and exactly fill the slots with these jobs and meet the target total completion time if and only if the 3-PARTITION instance has a solution.

Let $T = \{1, \dots, 3t\}$ and positive integers a_1, \dots, a_{3t} , and b , with $a_j \in (\frac{1}{4}b, \frac{1}{2}b)$ for all $j \in T$ and $\sum_{j \in T} a_j = tb$ be any instance of 3-PARTITION. We construct a corresponding instance of $1 / \text{max delays}, k \text{ 1-chains} / \sum C_j$ as follows:

$$z = 3tb + 1;$$

$$v = z + 3tb + tz + \frac{t(t-1)}{2} \cdot z(b+1);$$

$$c = zv + b + 1;$$

$$x = 2(t+2)c + v;$$

$$k = t + 1 + v + tz;$$

$$p_{S_j} = 1, u_{S_j} = (t-j)c + xv, j = 0, 1, \dots, t;$$

$$p_{X_j} = x, u_{X_j} = tc + xv + 1, j = 1, \dots, v;$$

$$p_{V_{i,j}} = v, u_{V_{i,j}} = tc + xv + 1, i = 1, \dots, t, j = 1, \dots, z-3;$$

$$p_{W_j} = v + a_j, u_{W_j} = tc + xv + 1, j = 1, \dots, 3t;$$

$$p_* = 0;$$

$$Y = \hat{S} + \hat{X} + \hat{Z} + tc + xv + 1, \text{ where}$$

$$\hat{S} = \sum_{j=0}^t (jc + 1),$$

$$\hat{X} = \sum_{j=1}^v (tc + 1 + jx), \text{ and}$$

$$\hat{Z} = 3tb + \sum_{i=0}^{t-1} [\sum_{j=1}^z (jv + ic + 1)]$$

$$= 3tb + tz + \frac{t(t-1)}{2} \cdot z(b+1) + \frac{tz(tz+1)}{2} \cdot v.$$

Bearing in mind that Y , the largest number produced under this mapping from 3-PARTITION to 1 / max delays, k 1-chains / $\sum C_j \leq Y$, is bounded by a polynomial in t and b , one can easily verify that the mapping satisfies the computation time and instance size requirements for a pseudo-polynomial transformation.

We refer to jobs J_S , for $j = 0, 1, \dots, t$ as 'S' jobs. Similarly, we refer to jobs with X, V, and W subscripts as 'X,' 'V,' and 'W' jobs, respectively. We refer to the V and W jobs collectively as 'Z' jobs.

Suppose that T can be partitioned into t disjoint subsets T_1, \dots, T_t such that $\sum_{j \in T_i} a_j = b$ for $i = 1, \dots, t$. Assume $T_i = \{g(i, 1), g(i, 2), g(i, 3)\}$ for $i = 1, \dots, t$ and consider the schedule, σ , illustrated in Figure 3.6, wherein jobs are identified by their subscripts only.

We first show that schedule σ satisfies the maximum delay precedence constraints. The sum of the processing requirements of the Z jobs scheduled between jobs J_S and $J_{S_{j+1}}$ in schedule σ is given by

$$(z - 3)v + (3v + b) = zv + b = c - 1.$$

for $j = 0, 1, \dots, t - 1$. Now,

$$\sigma(*) - C_{S_j}(\sigma) = (t - j)c + xv = u_{S_j},$$

for $j = 0, 1, \dots, t$, so schedule σ satisfies the maximum delay precedence constraints corresponding to the S jobs. Any schedule without machine idle time satisfies the maximum delay precedence constraints corresponding to the X and Z jobs since $tc + xv + 1 = p(J)$. Hence, schedule σ satisfies the maximum delay precedence constraints.

We now verify that schedule σ has total completion time Y or less. One can easily show that $\sum_{j=0}^t C_{S_j}(\sigma) = \hat{S}$, $\sum_{j=1}^v C_{X_j}(\sigma) = \hat{X}$, and $C_*(\sigma) = tc + xv + 1$. The total completion time of the Z jobs in schedule σ is given by

$$Z = \sum_{i=0}^{t-1} \left[\sum_{j=1}^z (jv + ic + 1) + 3a_{g(i+1,1)} + 2a_{g(i+1,2)} + a_{g(i+1,3)} \right],$$

which is less than

$$\hat{Z} = \sum_{i=0}^{t-1} \left[\sum_{j=1}^z (jv + ic + 1) + 3 \sum_{j=1}^{3t} a_j \right].$$




Figure 3.6: Feasible schedule for constructed instance of 1 / max delays, k 1-chains / $\sum C_j \leq Y$.

Therefore,

$$\sum C_j(\sigma) = \hat{S} + \hat{X} + \bar{Z} + tc + xv + 1 < Y$$

and schedule σ is feasible for 1 / max delays, k 1-chains / $\sum C_j$.

We now show, through a series of six claims, that if there exists a “good” schedule, that is, a schedule that satisfies the maximum delay precedence constraints and has total completion time Y or less, then there exists a partition of T into t disjoint subsets T_1, \dots, T_t such that $\sum_{j \in T_i} a_j = b$ for $i = 1, \dots, t$. The first and second claims address the relative ordering of the S and X jobs.

Claim S *If there exists a good schedule, then there exists a good schedule that satisfies*

$$\sigma(S_0) < \sigma(S_1) < \dots < \sigma(S_t). \quad (3.1)$$

Proof: Jobs $J_{S_0}, J_{S_1}, \dots, J_{S_t}$ can be interchanged in any good schedule so that job J_{S_j} precedes job $J_{S_{j+1}}$ for $j = 0, 1, \dots, t-1$ without affecting feasibility or value. \square

Claim X1 *If there exists a good schedule, then there exists a good schedule that satisfies*

$$\sigma(X_1) < \dots < \sigma(X_v). \quad (3.2)$$

Proof: Jobs J_{X_1}, \dots, J_{X_v} can be interchanged in any good schedule so that job J_{X_j} precedes job $J_{X_{j+1}}$ for $j = 1, \dots, v-1$ without affecting feasibility or value. \square

The third claim gives a lower bound for the start time of the X jobs in some good schedule that satisfies (3.1) and (3.2).

Claim X2 *If there exists a good schedule that satisfies conditions (3.1) and (3.2), then there exists a good schedule that satisfies these conditions that also satisfies*

$$\sigma(X_j) \geq tc + 1 \text{ for } j = 1, \dots, v. \quad (3.3)$$

Proof: Among all good schedules that satisfy (3.1) and (3.2), let schedule σ be one with minimum total completion time. Suppose that schedule σ does not satisfy (3.3), so that $\sigma(X_i) < tc + 1$ for some i . Since $p_{X_j} > tc + 1$ for each $j = 1, \dots, v$ and since σ satisfies (3.2), then i must be equal to 1.

We now show that the jobs scheduled after job J_{X_1} in schedule σ can be re-ordered without violating the maximum delay precedence constraints. Observe that reordering affects neither the start time of job $*$ nor the completion time of job J_S , for any job J_S , scheduled before job J_{X_1} in schedule σ . Since σ satisfies (3.1), then the sum of the processing requirements of jobs scheduled between jobs J_S and $*$ in the reordered schedule is at most

$$p(J) - p_{X_1} - \sum_{m=0}^j p_{S_m} = tc + xv - x - j$$

for any job J_S , scheduled after job J_{X_1} in schedule σ . Now,

$$\begin{aligned} u_{S_j} - [tc + xv - x - j] &= (t - j)c + xv - [tc + xv - x - j] \\ &= -jc + x + j \\ &= -jc + 2(t + 2)c + v + j \\ &= (2t + 4 - j)c + v + j \\ &\geq (t + 4)c + v + j \\ &> 0. \end{aligned}$$

Hence, the reordered schedule satisfies the maximum delay precedence constraints.

Since the jobs scheduled after job J_{X_1} can be reordered and since σ is a minimum total completion time schedule, then the jobs scheduled after job J_{X_1} in schedule

σ must be ordered by nondecreasing processing requirement. In particular, jobs J_{X_2}, \dots, J_{X_v} must be scheduled last before job $*$ in schedule σ . Since $\sigma(X_1) \geq p_{X_1} = x$, then

$$\sum_{j=1}^v C_{X_j}(\sigma) \geq \bar{X} = x + \sum_{j=2}^v (tc + 1 + jx) = \hat{X} - tc - 1.$$

The start time of job $*$ in schedule σ is at least $p(J) = tc + xv + 1$. Thus

$$C_{S_j}(\sigma) \geq p(J) - u_{S_j} = jc + 1$$

for each $j = 0, 1, \dots, t-1$. Job J_{S_t} must be scheduled after job J_{X_1} in schedule σ since, otherwise,

$$\sigma(X_1) < tc + 1 \Rightarrow \sigma(X_1) \leq tc \Rightarrow C_{S_t}(\sigma) \leq tc \Rightarrow$$

$$\sigma(*) - C_{S_t}(\sigma) \geq p(J) - tc = xv + 1 > u_{S_t},$$

a contradiction of the fact that σ is a good schedule. Hence, $C_{S_t}(\sigma) \geq p(X_1) = x$ and

$$\begin{aligned} \sum_{j=0}^t C_{S_j}(\sigma) &\geq \bar{S} = \sum_{j=0}^{t-1} (jc + 1) + x \\ &= \hat{S} - (tc + 1) + x \\ &= \hat{S} + tc + 4c + v - 1 \\ &> \hat{S} + tc + 1 + v. \end{aligned}$$

By treating the Z jobs as jobs each having processing requirement v scheduled one after the other, we obtain the lower bound

$$\bar{Z} = \sum_{j=1}^{tz} jv = \frac{tz(tz + 1)}{2} \cdot v$$

for the total completion time of the Z jobs in schedule σ . Note that

$$\bar{Z} = \hat{Z} - 3tb - tz - \frac{t(t-1)}{2} \cdot z(b+1).$$

Thus,

$$\begin{aligned}
\sum C_j(\sigma) &\geq \bar{S} + \bar{X} + \bar{Z} + tc + xv + 1 \\
&> \hat{S} + \hat{X} + \hat{Z} + tc + xv + 1 + tc + 1 + v - tc - 1 - 3tb - tz - \frac{t(t-1)}{2} \cdot z(b+1) \\
&= \hat{S} + \hat{X} + \hat{Z} + tc + xv + 1 + v - 3tb - tz - \frac{t(t-1)}{2} \cdot z(b+1).
\end{aligned}$$

Now, $v > 3tb + tz + \frac{t(t-1)}{2} \cdot z(b+1)$, so $\sum C_j(\sigma) > Y$, a contradiction of the fact that σ is a good schedule. Therefore, schedule σ must satisfy (3.3). \square

The fourth claim specifies the start time of job J_{X_1} in some good schedule that satisfies (3.1)-(3.3).

Claim X3 *If there exists a good schedule that satisfies conditions (3.1)-(3.3), then there exists a good schedule that satisfies these conditions that also satisfies*

$$\sigma(X_1) = tc + 1 \text{ and } \sigma(j) < tc + 1 \text{ for all } S \text{ and } Z \text{ jobs } J_j. \quad (3.4)$$

Proof: Among all good schedules that satisfy (3.1)-(3.3), let schedule σ be one with minimum total completion time. Suppose that σ does not satisfy (3.4), so that, since σ satisfies (3.3), $\sigma(X_1) > tc + 1$. Note that the processing requirements of the S and Z jobs sum to $tc + 1$. Since σ satisfies (3.2), then jobs J_{X_2}, \dots, J_{X_v} are scheduled after job J_{X_1} in schedule σ . Thus, σ must include machine idle time prior to time $\sigma(X_1)$, a contradiction of the fact that σ is a minimum total completion time schedule. Therefore, σ satisfies (3.4). \square

The fifth claim addresses the number of Z jobs preceding each S job in some good schedule that satisfies the preceding four conditions.

Claim Z1 *If there exists a good schedule that satisfies conditions (3.1)-(3.4), then there exists a good schedule that satisfies these conditions that also satisfies*

$$\text{job } J_{S_i} \text{ is preceded by exactly } iz \text{ Z jobs for each } i = 0, 1, \dots, t. \quad (3.5)$$

Proof: Among all good schedules that satisfy (3.1)-(3.4), let schedule σ be one with minimum total completion time. Suppose that schedule σ does not satisfy

condition (3.5), so that in σ , some job J_{S_i} is preceded by either fewer than or more than iz Z jobs.

First, suppose that in schedule σ , some job J_{S_i} is preceded by fewer than iz Z jobs. Then, the sum of processing requirements of jobs preceding job J_{S_i} in schedule σ is no more than

$$\begin{aligned} i + (iz - 1)v + tb &= i + izv - v + tb \\ &= i(1 + zv + b) - v + tb - ib \\ &= ic - v + tb - ib \\ &< ic, \end{aligned}$$

where the last inequality follows since $v > 3tb > tb$. By the definition of u_{S_i} and since σ satisfies (3.1), then $\sigma(S_i) \geq ic$, so σ must include machine idle time prior to time $\sigma(S_i)$, a contradiction of the fact that σ is a minimum total completion time schedule.

On the other hand, suppose that in schedule σ , some job J_{S_i} is preceded by more than iz Z jobs. Then, the sum of processing requirements of jobs preceding job J_{S_i} in schedule σ is at least

$$i + (iz + 1)v = ic + v - ib,$$

so $\sigma(S_i) \geq ic + v - ib$. Thus,

$$\sum_{j=0}^t C_{S_j}(\sigma) \geq \sum_{j=0}^t (jc + 1) + v - ib = \hat{S} + v - ib.$$

Moreover, the total completion time of the X and Z jobs in schedule σ is at least

$$\sum_{j=1}^v (tc + 1 + jx) = \hat{X}$$

and

$$\sum_{j=1}^{tz} jv = \hat{Z} - 3tb - tz - \frac{t(t-1)}{2} \cdot z(b+1),$$

respectively. Hence,

$$\sum C_j(\sigma) \geq \hat{S} + \hat{X} + \hat{Z} + v - ib - 3tb - tz - \frac{t(t-1)}{2} \cdot z(b+1).$$

Since $v = z + (3tb + tz + \frac{t(t-1)}{2} \cdot z(b+1))$ and $z > ib$, then $\sum C_j(\sigma) > Y$, a contradiction of the fact that σ is a good schedule. Therefore, σ satisfies condition (3.5). \square

The sixth and final claim in the proof of Proposition 3.12 specifies start times for the S jobs in some good schedule that satisfies (3.1)-(3.5).

Claim Z2 *If there exists a good schedule that satisfies conditions (3.1)-(3.5), then there exists a good schedule that satisfies these conditions that also satisfies*

$$\sigma(S_j) = jc \text{ for each } j = 0, 1, \dots, t. \quad (3.6)$$

Proof: Among all good schedules that satisfy (3.1)-(3.5), let schedule σ be one with minimum total completion time. Suppose that schedule σ does not satisfy (3.6), so that $\sigma(S_i) > ic$ for some i (since $\sigma(*) \geq p(J) = tc + xv + 1$, then $\sigma(S_i) \geq p(J) - u_{S_i} - p_{S_i} = ic$). Since schedule σ satisfies (3.4), then $\sigma(X_1) = tc + 1$ and hence $0 \leq i \leq t-1$. Since σ satisfies (3.5), then the number of Z jobs scheduled between jobs J_{S_i} and $J_{S_{i+1}}$ in schedule σ is z . The total completion time of these z jobs in schedule σ is at least $\sum_{j=1}^z (ic + 2 + jv)$. The total completion time of the Z jobs between jobs J_{S_m} and $J_{S_{m+1}}$ in schedule σ is at least $\sum_{j=1}^z (mc + 1 + jv)$ for any $m = 0, 1, \dots, t-1$. Thus, the total completion time of the Z jobs in schedule σ is at least

$$\sum_{m=0}^{t-1} (mc + 1 + jv) + z = \hat{Z} - 3tb + z = \hat{Z} + 1.$$

The total completion time of the S and X jobs in schedule σ is at least $\hat{S} + \hat{X}$. Now,

$$\sum C_j(\sigma) \geq \hat{S} + \hat{X} + \hat{Z} + tc + xv + 2 = Y + 1,$$

a contradiction of the fact that σ is a good schedule. Therefore, schedule σ satisfies (3.6). \square

Table 3.2: Complexity classification of 1 / min and max delays, k 1-chains / $\sum C_j$, or $\sum w_j C_j$ problems.

<i>Type of Delays</i>	<i>Objective Function</i>	<i>Complexity</i>
min delays	$\sum C_j$	$O(k^3 \lg k)$
min delays	$\sum w_j C_j$	NP-hard
max delays	$\sum C_j$	NP-hard in the strong sense

To complete the proof, suppose that there exists a good schedule. Then, by Claims S, X1, X2, X3, Z1, and Z3, there exists a good schedule σ that satisfies conditions (3.1)-(3.6). Let Z_i consist of those Z jobs scheduled between jobs $J_{S_{i-1}}$ and J_{S_i} in schedule σ for $i = 1, \dots, t$. The preceding six claims imply

$$|Z_i| = z \text{ and } \sum_{J \in Z_i} p_j = c - 1 = zv + b$$

for each $i = 1, \dots, t$.

Since every V job in Z_i has processing requirement v , and every W job in Z_i has processing requirement between $v + \frac{b}{4}$ and $v + \frac{b}{2}$, then Z_i must contain exactly three W jobs with processing requirements that sum to $3v + b$. Thus, if we let

$$T_i = \{j : \sigma(S_{i-1}) < \sigma(W_j) < \sigma(S_i), j = 1, \dots, 3t\}$$

for $i = 1, \dots, t$, then $\sum_{j \in T_i} a_j = b$ for each $i = 1, \dots, t$. \square

In this chapter, we have investigated the computational complexity of total completion time and total weighted completion time problems with precedence relation k 1-chains. The complexity results we have obtained are summarized in Table 3.2.

CHAPTER 4

1 / min and max delays, 2 n_1, n_2 -chains / C_{max}

Chapter 2 addressed the computational complexity of minimum makespan problems for which the number of chains was a parameter, k . In this chapter, we fix $k = 2$ and investigate the complexity of two resultant problems. These two problems, 1 / min delays, 2 n_1, n_2 -chains / C_{max} and 1 / max delays, 2 n_1, n_2 -chains / C_{max} , are the topics of Sections 4.1 and 4.2, respectively.

4.1 1 / min delays, 2 n_1, n_2 -chains / C_{max}

Recall from Chapter 2 that associated with each feasible sequence (i.e., with each sequence that satisfies the ordinary precedence constraints underlying 2 n_1, n_2 -chains) is an *active* schedule that schedules each job, and job $*$ in particular, as early as possible so as to respect the sequence and to satisfy the machine capacity and the minimum delay precedence constraints. Thus, 1 / min delays, 2 n_1, n_2 -chains / C_{max} is the problem of finding, among all feasible sequences, a sequence that has associated active schedule with minimum makespan. In this section, we provide a characterization of the feasible sequences. Starting from this characterization, we develop a pseudo-polynomial time dynamic programming algorithm for 1 / min delays, 2 n_1, n_2 -chains / C_{max} .

The 2 n_1, n_2 -chains precedence relation imposes strict ordering requirements on jobs $J_{1,1}, \dots, J_{1,n_1}$ and $J_{2,1}, \dots, J_{2,n_2}$. Consequently, we can equate with each feasible

sequence a string of n_1 -1's and n_2 -2's. The r th symbol in the string is a 1 (2) if the first subscript of the r th job in the given sequence is a 1 (2) for $r = 1, \dots, n_1 + n_2$. The number of ways to choose n_1 of $n_1 + n_2$ symbols to be 1's, and hence the number of feasible sequences, is equal to

$$\binom{n_1 + n_2}{n_1}$$

(see [8]), which is not bounded by any polynomial in n_1 and n_2 . Thus, 1 / min delays, 2 n_1, n_2 -chains / C_{max} cannot be solved in polynomial time by explicitly enumerating all feasible sequences.

In the following discussion, we refer to job $*$ as J_{1,n_1+1} and we let $J_{1,0}$ ($J_{2,0}$) be a job with zero processing requirement which must precede job $J_{1,1}$ ($J_{2,1}$) (see Figure 4.1). We define $l_{1,0} = 0$ and $l_{2,0} = 0$. We refer to jobs $J_{1,0}, J_{1,1}, \dots, J_{1,n_1+1}$ as the 1-jobs and to jobs $J_{2,0}, J_{2,1}, \dots, J_{2,n_2}$ as the 2-jobs.

Without loss of generality, $J_{2,0}$ is the *first* job and $J_{1,0}$ is the *second* job in any feasible sequence. Since J_{1,n_1+1} is necessarily the last job, then, in any feasible sequence, the 2-jobs other than $J_{2,0}$ are interspersed among the 1-jobs. Due to the strict ordering requirements on the 2-jobs, each feasible sequence is characterized by the number of 2-jobs (other than $J_{2,0}$) between jobs $J_{1,i}$ and $J_{1,i+1}$ for $i = 0, 1, \dots, n_1$.

We might imagine there are $n_1 + 1$ bins, one each between jobs $J_{1,i}$ and $J_{1,i+1}$ for $i = 0, 1, \dots, n_1$, into which the 2-jobs are placed (see Figure 4.2). Suppose that, having placed x_j of the 2-jobs in bin j for $j = 1, \dots, t-1$, so that $s_{t-1} = \sum_{j=1}^{t-1} x_j$ of the 2-jobs are in bins $1, \dots, t-1$, we decide to place x_t of the $n_2 - s_{t-1}$ remaining 2-jobs in bin t . This decision corresponds to appending jobs $J_{2,s_{t-1}+1}, \dots, J_{2,s_{t-1}+x_t}$, and $J_{1,t}$, in that order, to the end of the sequence

$$\begin{aligned} J_{2,0} \rightarrow J_{1,0} \rightarrow J_{2,1} \rightarrow \dots \rightarrow J_{2,x_1} \rightarrow J_{1,1} \rightarrow J_{2,x_1+1} \rightarrow \dots \rightarrow J_{2,x_1+x_2} \rightarrow J_{1,2} \\ \rightarrow \dots \rightarrow J_{1,t-2} \rightarrow J_{2,x_1+\dots+x_{t-2}+1} \rightarrow \dots \rightarrow J_{2,s_{t-1}} \rightarrow J_{1,t-1}. \end{aligned}$$

Let f_t be the contribution of these additional jobs to the makespan of the active schedule associated with the appended sequence. In other words, f_t is equal to




Figure 4.1: Strict ordering requirements imposed by 2 n_1, n_2 -chains.




Figure 4.2: Bins into which the 2-jobs are placed.

the difference between the completion times of jobs $J_{1,t}$ and $J_{1,t-1}$ in the schedule associated with the appended sequence. Then, for each solution x_1, \dots, x_{n_1+1} of

$$x_1 + \dots + x_{n_1+1} = n_2, \quad x_j \in \mathbb{Z}_0^+ \text{ for } j = 1, \dots, n_1 + 1,$$

the makespan of the schedule associated with the feasible sequence defined by x_1, \dots, x_{n_1+1} is equal to $\sum_{i=1}^{n_1+1} f_i$. For reasons which will soon be apparent, we define w_{t-1} to be the difference between the *start* time of job $J_{1,t-1}$ and the *completion* time of job $J_{2,s_{t-1}}$ in the schedule associated with the original sequence.

We now exhibit formulas for f_t in terms of s_{t-1} , w_{t-1} , and x_t for each $t = 1, \dots, n_1 + 1$ and each feasible combination of x_1, \dots, x_{t-1} , and x_t . These formulas depend on x_1, \dots, x_{t-1} only through the roles these variables play in determining s_{t-1} and w_{t-1} . Subsequently, we show that for $t = 1, \dots, n_1 + 1$, both s_t and w_t can be computed given only s_{t-1} , w_{t-1} , and x_t , so that we can treat 1 / min delays, 2 n_1, n_2 -chains / C_{\max} as a discrete-time sequential decision process modeled as

$$z = \min_{x_1, \dots, x_{n_1+1}} \sum_{t=1}^{n_1+1} f_t(s_{t-1}, w_{t-1}, x_t)$$

$$(s_t, w_t) = \phi_t(s_{t-1}, w_{t-1}, x_t) \text{ for } t = 1, \dots, n_1 + 1$$

$$(s_0, w_0) \text{ given.}$$

Then, we prove that the dynamic programming recursion that arises from this model allows us to solve 1 / min delays, 2 n_1, n_2 -chains / C_{\max} in pseudo-polynomial time.

In exhibiting formulas for f_t , we consider four cases, the first and second with $t \in \{1, \dots, n_1\}$ and either $x_t = 0$ or $x_t \in \{1, \dots, n_2 - s_{t-1}\}$, and the third and fourth with $t = n_1 + 1$ and either $s_{t-1} = s_{n_1} = n_2$ or $s_{n_1} \in \{0, 1, \dots, n_2 - 1\}$. From Figure 4.3, we see that for each $t = 1, \dots, n_1$ and each feasible combination of x_1, \dots, x_{t-1} , and x_t with $x_t = 0$,

$$f_t = l_{1,t-1} + p_{1,t}. \quad (4.1)$$




Figure 4.3: Makespan contribution f_t , $t \in \{1, \dots, n_1\}$ and $x_t = 0$.




Figure 4.4: Makespan contribution f_t , $t \in \{1, \dots, n_1\}$ $x_t \in \{1, \dots, n_2 - s_{t-1}\}$.

Define

$$PLP_{m,m'} = \sum_{r=m}^{m'-1} (p_{2,r} + l_{2,r}) + p_{2,m'}, \quad 1 \leq m \leq m' \leq n_2.$$

We see from Figure 4.4 that for each $t = 1, \dots, n_1$ and each feasible combination of x_1, \dots, x_{t-1} , and x_t with $x_t \in \{1, \dots, n_2 - s_{t-1}\}$, where $s_{t-1} = \sum_{j=1}^{t-1} x_j$,

$$f_t = g_1 + PLP_{s_{t-1}+1, s_{t-1}+x_t} + g_2 + p_{1,t}, \quad (4.2)$$

where

$$g_2 = [l_{1,t-1} - (g_1 + PLP_{s_{t-1}+1, s_{t-1}+x_t})]^+ \quad (4.3)$$

and

$$g_1 = \{l_{2,s_{t-1}} - (w_{t-1} + p_{1,t-1})\}^+. \quad (4.4)$$

Examining Figure 4.5, we see that for each feasible combination of x_1, \dots, x_{n_1} , and x_{n_1+1} such that $s_{n_1} = \sum_{j=1}^{n_1} x_j = n_2$,

$$f_{n_1+1} = \max\{l_{1,n_1}, [l_{2,n_2} - (w_{n_1} + p_{1,n_1})]^+\} + p_*. \quad (4.5)$$

Finally, we see from Figure 4.6 that for each feasible combination of x_1, \dots, x_{n_1} , and x_{n_1+1} such that $s_{n_1} = \sum_{j=1}^{n_1} x_j \in \{0, 1, \dots, n_2 - 1\}$,

$$f_{n_1+1} = g_1 + PLP_{s_{n_1}+1, n_2} + g_2 + p_*, \quad (4.6)$$




Figure 4.5: Makespan contribution f_{n_1+1} , $s_{n_1} = n_2$.




Figure 4.6: Makespan contribution f_{n_1+1} , $s_{n_1} \in \{0, 1, \dots, n_2 - 1\}$.

where

$$g_2 = \max\{[l_{1,n_1} - (g_1 + PLP_{s_{n_1}+1,n_2})]^+, l_{2,n_2}\} \quad (4.7)$$

and

$$g_1 = \{l_{2,s_{n_1}} - (w_{n_1} + p_{1,n_1})\}^+. \quad (4.8)$$

Equations (4.1)–(4.8) give formulas for f_t in terms of s_{t-1} , w_{t-1} , and x_t for each $t = 1, \dots, n_1 + 1$ and each feasible combination of x_1, \dots, x_{t-1} , and x_t . These formulas depend on x_1, \dots, x_{t-1} only through the roles these variables play in determining s_{t-1} and w_{t-1} . We now show that, given s_{t-1} , w_{t-1} , and x_t , we can compute both s_t and w_t for $t = 1, \dots, n_1 + 1$, so that the model on page 71 is of the correct form. By definition,

$$s_t = s_{t-1} + x_t \text{ for } t = 1, \dots, n_1 + 1, \quad s_{t-1} = 0, 1, \dots, n_2, \text{ and } x_t = 0, 1, \dots, n_2 - s_{t-1},$$

where $s_0 = 0$. Thus, given s_{t-1} and x_t , we can compute s_t for $t = 1, \dots, n_1 + 1$.

For each $t = 1, \dots, n_1 + 1$ and each feasible combination of x_1, \dots, x_{t-1} , and x_t , w_t is defined to be the difference between the start time of job $J_{1,t}$ and the completion time of job J_{2,s_t} in the schedule associated with the sequence defined by x_1, \dots, x_{t-1} , and x_t . From Figure 4.3 and equation (4.1), we see that for each

$t = 1, \dots, n_1$ and each feasible combination of x_1, \dots, x_{t-1} , and x_t with $x_t = 0$,

$$w_t = w_{t-1} + p_{1,t-1} + l_{1,t-1}. \quad (4.9)$$

We see from Figure 4.4 and equations (4.2)–(4.4) that for each $t = 1, \dots, n_1$ and each feasible combination of x_1, \dots, x_{t-1} , and x_t with $x_t \in \{1, \dots, n_2 - s_{t-1}\}$,

$$w_t = g_2 = [l_{1,t-1} - (g_1 + PLP_{s_{t-1}+1, s_{t-1}+x_t})]^+, \quad (4.10)$$

where

$$g_1 = \{l_{2,s_{t-1}} - (w_{t-1} + p_{1,t-1})\}^+. \quad (4.11)$$

Equations (4.9)–(4.11) make sense only if $w_t \equiv 0$. Since there are only $n_1 + 1$ decisions to be made, then w_{n_1+1} is irrelevant. We adopt the convention $w_{n_1+1} = 0$ for each feasible combination of x_1, \dots, x_{n_1+1} . Therefore, given s_{t-1} , w_{t-1} , and x_t , we can compute both s_t and w_t for $t = 1, \dots, n_1 + 1$.

A potential difficulty with the model on page 71 is in the large number of distinct w_{t-1} 's that might be paired with a given s_{t-1} . The number of feasible sequences of jobs $J_{1,1}, \dots, J_{1,t-1}$ and $J_{2,1}, \dots, J_{2,s_{t-1}}$ with job $J_{1,t-1}$ last is equal to the number of ways to choose $t - 2$ of $t - 2 + s_{t-1}$ symbols to be 1's. In other words, as many as

$$\binom{t - 2 + s_{t-1}}{t - 2}$$

distinct w_{t-1} 's might be paired with s_{t-1} for each $t = 2, \dots, n_1$ and $s_{t-1} = 0, 1, \dots, n_2$. Since

$$C^u = \sum_{i=1}^{n_1} (p_{1,i} + l_{1,i}) + \sum_{j=1}^{n_2} (p_{2,j} + l_{2,j}) + p_s$$

is an upper bound for the makespan of any schedule, then $w_{t-1} < C^u$. Thus, the number of distinct w_{t-1} 's paired with s_{t-1} is at most C^u for each $t = 2, \dots, n_1$ and $s_{t-1} = 0, 1, \dots, n_2$. (As always, we assume that the data are integral.) We now prove that we can replace w_{t-1} by $\min\{w_{t-1}, [l_{2,s_{t-1}} - p_{1,t-1}]^+\}$, so that the number of distinct w_{t-1} 's paired with s_{t-1} is at most $1 + [l_{2,s_{t-1}} - p_{1,t-1}]^+$ for each $t = 2, \dots, n_1$ and $s_{t-1} = 0, 1, \dots, n_2$.

Examining equations (4.2)–(4.8), we see that $w_{t-1} \geq l_{2,s_{t-1}} - p_{1,t-1}$ is a condition under which each f_t is in fact independent of w_{t-1} . We see from equations (4.10) and (4.11) that $w_{t-1} \geq l_{2,s_{t-1}} - p_{1,t-1}$ is also a condition under which, for each $t = 1, \dots, n_1$ and each feasible combination of x_1, \dots, x_{t-1} , and x_t with $x_t \in \{1, \dots, n_2 - s_{t-1}\}$, w_t is in fact independent of w_{t-1} . From equation (4.9), we see that for each $t = 1, \dots, n_1$ and each feasible combination of x_1, \dots, x_{t-1} , and x_t with $x_t = 0$,

$$w_{t-1} \geq l_{2,s_{t-1}} - p_{1,t-1} \Rightarrow w_t \geq l_{2,s_{t-1}} + l_{1,t-1} = l_{2,s_t} + l_{1,t-1} \geq l_{2,s_t} - p_{1,t},$$

that is, $w_{t-1} \geq l_{2,s_{t-1}} - p_{1,t-1}$ is a condition under which $w_t \geq l_{2,s_t} - p_{1,t}$. Therefore, we are justified in replacing w_{t-1} by $\min\{w_{t-1}, [l_{2,s_{t-1}} - p_{1,t-1}]^+\}$ for each $t = 2, \dots, n_1$ and $s_{t-1} = 0, 1, \dots, n_2$.

We now state the dynamic programming recursion that arises from the model given on page 71. Let $z_0(s_0, w_0) = z_0(0, 0) = 0$. For each $m = 1, \dots, n_1 + 1$ and each pair (s_m, w_m) , let

$$z_m(s_m, w_m) = \min_{x_1, \dots, x_m} \sum_{t=1}^m f_t(s_{t-1}, w_{t-1}, x_t)$$

$$(s_t, w_t) = \phi_t(s_{t-1}, w_{t-1}, x_t) \text{ for } t = 1, \dots, m$$

$$(s_0, w_0) = (0, 0).$$

Then, $z = z_{n_1+1}(n_2, 0)$. By the principle of dynamic programming optimality (see [4] for example),

$$z_m(s_m, w_m) = \min_{\Omega} (f_m(s_{m-1}, w_{m-1}, x_m) + z_{m-1}(s_{m-1}, w_{m-1})) \quad (4.12)$$

$$\Omega = \{s_{m-1}, w_{m-1}, \text{ and } x_m : \phi(s_{m-1}, w_{m-1}, x_m) = (s_m, w_m)\}$$

for each $m = 1, \dots, n_1 + 1$ and each pair (s_m, w_m) .

The following proposition gives the computational complexity of solving 1 / min delays, 2 n_1, n_2 -chains / C_{\max} using (4.12).

Proposition 4.1 *The 1 / min delays, 2 n_1, n_2 -chains / C_{\max} problem can be solved using the dynamic programming recursion (4.12) in time $O(n_1 n_2^2 (1 + [L_2 - p_1]^+))$, where $L_2 = \max_{j=1, \dots, n_2} l_{2,j}$ and $p_1 = \min_{i=2, \dots, n_1} p_{1,i}$.*

Proof: The bottleneck operations in computing $z_m(s_m, w_m)$ are calculating and determining the minimum of at most $s_m + 1$ quantities. The number of distinct w_m 's paired with a given s_m is at most $1 + [L_2 - p_1]^+$. Thus, for each $m = 1, \dots, n_1 + 1$, computing $z_m(s_m, w_m)$ for each s_m and w_m requires time

$$O((1 + [L_2 - p_1]^+) \sum_{s_m=0}^{n_2} (s_m + 1)) = O(n_2^2(1 + [L_2 - p_1]^+)). \quad \square$$

We have tried without success to classify 1 / min delays, 2 n_1, n_2 -chains / C_{max} more precisely with respect to its computational complexity. Whether or not this problem is solvable in polynomial time and whether or not this problem is NP-hard are open questions.

4.2 1 / max delays, 2 n_1, n_2 -chains / C_{max}

In Section 4.1, we presented a characterization of the feasible sequences, that is, of the sequences that satisfy the ordinary precedence constraints underlying 2 n_1, n_2 -chains. In this section, we show that this characterization leads to a polynomial time dynamic programming algorithm for 1 / max delays, 2 n_1, n_2 -chains / C_{max} .

Without loss of generality, solutions to 1 / max delays, 2 n_1, n_2 -chains / C_{max} include no machine idle time, since removing machine idle time from a schedule that satisfies the maximum delay precedence constraints results in a feasible schedule with smaller makespan. Schedules without machine idle time are necessarily minimum makespan schedules. Thus, 1 / max delays, 2 n_1, n_2 -chains / C_{max} is the problem of finding a schedule without machine idle time that satisfies the maximum delay precedence constraints.

As in Section 4.1, we refer to job $*$ as J_{1,n_1+1} and we let $J_{1,0}$ ($J_{2,0}$) be a job with zero processing requirement which must precede job $J_{1,1}$ ($J_{2,1}$). We refer to jobs $J_{1,0}, J_{1,1}, \dots, J_{1,n_1+1}$ as the 1-jobs and to jobs $J_{2,0}, J_{2,1}, \dots, J_{2,n_2}$ as the 2-jobs. We

define $l_{1,0} = \infty$ and $l_{2,0} = \infty$ so that, without loss of generality, $J_{2,0}$ is the *first* job and $J_{1,0}$ is the *second* job in any feasible sequence. Then, each feasible sequence is characterized by the number of 2-jobs (other than $J_{2,0}$) between jobs $J_{1,i}$ and $J_{1,i+1}$ for $i = 0, 1, \dots, n_1$.

We say that a schedule of the jobs in J is *feasible* if that schedule satisfies the maximum delay precedence constraint corresponding to each $\langle J_r, J_{r'} \rangle \in P$. In the same vein, we say that a schedule of the jobs in $J' \subseteq J$ is *feasible* if that schedule satisfies the maximum delay precedence constraint corresponding to each $\langle J_r, J_{r'} \rangle \in P$ such that $J_r \in J'$ and $J_{r'} \in J'$.

Again as in Section 4.1, we might imagine there are $n_1 + 1$ bins, one each between jobs $J_{1,i}$ and $J_{1,i+1}$ for $i = 0, 1, \dots, n_1$, into which the 2-jobs are placed (see Figure 4.2). Suppose that, having placed x_j of the 2-jobs in bin j for $j = 1, \dots, t-1$, so that $s_{t-1} = \sum_{j=1}^{t-1} x_j$ of the 2-jobs are in bins $1, \dots, t-1$, we decide to place x_t of the $n_2 - s_{t-1}$ remaining 2-jobs in bin t . Let w_{t-1} be the difference between the start time of job $J_{1,t-1}$ and the completion time of job $J_{2,s_{t-1}}$ in the schedule (without machine idle time) defined by x_1, \dots, x_{t-1} . Then, from Figure 4.7, we see that for $t = 1, \dots, n_1$, the schedule defined by x_1, \dots, x_{t-1} , and x_t is feasible if and only if

1. the schedule defined by x_1, \dots, x_{t-1} is feasible and
2. if $x_t > 0$, then $w_{t-1} + p_{1,t-1} \leq u_{2,s_{t-1}}$ and

$$\sum_{r=s_{t-1}+1}^{s_{t-1}+x_t} p_{2,r} \leq u_{1,t-1}.$$

Moreover, we see from Figure 4.8 that the schedule defined by x_1, \dots, x_{n_1} , and x_{n_1+1} is feasible if and only if

1. the schedule defined by x_1, \dots, x_{n_1} is feasible and




Figure 4.7: Schedule defined by x_1, \dots, x_{t-1} , and x_t .




Figure 4.8: Schedule defined by x_1, \dots, x_{n_1} , and x_{n_1+1} .

2. if $x_{n_1+1} = 0$, then $w_{n_1} + p_{1,n_1} \leq u_{2,n_2}$; otherwise,

$$\sum_{r=s_{n_1}+1}^{n_2} p_{2,r} \leq u_{1,n_1}.$$

Thus, given that the schedule defined by x_1, \dots, x_{t-1} is feasible, we can easily determine whether or not the schedule defined by x_1, \dots, x_{t-1} , and x_t is feasible for $t = 1, \dots, n_1$.

Let x'_1, \dots, x'_t and x''_1, \dots, x''_t be distinct solutions of

$$x_1 + \dots + x_t = s_t, \quad x_j \in \mathbb{Z}_0^+ \text{ for } j = 1, \dots, t$$

for some $t \in \{2, \dots, n_1\}$ and $s_t \in \{1, \dots, n_2\}$. Assume that both σ' and σ'' , the schedules defined by x'_1, \dots, x'_t and x''_1, \dots, x''_t , respectively, are feasible. We say that x'_1, \dots, x'_t *dominates* x''_1, \dots, x''_t if the existence of $x''_{t+1}, \dots, x''_{n_1+1}$ with $\sum_{j=t+1}^{n_1+1} x''_j = n_2 - s_t$ such that the schedule defined by $x''_1, \dots, x''_{n_1+1}$ is feasible implies the existence of $x'_{t+1}, \dots, x'_{n_1+1}$ with $\sum_{j=t+1}^{n_1+1} x'_j = n_2 - s_t$ such that the schedule de-

defined by x'_1, \dots, x'_{n_1+1} is feasible. We now present a sufficient condition for x'_1, \dots, x'_t to dominate x''_1, \dots, x''_t .

Proposition 4.2 *If $\sigma'(2, s_t) \geq \sigma''(2, s_t)$, then x'_1, \dots, x'_t dominates x''_1, \dots, x''_t .*

Proof: Suppose that the schedule, $\hat{\sigma}''$, defined by $x''_1, \dots, x''_{n_1+1}$ is feasible. We verify that the schedule, $\hat{\sigma}'$, defined by $x'_1, \dots, x'_t, x''_{t+1}, \dots, x''_{n_1+1}$ is feasible. Since σ' is feasible, then $\hat{\sigma}'$ satisfies the maximum delay precedence constraints corresponding to $\langle J_r, J_{r'} \rangle \in P$ such that $J_r \in J^{t, s_t} = \{J_{1,0}, J_{1,1}, \dots, J_{1,t}\} \cup \{J_{2,0}, J_{2,1}, \dots, J_{2,s_t}\}$ and $J_{r'} \in J^{t, s_t}$. Since $\hat{\sigma}''$ is feasible, then $\hat{\sigma}'$ satisfies the maximum delay precedence constraints corresponding to $\langle J_r, J_{r'} \rangle \in P$ such that $J_r \in J \setminus J^{t, s_t}$ and $J_{r'} \in J \setminus J^{t, s_t}$. Now, $\langle J_r, J_{r'} \rangle \in P$ such that $J_r \in J^{t, s_t}$ and $J_{r'} \in J \setminus J^{t, s_t}$ consists of $\langle J_{1,t}, J_{1,t+1} \rangle$ and, if $s_t < n_2$, of $\langle J_{2,s_t}, J_{2,s_t+1} \rangle$. Schedule $\hat{\sigma}'$ satisfies the maximum delay precedence constraint corresponding to $\langle J_{1,t}, J_{1,t+1} \rangle$ since

$$\hat{\sigma}'(1, t) = \hat{\sigma}''(1, t),$$

$$C_{1,t+1}(\hat{\sigma}') = C_{1,t+1}(\hat{\sigma}''),$$

and

$$C_{1,t+1}(\hat{\sigma}'') - \hat{\sigma}''(1, t) \leq u_{1,t}.$$

Since

$$\hat{\sigma}'(2, s_t) = \sigma'(2, s_t) \leq \sigma''(2, s_t) = \hat{\sigma}''(2, s_t),$$

$$C_{2,s_t+1}(\hat{\sigma}') = C_{2,s_t+1}(\hat{\sigma}''),$$

and

$$C_{2,s_t+1}(\hat{\sigma}'') - \hat{\sigma}''(2, s_t) \leq u_{2,s_t},$$

then schedule $\hat{\sigma}'$ satisfies the maximum delay precedence constraint corresponding to $\langle J_{2,s_t}, J_{2,s_t+1} \rangle$. \square

Using Proposition 4.2, we can solve 1 / max delays, 2 n_1, n_2 -chains / C_{max} by dynamic programming as follows. For $t = 1, \dots, n_1$ and $s_t = 0, 1, \dots, n_2$, we check

the feasibility of the schedule obtained by adding jobs $J_{2,s_{t-1}+1}, \dots, J_{2,s_t}$, and $J_{1,t}$, in that order, to the end of a feasible schedule (if any) of jobs $J_{1,0}, J_{1,1}, \dots, J_{1,t-1}$ and $J_{2,0}, J_{2,1}, \dots, J_{2,s_{t-1}}$ with job $J_{1,t-1}$ scheduled last for $s_{t-1} = 0, 1, \dots, s_t$ and we select from among the feasible schedules (if any) one with job J_{2,s_t} scheduled latest. Then, for $t = n_1 + 1$, we check the feasibility of the schedule obtained by adding jobs $J_{2,s_{n_1}+1}, \dots, J_{2,n_2}$, and $*$, in that order, to the end of a feasible schedule (if any) of jobs $J_{1,0}, J_{1,1}, \dots, J_{1,n_1}$ and $J_{2,0}, J_{2,1}, \dots, J_{2,s_{n_1}}$ with job J_{1,n_1} last for $s_{n_1} = 0, 1, \dots, n_2$. The time required to solve 1 / max delays, 2 n_1, n_2 -chains / C_{max} using this recursive procedure is

$$O(n_1 \sum_{s_t=0}^{n_2} (s_t + 1) + n_2 + 1) = O(n_1 n_2^2).$$

In this chapter, we have investigated the computational complexity of minimum makespan problems for which the number of chains is two. In particular, we showed that 1 / min delays, 2 n_1, n_2 -chains / C_{max} can be solved in pseudo-polynomial time and that 1 / max delays, 2 n_1, n_2 -chains / C_{max} can be solved in time $O(n_1 n_2^2)$.

CHAPTER 5

SPECIAL CASES, HEURISTICS, AND BOUNDS

In this chapter, we present a miscellany of results including polynomially solvable special cases, heuristics, and bounds for two problems which are not known to be solvable in polynomial time. The first problem, $1 / \min \text{ delays}, k \geq 2, 1, \dots, 1\text{-chains} / C_{\max}$, was shown to be NP-hard in Chapter 2. The second problem, $1 / \min \text{ delays}, 2 \text{ } n_1, n_2\text{-chains} / C_{\max}$, was shown to be solvable in pseudo-polynomial time in Chapter 4.

5.1 $1 / \min \text{ delays}, k \geq 2, 1, \dots, 1\text{-chains} / C_{\max}$

5.1.1 Relative Ordering of Jobs J_2, \dots, J_k

In each feasible sequence for $k \geq 2, 1, \dots, 1\text{-chains}$, each job from $\{J_2, \dots, J_k\}$ appears either before job J_{x_1} , between jobs J_{x_1} and J_{x_2} , or between jobs J_{x_2} and $*$. The following proposition describes the relative ordering of the jobs from $\{J_2, \dots, J_k\}$ which appear before job J_{x_1} , between jobs J_{x_1} and J_{x_2} , and between jobs J_{x_2} and $*$ in the sequence associated with some optimal schedule.

Proposition 5.1 *There exists an optimal schedule σ^* with associated sequence of the form*

$$J_{e_2} \rightarrow \dots \rightarrow J_{e_i} \rightarrow J_{x_1} \rightarrow J_{e_{i+1}} \rightarrow \dots \rightarrow J_{e_m} \rightarrow J_{x_2} \rightarrow J_{e_{m+1}} \rightarrow \dots \rightarrow J_{e_k} \rightarrow *,$$

where $1 \leq i \leq m \leq k$, such that

$$l_{e_2} \geq \dots \geq l_{e_i}, \quad l_{e_{i+1}} \geq \dots \geq l_{e_m}, \text{ and } l_{e_{m+1}} \geq \dots \geq l_{e_k}. \quad (5.1)$$

Proof: Let σ be any optimal schedule and suppose that the sequence associated with schedule σ does not satisfy condition (5.1). Then, there exist adjacent jobs J_j and $J_{j'}$, both in $\{J_2, \dots, J_k\}$, such that $J_j \rightarrow J_{j'}$ but $l_j < l_{j'}$. Let σ' be the schedule obtained from schedule σ by interchanging jobs J_j and $J_{j'}$. Let $\Delta = \max_{J_r \in J \setminus \{J_j, J_{j'}, *\}} \{C_r(\sigma') + l_r\} = \max_{J_r \in J \setminus \{J_j, J_{j'}, *\}} \{C_r(\sigma) + l_r\}$. Then

$$\begin{aligned} C_{\max}(\sigma') &= \max\{\Delta, C_j(\sigma') + l_j, C_{j'}(\sigma') + l_{j'}\} \\ &= \max\{\Delta, \sigma(j) + p_j + p_{j'} + l_j, \sigma(j) + p_{j'} + l_{j'}\} \\ &\leq \max\{\Delta, \sigma(j) + p_j + p_{j'} + l_j, \sigma(j) + p_{j'} + l_{j'}, \sigma(j) + p_j + p_{j'} + l_{j'}\} \\ &= \max\{\Delta, \sigma(j) + p_j + p_{j'} + l_{j'}\} \\ &= \max\{\Delta, \sigma(j) + p_j + l_j, \sigma(j) + p_j + p_{j'} + l_{j'}\} \\ &= \max\{\Delta, C_j(\sigma) + l_j, C_{j'}(\sigma) + l_{j'}\} \\ &= C_{\max}(\sigma). \end{aligned}$$

Repeating this argument, we see that schedule σ can be transformed into a schedule that satisfies (5.1) without affecting the makespan. \square

The number of sequences of the form

$$J_{e_2} \rightarrow \dots \rightarrow J_{e_i} \rightarrow J_{x_1} \rightarrow J_{e_{i+1}} \rightarrow \dots \rightarrow J_{e_m} \rightarrow J_{x_2} \rightarrow J_{e_{m+1}} \rightarrow \dots \rightarrow J_{e_k} \rightarrow *$$

that satisfy (5.1), where $1 \leq i \leq m \leq k$, is equal to the number of ways to distribute $k - 1$ labeled objects (i.e., jobs J_2, \dots, J_k) into three labeled bins, one before job J_{x_1} , one between jobs J_{x_1} and J_{x_2} , and one between jobs J_{x_2} and $*$, where bins are allowed to be empty. By a straightforward combinatorial argument, we can show that the number of such distributions is 3^{k-1} .

5.1.2 Heuristic with Worst Case Performance Ratio 2

The *worst case performance ratio* of a heuristic algorithm for a given minimization (maximization) problem is defined to be the supremum (infimum) taken over

all problem instances of the ratio of the value of the heuristic solution to the optimal value. As a prelude to presenting a heuristic algorithm for 1 / min delays, $k \geq 2, 1, \dots, 1$ -chains / C_{max} with a worst case performance ratio of 2, we describe two relaxations which yield lower bounds for the optimal makespan. The first relaxation of the instance of 1 / min delay, $k \geq 2, 1, \dots, 1$ -chains / C_{max} shown in Figure 5.1 is obtained simply by eliminating job J_{x_1} (see Figure 5.2). The second relaxation is obtained by eliminating job J_{x_2} and imposing a minimum delay of $l_{x_1} + p_{x_2} + l_{x_2}$ between jobs J_{x_1} and $*$ (see Figure 5.3). Clearly, if $\sigma^1 : J \setminus \{J_{x_1}\} \rightarrow Z_0^+$ is an optimal schedule for the instance of 1 / min delays, k 1-chains / C_{max} shown in Figure 5.2 and σ^* is an optimal schedule for the instance of 1 / min delays, $k \geq 2, 1, \dots, 1$ -chains / C_{max} shown in Figure 5.1, then

$$C_*(\sigma^1) \leq C_*(\sigma^*).$$

Similarly, if $\sigma^2 : J \setminus \{J_{x_2}\} \rightarrow Z_0^+$ is an optimal schedule for the instance of 1 / min delays, k 1-chains / C_{max} shown in Figure 5.3, then

$$C_*(\sigma^2) \leq C_*(\sigma^*).$$

From σ^1 , we can obtain a schedule for 1 / min delays, $k \geq 2, 1, \dots, 1$ -chains / C_{max} with a makespan that exceeds the makespan of schedule σ^1 by at most $p_{x_1} + l_{x_1}$. In Section 2.1.1, we proved that 1 / min delays, k 1-chains / C_{max} is solved by sequencing jobs J_1, \dots, J_k in order of nonincreasing precedence delay. Thus, we may assume that the sequence associated with schedule σ^1 has the form

$$J_{e_2} \rightarrow \dots \rightarrow J_{e_i} \rightarrow J_{x_2} \rightarrow J_{e_{i+1}} \rightarrow \dots \rightarrow J_{e_k} \rightarrow *,$$

where $1 \leq i \leq k$ and $l_{e_2} \geq \dots \geq l_{e_i} \geq l_{x_2} \geq l_{e_{i+1}} \geq \dots \geq l_{e_k}$. Let $\hat{\sigma}^1$ be the schedule obtained from σ^1 by scheduling job J_{x_1} first, that is, $\hat{\sigma}^1$ is the schedule associated with the sequence

$$\overset{\sim}{J_{x_1}} \rightarrow J_{e_2} \rightarrow \dots \rightarrow J_{e_i} \rightarrow J_{x_2} \rightarrow J_{e_{i+1}} \rightarrow \dots \rightarrow J_{e_k} \rightarrow *.$$




Figure 5.1: Instance of 1 / min delays, $k \geq 2$, 1-chains / C_{max} .




Figure 5.2: First relaxation of 1 / min delays, $k \geq 2$, 1-chains / C_{max} instance.




Figure 5.3: Second relaxation of 1 / min delays, $k = 2, 1, \dots, 1$ -chains / C_{max} instance.




Figure 5.4: Weighted, directed graph corresponding to schedule $\hat{\sigma}^1$.

From Figure 5.4, we see that

$$\begin{aligned}\hat{\sigma}^1(x_2) &= \sigma^1(x_2) + p_{x_1} + [l_{x_1} - \sum_{i=2}^i p_{e_i}]^+ \\ &\leq \sigma^1(x_2) + p_{x_1} + l_{x_1},\end{aligned}$$

which implies

$$C_*(\hat{\sigma}^1) - C_*(\sigma^1) \leq p_{x_1} + l_{x_1}.$$

Similarly, from σ^2 , we can obtain a schedule for 1 / min delays, $k = 2, 1, \dots, 1$ -chains / C_{max} with a makespan that exceeds the makespan of schedule σ^2 by at most $p_{x_2} + l_{x_2}$. We may assume that the sequence associated with schedule σ^2 has the form

$$J_{e_2} \rightarrow \dots \rightarrow J_{e_m} \rightarrow J_{x_1} \rightarrow J_{e_{m+1}} \rightarrow \dots \rightarrow J_{e_k} \rightarrow *,$$

where $1 \leq m \leq k$ and $l_{e_2} \geq \dots \geq l_{e_m} \geq l_{x_1} + p_{x_2} + l_{x_2} \geq l_{e_{m+1}} \geq \dots \geq l_{e_k}$. Let




Figure 5.5: Weighted, directed graph corresponding to schedule $\hat{\sigma}^2$.

$\hat{\sigma}^2$ be the schedule obtained from σ^2 by inserting job J_{x_2} as soon after job J_{x_1} as possible so as to satisfy the minimum delay precedence constraint corresponding to $\langle J_{x_1}, J_{x_2} \rangle$, that is, $\hat{\sigma}^2$ is the schedule associated with the sequence

$$J_{e_2} \rightarrow \dots \rightarrow J_{e_m} \rightarrow J_{x_1} \rightarrow J_{e_{m+1}} \rightarrow \dots \rightarrow J_{e_r} \rightarrow J_{x_2} \rightarrow J_{e_{r+1}} \rightarrow \dots \rightarrow J_{e_k} \rightarrow *,$$

where $r = \operatorname{argmin}\{s = m+1, \dots, k : \sum_{i=m+1}^s p_{e_i} \geq l_{x_1}\}$. If no such r exists, then job J_{x_2} can be inserted into schedule σ^2 before job $*$ without affecting the makespan, in which case $C_*(\hat{\sigma}^2) = C_*(\sigma^2)$. On the other hand, if r exists, then, from Figure 5.5, we see that

$$\hat{\sigma}^2(*) = \sigma^2(*) + p_{x_2} + [l_{x_2} - \sum_{i=r+1}^k p_{e_i}]^+.$$

Thus,

$$C_*(\hat{\sigma}^2) - C_*(\sigma^2) \leq p_{x_2} + l_{x_2}.$$

We now prove that the heuristic that involves selecting between $\hat{\sigma}^1$ and $\hat{\sigma}^2$ the schedule with smaller makespan has a worst case performance ratio of 2.

Proposition 5.2 *Let $\sigma = \operatorname{argmin}_{\hat{\sigma}=\hat{\sigma}^1, \hat{\sigma}^2} \{C_*(\hat{\sigma})\}$. Then $C_*(\sigma) \leq 2C_*(\sigma^*)$.*

Proof: We consider two cases, the first with $p_{x_1} + l_{x_1} \leq p_{x_2} + l_{x_2}$ and the other with $p_{x_1} + l_{x_1} > p_{x_2} + l_{x_2}$. If $p_{x_1} + l_{x_1} \leq p_{x_2} + l_{x_2}$, then

$$\frac{C_*(\sigma)}{C_*(\sigma^*)} \leq \frac{C_*(\hat{\sigma}^1)}{C_*(\sigma^*)}$$

$$\begin{aligned}
&\leq \frac{C_*(\hat{\sigma}^1)}{C_*(\sigma^1)} \\
&\leq \frac{C_*(\sigma^1) + p_{x_1} + l_{x_1}}{C_*(\sigma^1)} \\
&\leq \frac{C_*(\sigma^1) + p_{x_2} + l_{x_2}}{C_*(\sigma^1)} \\
&\leq \frac{2C_*(\sigma^1)}{C_*(\sigma^1)} \\
&= 2,
\end{aligned}$$

where the last inequality follows since $C_*(\sigma^1) \geq p_{x_2} + l_{x_2}$. On the other hand, if $p_{x_1} + l_{x_1} > p_{x_2} + l_{x_2}$, then

$$\begin{aligned}
\frac{C_*(\sigma)}{C_*(\sigma^*)} &\leq \frac{C_*(\hat{\sigma}^2)}{C_*(\sigma^*)} \\
&\leq \frac{C_*(\hat{\sigma}^2)}{C_*(\sigma^2)} \\
&\leq \frac{C_*(\sigma^2) + p_{x_2} + l_{x_2}}{C_*(\sigma^2)} \\
&\leq \frac{C_*(\sigma^2) + p_{x_1} + l_{x_1}}{C_*(\sigma^2)} \\
&\leq \frac{2C_*(\sigma^2)}{C_*(\sigma^2)} \\
&= 2,
\end{aligned}$$

where the last inequality follows since $C_*(\sigma^2) \geq p_{x_1} + l_{x_1}$. \square

This heuristic can be accomplished in time $O(k \lg k)$, the time required to sequence k jobs in order of nonincreasing precedence delay.

The proof of Proposition 5.2 is based on the inequalities

$$C_*(\hat{\sigma}^1) - C_*(\sigma^1) \leq p_{x_1} + l_{x_1}$$

and

$$C_*(\hat{\sigma}^2) - C_*(\sigma^2) \leq p_{x_2} + l_{x_2}.$$

Proposition 5.2 gives the strongest possible result only in the seemingly unlikely event that for some instance, both of these inequalities are tight. Conceivably, a worst case performance ratio less than 2 could be established. As the following series of examples shows, though, the heuristic's worst case performance ratio is at least $\frac{3}{2}$. Let $k = 4$, $p_{x_1} = p_{x_2} = p_* = 1$, $p_2 = p_3 = \frac{1}{2}s$, $p_4 = s$, $l_{x_1} = s + 1$, $l_{x_2} = s$, $l_2 = l_3 = 1$, and $l_4 = 0$. Then $\hat{\sigma}^1$, the schedule corresponding to sequence $J_{x_1} \rightarrow J_{x_2} \rightarrow J_2 \rightarrow J_3 \rightarrow J_4 \rightarrow *$, has makespan $3s + 4$ and $\hat{\sigma}^2$, the schedule corresponding to sequence $J_{x_1} \rightarrow J_2 \rightarrow J_3 \rightarrow J_4 \rightarrow J_{x_2} \rightarrow *$ has makespan $3s + 3$. The optimal schedule, corresponding to sequence $J_{x_1} \rightarrow J_2 \rightarrow J_3 \rightarrow J_{x_2} \rightarrow J_4 \rightarrow *$, has makespan $2s + 4$. Thus,

$$\lim_{s \rightarrow \infty} \frac{C_*(\sigma)}{C_*(\sigma^*)} = \lim_{s \rightarrow \infty} \frac{3s + 3}{2s + 4} = \frac{3}{2}.$$

Schedules $\hat{\sigma}^1$ and $\hat{\sigma}^2$ belong to the class of schedules associated with sequences obtained by first ordering jobs J_2, \dots, J_k by nonincreasing precedence delay and then inserting jobs J_{x_1} and J_{x_2} , with job J_{x_1} before job J_{x_2} . The number of such insertions is $O(k^2)$. Since computing the makespan of the schedule associated with a given sequence requires time $O(k)$, then finding a schedule with minimum makespan among these insertion schedules can be accomplished in time $O(k \lg k + k^3)$.

5.1.3 Pseudo-polynomial Algorithm for Special Case with $l_2 = \dots = l_k = 0$

In proving that 1 / min delays, $k \geq 2$, 1-chains / C_{max} is NP-hard, we in fact proved that the special case with $l_2 = \dots = l_k = 0$ is NP-hard. We now prove




Figure 5.6: Obtaining schedule $\bar{\sigma}^*$ from schedule σ^* .

that this special case is not NP-hard in the strong sense by exhibiting a pseudo-polynomial time algorithm.

The following lemma specifies the first job scheduled in some optimal schedule.

Lemma 5.3 *There exists an optimal schedule for the special case of $1 / \min$ delays, k $2, 1, \dots, 1$ -chains / C_{\max} with $l_2 = \dots = l_k = 0$ in which the first job scheduled is J_{x_1} .*

Proof: Let σ^* be any optimal schedule. If the first job scheduled in σ^* is J_{x_1} , the proof is complete, so suppose that jobs J_{e_2}, \dots, J_{e_i} are scheduled before job J_{x_1} and jobs $J_{e_{i+1}}, \dots, J_{e_m}$ are scheduled between jobs J_{x_1} and J_{x_2} in schedule σ^* , where $1 \leq i \leq m \leq k$. From Figure 5.6, we see that the schedule, $\bar{\sigma}^*$, obtained from σ^* by interchanging jobs J_{e_2} and J_{x_1} has makespan Δ less than $C_*(\sigma^*)$, where

$$\begin{aligned} \Delta &= \left(\sum_{t=2}^i p_{e_t} + p_{x_1} + \sum_{t=i+1}^m p_{e_t} + [l_{x_1} - \sum_{t=i+1}^m p_{e_t}]^+ \right) - \left(p_{x_1} + \sum_{t=2}^m p_{e_t} + [l_{x_1} - \sum_{t=2}^m p_{e_t}]^+ \right) \\ &= [l_{x_1} - \sum_{t=i+1}^m p_{e_t}]^+ - [l_{x_1} - \sum_{t=2}^m p_{e_t}]^+ \\ &\geq 0. \quad \square \end{aligned}$$

As a result of Lemma 5.3, we can restrict our search for an optimal schedule to those schedules with job J_{x_1} scheduled first.

Let σ be any active schedule with job J_{x_1} scheduled first, let $S \subseteq \{J_2, \dots, J_k\}$ include those jobs scheduled between jobs J_{x_1} and J_{x_2} in σ , and let $T = \{J_2, \dots, J_k\} \setminus$

S include those jobs scheduled between jobs J_{x_2} and $*$ in σ . Since $l_2 = \dots = l_k = 0$, then the order in which the jobs in S are scheduled in σ is immaterial, as is the order in which the jobs in T are scheduled in σ . Now, either $\sum_{J_j \in S} p_j < l_{x_1}$, in which case schedule σ includes idle time between jobs J_{x_1} and J_{x_2} , or $\sum_{J_j \in S} p_j \geq l_{x_1}$, whence σ includes no idle time between jobs J_{x_1} and J_{x_2} . Similarly, either $\sum_{J_j \in T} p_j < l_{x_2}$, in which case schedule σ includes idle time between jobs J_{x_2} and $*$, or $\sum_{J_j \in T} p_j \geq l_{x_2}$, whence σ includes no idle time between jobs J_{x_2} and $*$. In other words, schedule σ has one of the four forms shown in Figure 5.7.

Since

$$p_{x_1} + l_{x_1} + p_{x_2} + l_{x_2} + p_*$$

is a lower bound for the optimal makespan, then a "Form 1" schedule is necessarily optimal. Moreover, since

$$\sum_{J_j \in J} p_j$$

is a lower bound for the optimal makespan, then a "Form 3" schedule is necessarily optimal as well.

For each $j = 2, \dots, k$, define

$$x_j = \begin{cases} 1, & \text{job } J_j \text{ is scheduled between jobs } J_{x_1} \text{ and } J_{x_2} \\ 0, & \text{job } J_j \text{ is scheduled between jobs } J_{x_2} \text{ and } *. \end{cases}$$

Recall that all data are assumed to be integral and let x^{12} be an optimal solution for the problem given by

$$\max \left\{ \sum_{j=2}^k p_j x_j : \sum_{j=2}^k p_j x_j \leq l_{x_1} - 1, x \in B^{k-1} \right\}. \quad (5.2)$$

Problem (5.2) is a special case of the 0-1 knapsack problem known as "subset sum" since, for each variable, the objective and constraint coefficients are the same. If




Figure 5.7: Four possible forms for any schedule with job J_{x_1} scheduled first.

$\sum_{j=2}^k p_j(1 - x_j^{12}) < l_{x_2}$, then the schedule, σ^{12} , defined by x^{12} is a Form 1 schedule. Otherwise, σ^{12} is a Form 2 schedule with minimum idle time between jobs J_{x_1} and J_{x_2} and hence with minimum makespan among Form 2 schedules.

Let x^{34} be an optimal solution to

$$\min\left\{\sum_{j=2}^k p_j x_j : \sum_{j=2}^k p_j x_j \geq l_{x_1}, x \in B^{k-1}\right\}.$$

Equivalently, x^{34} is the 0-1 complement of an optimal solution for the subset sum problem given by

$$\max\left\{\sum_{j=2}^k p_j x_j : \sum_{j=2}^k p_j x_j \leq \sum_{j=2}^k p_j - l_{x_1}, x \in B^{k-1}\right\}. \quad (5.3)$$

If $\sum_{j=2}^k p_j(1 - x_j^{34}) \geq l_{x_2}$, then the schedule, σ^{34} , defined by x^{34} is a Form 3 schedule. Otherwise, σ^{34} is a Form 4 schedule with minimum idle time between jobs J_{x_1} and

* and hence with minimum makespan among Form 4 schedules.

In order to solve the special case of 1 / min delays, $k \geq 2, 1, \dots, 1$ -chains / C_{\max} with $l_2 = \dots = l_k = 0$, we first solve the subset sum problems (5.2) and (5.3). If σ^{12} (σ^{34}) is a Form 1 (3) schedule, then σ^{12} (σ^{34}) is optimal. Otherwise, the schedule with minimum makespan between σ^{12} and σ^{34} is optimal. Problems (5.2) and (5.3) can be solved by dynamic programming in time $O(k \cdot l_{x_1}^2)$ and $O(k(\sum_{j=2}^k p_j - l_{x_1})^2)$, respectively (see Nemhauser and Wolsey [19] for example). Thus, the NP-hard special case with $l_2 = \dots = l_k = 0$ can be solved in pseudo-polynomial time.

5.1.4 Heuristic with Worst Case Performance Ratio $\frac{5}{4} + \Delta$ for NP-hard Special Case

As an alternative, we could solve (5.2) and (5.3) using the fully polynomial approximation scheme described in Lawler [17] for the subset sum problem. An algorithm for a minimization (maximization) problem is said to be a *fully polynomial approximation scheme* for that problem if, for any $\epsilon \in (0, 1)$ the algorithm satisfies

1. for any problem instance, the worst case performance ratio (see page 82) is at most $1 + \epsilon$ (at least $1 - \epsilon$) and
2. the running time of the algorithm is polynomial in the input length and in $\frac{1}{\epsilon}$.

We now show how to use Lawler's fully polynomial approximation scheme for the subset sum problem in conjunction with a particular 0-1 knapsack heuristic to produce a heuristic algorithm with a worst case performance ratio of $\frac{5}{4} + \Delta$ for any $\Delta \in (0, \frac{1}{4})$ for an even more specific but still NP-hard special case of 1 / min delays, $k \geq 2, 1, \dots, 1$ -chains / C_{\max} .

This special case, with $l_2 = \dots = l_k = 0$, $p_{x_1} = p_{x_2} = p_* = 0$, $\sum_{j=2}^k p_j$ divisible by 2, and $l_{x_1} = l_{x_2} = \frac{1}{2} \sum_{j=2}^k p_j$, is illustrated in Figure 5.8. The significance of $l_{x_1} = l_{x_2} = \frac{1}{2} \sum_{j=2}^k p_j$ is that in any schedule, either the sum of the processing requirements of the jobs from $\{J_2, \dots, J_k\}$ scheduled between jobs J_{x_1} and J_{x_2} is l_{x_1} or greater, or the sum of the processing requirements of the jobs from $\{J_2, \dots, J_k\}$




Figure 5.8: Special case of 1 / min delays, $k \geq 2$, 1-chains / C_{max} .

scheduled between jobs J_{x_2} and $*$ is l_{x_2} or greater. Due to symmetry, we can assume, without loss of generality, that the latter holds, which implies that the sum of the processing requirements of the jobs from $\{J_2, \dots, J_k\}$ scheduled between jobs J_{x_1} and J_{x_2} is l_{x_1} or less. Hence, this special case reduces to solving the subset sum problem given by

$$\max \left\{ \sum_{j=2}^k p_j x_j : \sum_{j=2}^k p_j x_j \leq l_{x_1}, x \in B^{k-1} \right\}, \quad (5.4)$$

where, for $j = 2, \dots, k$,

$$x_j = \begin{cases} 1, & \text{job } J_j \text{ is scheduled between jobs } J_{x_1} \text{ and } J_{x_2} \\ 0, & \text{job } J_j \text{ is scheduled between jobs } J_{x_2} \text{ and } *. \end{cases}$$

We could, of course, solve problem (5.4) by dynamic programming in time $O(k \cdot l_{x_1}^2)$. Instead, we will solve (5.4) using Lawler's fully polynomial approximation scheme, with ϵ determined as a function of the *greedy heuristic* solution of (5.4).

To solve problem (5.4) using the greedy heuristic, we proceed as follows.

Initialization: Sort jobs J_2, \dots, J_k such that $p_{e_2} \geq \dots \geq p_{e_k}$; $b \leftarrow l_{x_1}$.

For $j = 2, \dots, k$ **do**

If $b \geq p_{e_j}$, then $x_{e_j}^g = 1$ and $b \leftarrow b - p_{e_j}$; otherwise, $x_{e_j}^g = 0$.

As a preliminary step, we prove that the greedy heuristic fills the knapsack defined by (5.4) more than half full.

Proposition 5.4 *The greedy heuristic solution, x^g , to problem (5.4) satisfies*

$$\sum_{j=2}^k p_j x_j^g > \frac{1}{2} l_{x_1} = \frac{1}{4} \sum_{j=2}^k p_j.$$

Proof: We can, without loss of generality, assume that $p_{e_2} \leq l_{x_1}$, since otherwise, the solution x^* defined by

$$x_{e_j}^* = \begin{cases} 0, & \text{if } j = 2 \\ 1, & \text{otherwise} \end{cases}$$

is optimal for (5.4) and the corresponding schedule is optimal for the special case illustrated in Figure 5.8. If $p_{e_2} > \frac{1}{4} \sum_{j=2}^k p_j$, then we are done, so suppose that $p_{e_2} \leq \frac{1}{4} \sum_{j=2}^k p_j$. Let δ be the smallest index such that

$$p_{e_2} + \dots + p_{e_\delta} > \frac{1}{4} \sum_{j=2}^k p_j.$$

By definition of δ ,

$$p_{e_2} + \dots + p_{e_{\delta-1}} \leq \frac{1}{4} \sum_{j=2}^k p_j.$$

Since $p_{e_\delta} \leq p_{e_2} \leq \frac{1}{4} \sum_{j=2}^k p_j$, then

$$p_{e_2} + \cdots + p_{e_{\delta-1}} + p_{e_\delta} \leq \frac{1}{4} \sum_{j=2}^k p_j + \frac{1}{4} \sum_{j=2}^k p_j = \frac{1}{2} \sum_{j=2}^k p_j.$$

Thus, the solution x' defined by

$$x'_{e_j} = \begin{cases} 1, & \text{if } j = 2, \dots, \delta \\ 0, & \text{otherwise} \end{cases}$$

is feasible for (5.4). Consequently, $x_{e_j}^g$ must equal 1 for $j = 2, \dots, \delta$ and

$$\sum_{j=2}^k p_j x_j^g \geq \sum_{j=2}^k p_j x'_j = p_{e_2} + \cdots + p_{e_\delta} > \frac{1}{4} \sum_{j=2}^k p_j. \quad \square$$

We now present and establish the worst case performance ratio of a heuristic algorithm for the special case of 1 / min delays, $k \geq 2$, 1, ..., 1-chains / C_{max} illustrated in Figure 5.8.

Proposition 5.5 *The following heuristic algorithm for the special case of 1 / min delays, $k \geq 2$, 1, ..., 1-chains / C_{max} with $l_2 = \cdots = l_k = 0$, $p_{x_1} = p_{x_2} = p_s = 0$, and $l_{x_1} = l_{x_2} = \frac{1}{2} \sum_{j=2}^k p_j$ has a worst case performance ratio of $\frac{5}{4} + \Delta$ for any $\Delta \in (0, \frac{1}{4})$.*

Heuristic Algorithm

Step 1: Solve problem (5.4) using the greedy heuristic. Select $\Delta \in (0, \frac{1}{4})$ and let

$$\varepsilon = 1 - \left(\frac{1}{4} - \Delta\right) \frac{\sum_{j=2}^k p_j}{\sum_{j=2}^k p_j x_j^g}.$$

Step 2: Solve problem (5.4) using Lawler's fully polynomial approximation scheme with ϵ from Step 1.

Proof: By Proposition 5.4,

$$\epsilon = 1 - \left(\frac{1}{4} - \Delta\right) \frac{\sum_{j=2}^k p_j}{\sum_{j=2}^k p_j x_j^g} > 1 - \left(\frac{1}{4} - \Delta\right) 4 = 4\Delta > 0.$$

Thus, Step 2 can be accomplished. Let x^ϵ be the heuristic solution and let x^* be an optimal solution for (5.4). The makespans of the schedules corresponding to x^ϵ and x^* are $\frac{1}{2} \sum_{j=2}^k p_j + \sum_{j=2}^k p_j(1 - x_j^\epsilon)$ and $\frac{1}{2} \sum_{j=2}^k p_j + \sum_{j=2}^k p_j(1 - x_j^*)$, respectively. Now

$$\begin{aligned} \frac{\frac{1}{2} \sum_{j=2}^k p_j + \sum_{j=2}^k p_j(1 - x_j^\epsilon)}{\frac{1}{2} \sum_{j=2}^k p_j + \sum_{j=2}^k p_j(1 - x_j^*)} &= \frac{\frac{3}{2} \sum_{j=2}^k p_j - \sum_{j=2}^k p_j x_j^\epsilon}{\frac{3}{2} \sum_{j=2}^k p_j - \sum_{j=2}^k p_j x_j^*} \\ &\leq \frac{\frac{3}{2} \sum_{j=2}^k p_j - \sum_{j=2}^k p_j x_j^\epsilon}{\sum_{j=2}^k p_j} \\ &= \frac{3}{2} - \frac{\sum_{j=2}^k p_j x_j^\epsilon}{\sum_{j=2}^k p_j} \\ &\leq \frac{3}{2} - \frac{(1 - \epsilon) \sum_{j=2}^k p_j x_j^*}{\sum_{j=2}^k p_j} \\ &= \frac{3}{2} - \frac{(1 - (1 - (\frac{1}{4} - \Delta) \frac{\sum_{j=2}^k p_j}{\sum_{j=2}^k p_j x_j^g})) \sum_{j=2}^k p_j x_j^*}{\sum_{j=2}^k p_j} \\ &= \frac{3}{2} - \left(\frac{1}{4} - \Delta\right) \frac{\sum_{j=2}^k p_j x_j^*}{\sum_{j=2}^k p_j x_j^g} \\ &\leq \frac{3}{2} - \left(\frac{1}{4} - \Delta\right) \end{aligned}$$

$$= \frac{5}{4} + \Delta,$$

where the first inequality follows since x^* is feasible for (5.4), the second inequality follows since

$$\frac{\sum_{j=2}^k p_j x_j^\epsilon}{\sum_{j=2}^k p_j x_j^*} \geq (1 - \epsilon),$$

and the third inequality follows since

$$\sum_{j=2}^k p_j x_j^* \geq \sum_{j=2}^k p_j x_j^g. \quad \square$$

Solving problem (5.4) using the greedy heuristic requires time $O(k \lg k)$. Solving (5.4) using Lawler's fully polynomial approximation scheme requires time $O(k + \frac{1}{\epsilon^2})$ in general. Since $\epsilon > 4\Delta$, then $\frac{1}{\epsilon^2} < \frac{1}{(4\Delta)^2}$. Thus, the heuristic requires time $O(k \lg k + \frac{1}{\Delta^2})$ overall.

The proof of Proposition 5.5 goes through with $\Delta = 0$. Unfortunately, though, the heuristic with worst case performance ratio $\frac{5}{4}$ has running time $O(k \lg k + \frac{1}{\epsilon^2})$, where ϵ depends only on the problem data. As the following series of examples shows, ϵ can go to 0, at least for small values of k . Let $k = 5$, $p_2 = 3s + 2$, and $p_3 = p_4 = p_5 = 3s$. Then, $\sum_{j=2}^5 p_j = 12s + 2$ and $\sum_{j=2}^5 p_j x_j^g = p_2 = 3s + 2$. Thus,

$$\lim_{s \rightarrow \infty} \frac{\sum_{j=2}^5 p_j}{\sum_{j=2}^5 p_j x_j^g} = \lim_{s \rightarrow \infty} \frac{12s + 2}{3s + 2} = 4,$$

which implies

$$\lim_{s \rightarrow \infty} \epsilon = \lim_{s \rightarrow \infty} 1 - \left(\frac{1}{4}\right)4 = 0.$$

By selecting $\Delta > 0$, we bound ϵ away from 0 and thus establish control over the heuristic's running time.

Proposition 5.5 can be generalized to the special case with $l_2 = \dots = l_k = 0$, $p_{x_1} = p_{x_2} = p_* = 0$, $l_{x_1} = \alpha \sum_{j=2}^k p_j$, and $l_{x_2} = (1 - \alpha) \sum_{j=2}^k p_j$, where $\alpha \in [\frac{1}{2}, 1]$ is such that both l_{x_1} and l_{x_2} are integers. For this special case, we execute the heuristic algorithm twice with the same choice of Δ , first solving (5.4) and then solving

$$\max\left\{\sum_{j=2}^k p_j(1 - x_j) : \sum_{j=2}^k p_j(1 - x_j) \leq l_{x_2}, x \in B^{k-1}\right\}. \quad (5.5)$$

We can assume, without loss of generality, that the greedy heuristic solution of problem (5.5) has value greater than zero (so that ε is defined) since, otherwise, $x_j = 0$ for $j = 2, \dots, k$ is optimal for (5.5). We select between the schedules corresponding to the heuristic solutions of (5.4) and (5.5) the schedule with smaller makespan. The ratio of the makespan of this schedule to the optimal makespan is at most $1 + \frac{\alpha}{2} + \Delta$. This heuristic can also be accomplished in time $O(k \lg k + \frac{1}{\Delta^3})$ provided that the greedy heuristic fills the knapsack defined by (5.5) at least half full.

5.2 1 / min delays, 2 n_1, n_2 -chains / C_{max}

5.2.1 No Schedule Has Makespan Greater Than Twice Optimal

Interestingly enough, every heuristic for 1 / min delays, 2 n_1, n_2 -chains / C_{max} has a worst case performance ratio of at most 2 since, as we now prove, no schedule has makespan greater than twice the optimal makespan.

Proposition 5.6 *Let σ^* be any optimal schedule and let σ be an arbitrary schedule. Then $C_*(\sigma) \leq 2C_*(\sigma^*)$.*

Proof: Assuming that $p_* = 0$, an upper bound for $C_*(\sigma)$ is given by

$$C^u = \sum_{i=1}^{n_1} (p_{1,i} + l_{1,i}) + \sum_{j=1}^{n_2} (p_{2,j} + l_{2,j})$$

and a lower bound for $C_*(\sigma^*)$ is given by

$$C^l = \max\left\{\sum_{i=1}^{n_1}(p_{1,i} + l_{1,i}), \sum_{j=1}^{n_2}(p_{2,j} + l_{2,j})\right\}.$$

Now,

$$\frac{C_*(\sigma)}{C_*(\sigma^*)} \leq \frac{C^u}{C_*(\sigma^*)} \leq \frac{C^u}{C^l} \leq 2. \quad \square$$

5.2.2 Polynomially Solvable Special Cases

As mentioned in Chapter 4, the number of feasible sequences for 1 / min delays, 2 n_1, n_2 -chains / C_{max} is

$$\binom{n_1 + n_2}{n_1}.$$

Suppose that $n_2 \leq c$, where c is a fixed constant. Then

$$\binom{n_1 + n_2}{n_1} \leq \binom{n_1 + c}{n_1} = \frac{(n_1 + c)(n_1 + c - 1) \cdots (n_1 + 1)}{c!} = O(n_1^c).$$

Since determining the schedule associated with a given sequence can be accomplished in time $O(n_1 + n_2) = O(n_1 + c) = O(n_1)$, then complete enumeration requires time $O(n_1^{c+1})$. Thus, the subset of instances of 1 / min delays, 2 n_1, n_2 -chains / C_{max} with $n_2 \leq c$ can be solved in polynomial time.

Recall from Chapter 4 that 1 / min delays, 2 n_1, n_2 -chains / C_{max} can be solved by dynamic programming in time $O(n_1 n_2^2 (1 + [L_2 - p_1]^+))$, where $L_2 = \max_{j=1, \dots, n_2} l_{2,j}$ and $p_1 = \min_{i=2, \dots, n_1} p_{1,i}$. As an immediate consequence, the subset of instances with $L_2 - p_1$ bounded by a polynomial in n_1 and n_2 can be solved in polynomial time. Reversing the roles of the 1-jobs and the 2-jobs, we can solve 1 / min delays, 2 n_1, n_2 -chains / C_{max} in time $O(n_1^2 n_2 (1 + [L_1 - p_2]^+))$, where $L_1 = \max_{i=1, \dots, n_1} l_{1,i}$ and $p_2 = \min_{j=2, \dots, n_2} p_{2,j}$. Thus, the subset of instances with $L_1 - p_2$ bounded by a polynomial in n_1 and n_2 can also be solved in polynomial time.

We now show that, assuming $n_1 \geq n_2$, the subset of instances of 1 / min delays, 2 n_1, n_2 -chains / C_{max} with $L_2 \leq p_1$ and $L_1 \leq p_2$ can be solved in time $O(n_1 \lg n_1)$. The significance of $L_2 \leq p_1$ ($L_1 \leq p_2$) is that if a 2-job (1-job) is sequenced immediately after a 1-job (2-job), then the corresponding active schedule includes no idle time between the end of the 1-job (2-job) and the beginning of the 1-job (2-job).

As described in Chapter 4, we might imagine there are $n_1 + 1$ bins, one before job $J_{1,1}$, one between jobs $J_{1,i}$ and $J_{1,i+1}$ for $i = 1, \dots, n_1 - 1$, and one between jobs J_{1,n_1} and $*$, into which the 2-jobs are placed (see Figure 5.9). Let I_i , the size of bin i , be the amount of idle time immediately preceding job $J_{1,i}$ in any schedule corresponding to a sequence with bin i empty for $i = 1, \dots, n_1$. Let $I_{n_1+1}^-$ ($I_{n_1+1}^+$) be the amount of idle time immediately preceding job $*$ in any schedule corresponding to a sequence with bin $n_1 + 1$ empty (not empty). Then

$$I_1 = 0,$$

$$I_i = l_{1,i-1} \text{ for } i = 2, \dots, n_1,$$

$$I_{n_1+1}^- = l_{1,n_1}, \text{ and}$$

$$I_{n_1+1}^+ = l_{2,n_2}.$$

Let σ^1 be the schedule corresponding to the sequence with bin $n_1 + 1$ empty and jobs $J_{2,1}, \dots, J_{2,n_2}$ placed, one each, in the n_2 largest of bins $1, \dots, n_1$. Let σ^2 be the schedule corresponding to the sequence with job J_{2,n_2} placed in bin $n_1 + 1$ and jobs $J_{2,1}, \dots, J_{2,n_2-1}$ placed, one each, in the $n_2 - 1$ largest of bins $1, \dots, n_1$. We now prove that this special case is solved by selecting between σ^1 and σ^2 the schedule with smaller makespan.

Proposition 5.7 *Let $\sigma^* = \operatorname{argmin}_{\sigma=\sigma^1, \sigma^2} \{C_*(\sigma)\}$. Then, schedule σ^* is optimal for the special case of 1 / min delays, 2 n_1, n_2 -chains / C_{max} with $L_2 \leq p_1$ and $L_1 \leq p_2$.*

Proof: If bin $n_1 + 1$ is empty, then at least $n_1 - n_2$ of bins $1, \dots, n_1$ must also be empty. Thus, the total idle time in any schedule corresponding to a sequence with



Figure 5.9: Bins into which the 2-jobs are placed.

bin $n_1 + 1$ empty is at least I' , where I' equals $I_{n_1+1}^-$ plus the sum of the $n_1 - n_2$ smallest of I_1, \dots, I_{n_1} . Since schedule σ^1 has total idle time equal to I' , then σ^1 has minimum makespan among schedules corresponding to sequences with bin $n_1 + 1$ empty.

On the other hand, if bin $n_1 + 1$ is not empty, then at least $n_1 - (n_2 - 1) = n_1 - n_2 + 1$ of bins $1, \dots, n_1$ must be empty. Thus, the total idle time in any schedule corresponding to a sequence with bin $n_1 + 1$ not empty is at least I'' , where I'' equals $I_{n_1+1}^+$ plus the sum of the $n_1 - n_2 + 1$ smallest of I_1, \dots, I_{n_1} . Since schedule σ^2 has total idle time equal to I'' , then σ^2 has minimum makespan among schedules corresponding to sequences with bin $n_1 + 1$ not empty.

In the sequence associated with any schedule, bin $n_1 + 1$ is either empty or not empty. Thus, if $I' < I''$, then schedule σ^1 is optimal and otherwise, schedule σ^2 is optimal. \square

Sorting I_1, \dots, I_{n_1} in nondecreasing order and identifying the n_2 largest of these values requires time $O(n_1 \lg n_1)$. Since computing the start time of each job in the schedule corresponding to a given sequence can be accomplished in time $O(n_1 + n_2)$, then this special case can be solved in time $O(n_1 \lg n_1)$ overall.

5.2.3 Disjunctive Graph Representation

In this subsection, we present a technique for representing instances of $1 / \min$ delays, $2 \ n_1, n_2$ -chains / C_{max} which is adapted from the disjunctive graph of Roy and Sussmann as described in [18]. We associate with each instance a weighted,

mixed graph $H = (V, A, E)$. The vertex set $V = V_1 \cup V_2$, where

$$V_1 = \{v_0\} \cup \{v_{1,i}^p, i = 1, \dots, n_1\} \cup \{v_{2,j}^p, j = 1, \dots, n_2\}$$

and

$$V_2 = \{v_{1,i}^l, i = 1, \dots, n_1\} \cup \{v_{2,j}^l, j = 1, \dots, n_2\}.$$

Vertex v_0 corresponds to a dummy initial job with zero processing requirement. The remaining vertices in V_1 correspond to jobs in J . The vertices in V_2 correspond to the minimum delays. We assign to each vertex a weight equal to the duration of the corresponding job or delay. Arc set $A = A_1 \cup A_2 \cup A_3 \cup A_4$, where

$$A_1 = \{< v_0, v_{1,1}^p >, < v_0, v_{2,1}^p >\},$$

$$A_2 = \{< v_{1,i}^p, v_{1,i}^l >, i = 1, \dots, n_1\} \cup \{< v_{1,i}^l, v_{1,i+1}^p >, i = 1, \dots, n_1 - 1\},$$

$$A_3 = \{< v_{2,j}^p, v_{2,j}^l >, j = 1, \dots, n_2\} \cup \{< v_{2,j}^l, v_{2,j+1}^p >, j = 1, \dots, n_2 - 1\},$$

and

$$A_4 = \{< v_{1,n_1}^p, * >, < v_{2,n_2}^p, * >\}.$$

These arcs represent precedence constraints among jobs and minimum delays. The edge set E is given by

$$E = \{(v_{1,i}^p, v_{2,j}^p), i = 1, \dots, n_1, j = 1, \dots, n_2\}.$$

These edges represent machine capacity constraints. Figure 5.11 shows the weighted, mixed graph H associated with the instance shown in Figure 5.10.

The edges in E join vertices corresponding to pairs of jobs, either one of which is allowed to precede the other. By orienting an edge in one way or the other, we specify the relative order of the pair of jobs corresponding to that edge's endpoints. By orienting all edges such that the resultant directed graph, \vec{H} , is acyclic, we specify a feasible sequence. The completion time of job $J_e \in J$ in the schedule associated with this sequence is equal to the weight of the maximum weight path in \vec{H} from




Figure 5.10: Instance of 1 / min delays, 2 n_1, n_2 -chains / C_{max} .




Figure 5.11: Graph H associated with instance of 1 / min delays, 2 n_1, n_2 -chains / C_{max} .

v_0 to the vertex corresponding to J_e . By weight of a path, we mean the sum of the vertex weights over all vertices in the path. Thus, 1 / min delays, 2 n_1, n_2 -chains / C_{max} can be thought of as the problem of finding an orientation of the edges in E such that the resultant directed graph is acyclic with maximum weight path from v_0 to vertex $*$ of minimum weight among all such acyclic directed graphs.

Using the weighted, mixed graph, we can solve 1 / min delays, 2 n_1, n_2 -chains / C_{max} by branch-and-bound as follows. For each problem in which not all edges of the corresponding graph have been oriented, we select an unoriented edge $(v_{1,i}^p, v_{2,j}^p)$ for some $i \in \{1, \dots, n_1\}$ and $j \in \{1, \dots, n_2\}$ and we consider two subproblems, one with $(v_{1,i}^p, v_{2,j}^p)$ oriented from $v_{1,i}^p$ to $v_{2,j}^p$ and the other with $(v_{1,i}^p, v_{2,j}^p)$ oriented from $v_{2,j}^p$ to $v_{1,i}^p$. For each subproblem, we compute a lower bound for the makespan of any schedule which could be gotten by orienting the remaining edges of the corresponding graph. We eliminate a subproblem from further consideration if this lower bound exceeds a known upper bound for the optimal makespan. One such lower bound is given by the weight of a maximum weight directed path from v_0 to vertex $*$ in the partially oriented graph.

If we orient edge $(v_{1,i}^p, v_{2,j}^p)$ from $v_{1,i}^p$ to $v_{2,j}^p$, then, in order to ensure that the graph remains acyclic, we must orient edge $(v_{1,i}^p, v_{2,m}^p)$ from $v_{1,i}^p$ to $v_{2,m}^p$ for $m = j+1, \dots, n_2$. Observe, though, that the weight of a maximum weight path from v_0 to $v_{2,m}^p$ which includes edge $(v_{1,i}^p, v_{2,j}^p)$ and arcs $\langle v_{2,j}^p, v_{2,j}^l \rangle, \langle v_{2,j}^l, v_{2,j+1}^p \rangle, \langle v_{2,j+1}^p, v_{2,j+1}^l \rangle, \dots, \langle v_{2,m-1}^l, v_{2,m}^p \rangle$ is at least

$$\sum_{r=j}^{m-1} (p_{2,r} + l_{2,r})$$

more than the weight of a maximum weight path from v_0 to $v_{2,m}^p$ which includes edge $(v_{1,i}^p, v_{2,m}^p)$. In other words, no maximum weight path from v_0 to $v_{2,m}^p$ and hence no maximum weight path from v_0 to vertex $*$ includes $(v_{1,i}^p, v_{2,m}^p)$. Thus, having oriented edge $(v_{1,i}^p, v_{2,j}^p)$ from $v_{1,i}^p$ to $v_{2,j}^p$, we can eliminate edge $(v_{1,i}^p, v_{2,m}^p)$ for

$m = j + 1, \dots, n_2$. By the same token, if we orient edge $(v_{1,i}^p, v_{2,j}^p)$ from $v_{2,j}^p$ to $v_{1,i}^p$, then we can eliminate edge $(v_{1,c}^p, v_{2,j}^p)$ for $c = i + 1, \dots, n_1$. By eliminating those edges with orientations implied by transitivity, we ensure that the number of arcs and oriented edges and hence the amount of time required to compute the weight of a maximum weight path from v_0 to vertex $*$ is $O(n_1 + n_2)$.

The weighted, mixed graph can be generalized in an obvious manner to represent 1 / min delays, k n_1, \dots, n_k -chains / C_{max} . Our success in using this graph to solve 1 / min delays, k n_1, \dots, n_k -chains / C_{max} by branch-and-bound depends on our ability to generate quality lower bounds for subproblem makespan and upper bounds for the optimal makespan.

5.2.4 Lower Bounds

We now present three lower bounds for the optimal makespan of 1 / min delays, 2 n_1, n_2 -chains / C_{max} under the assumption $p_* = 0$. Let σ^* be an optimal schedule. Two obvious lower bounds for $C_{max}(\sigma^*) = C_*(\sigma^*)$ are given by

$$\sum_{J_e \in J} p_e$$

and

$$\max\left\{\sum_{i=1}^{n_1}(p_{1,i} + l_{1,i}), \sum_{j=1}^{n_2}(p_{2,j} + l_{2,j})\right\}.$$

We refer to these as the *processing requirement* and *longest chain* bounds, respectively. The class we now describe includes lower bounds for $C_*(\sigma^*)$ which are as large as either of these bounds. The following discussion is adapted from Carlier [5].

Obviously, job $J_{1,i}$ can start no earlier than time

$$r_{1,i} = \sum_{t=1}^{i-1} (p_{1,t} + l_{1,t})$$

for each $i = 1, \dots, n_1$. Moreover, at least

$$q_{1,i} = l_{1,i} + \sum_{t=i+1}^{n_1} (p_{1,t} + l_{1,t})$$

time units must elapse between the end of job $J_{1,i}$ and the beginning of job $*$ for $i = 1, \dots, n_1$. We refer to $r_{1,i}$ and $q_{1,i}$ as the release date and tail, respectively, of job $J_{1,i}$ for $i = 1, \dots, n_1$. In a similar manner, we can define $r_{2,j}$ and $q_{2,j}$, the release date and tail of job $J_{2,j}$ for $j = 1, \dots, n_2$. The following proposition defines a class of lower bounds for $C_*(\sigma^*)$ in terms of these release dates and tails.

Proposition 5.8 *For all $S \subseteq J \setminus \{*\}$,*

$$h(S) = \min_{J_e \in S} r_e + \sum_{J_e \in S} p_e + \min_{J_e \in S} q_e \leq C_*(\sigma^*).$$

Proof: Let $S \subseteq J \setminus \{*\}$, $J_m = \operatorname{argmin}_{J_e \in S} \{\sigma^*(e)\}$, and $J_u = \operatorname{argmax}_{J_e \in S} \{\sigma^*(e)\}$.

Then

$$\begin{aligned} \sigma^*(m) &\geq r_m \geq \min_{J_e \in S} r_e, \\ C_u(\sigma^*) - \sigma^*(m) &\geq \sum_{J_e \in S} p_e, \end{aligned}$$

and

$$C_*(\sigma^*) - C_u(\sigma^*) \geq q_u \geq \min_{J_e \in S} q_e.$$

Summing these three inequalities gives the result. \square

Note that

$$\begin{aligned} h(J \setminus \{*\}) &= \sum_{J_e \in J} p_e + \min\{q_{1,n_1}, q_{2,n_2}\} \\ &= \sum_{J_e \in J} p_e + \min\{l_{1,n_1}, l_{2,n_2}\} \\ &\geq \sum_{J_e \in J} p_e. \end{aligned}$$

Furthermore,

$$\max\{h(\{J_{1,1}\}), h(\{J_{2,1}\})\} = \max\left\{\sum_{i=1}^{n_1}(p_{1,i} + l_{1,i}), \sum_{j=1}^{n_2}(p_{2,j} + l_{2,j})\right\}.$$

Thus, the class of lower bounds for $C_*(\sigma^*)$ defined by Proposition 5.8 includes bounds as large as either the processing requirement or the longest chain bound.

Determining the largest of the lower bounds defined by Proposition 5.8 seemingly involves evaluating $h(S)$ for each $S \subseteq J \setminus \{*\}$. As the following proposition reveals, $\max_{S \subseteq J \setminus \{*\}} \{h(S)\}$ can in fact be determined with relative ease. The *Schrage algorithm* involves scheduling next the available job with largest tail, with ties broken arbitrarily. The *preemptive* version of this algorithm also involves stopping the processing of a job if another job with larger tail becomes available.

Proposition 5.9 *The makespan of the schedule generated using the preemptive version of the Schrage algorithm equals $\max_{S \subseteq J \setminus \{*\}} \{h(S)\}$.*

Proof: We only sketch the proof here. For complete details, see the proof of Proposition 3 in Carlier [5].

Let V be the makespan of the schedule generated using the preemptive version of the Schrage algorithm. That $V \geq \max_{S \subseteq J \setminus \{*\}} \{h(S)\}$ follows since, for all $S \subseteq J \setminus \{*\}$, $h(S)$ is a lower bound for the makespan of any preemptive schedule. Showing that $V \leq \max_{S \subseteq J \setminus \{*\}} \{h(S)\}$ involves exhibiting a subset $S_0 \subseteq J \setminus \{*\}$ such that $h(S_0) = V$. Such a subset S_0 can be identified by applying the Schrage algorithm to a modified problem instance obtained by replacing each job $J_{1,i}$ ($J_{2,j}$) by $p_{1,i}$ ($p_{2,j}$) new jobs, each with a unit processing requirement, a release date of $r_{1,i}$ ($r_{2,j}$), and a tail of $q_{1,i}$ ($q_{2,j}$) for $i = 1, \dots, n_1$ ($j = 1, \dots, n_2$) and then invoking the main theorem of [5]. \square

We now demonstrate the three lower bounds described in this subsection using the instance shown in Figure 5.10. The processing requirement and longest chain

Table 5.1: Release dates, processing requirements, and tails.

e	r_e	p_e	q_e
1,1	0	1	14
1,2	3	3	9
1,3	9	2	4
2,1	0	1	11
2,2	3	5	4




Figure 5.12: Schedule generated using the preemptive version of the Schrage algorithm.

bounds for this instance are 12 and 15, respectively. The schedule shown in Figure 5.12 is the result of applying the preemptive version of the Schrage algorithm using the data given in Table 5.1. This schedule has a makespan of 17. Observe that

$$h(\{J_{1,2}, J_{1,3}, J_{2,2}\}) = 3 + 10 + 4 = 17.$$

Observe also that, although in general, the schedule generated using the preemptive version of the Schrage algorithm includes preemptions, the schedule shown in Figure 5.12 is nonpreemptive, feasible, and hence optimal.

5.2.5 Bicriterion Heuristic

In Section 4.1, we defined f_t for each $t = 1, \dots, n_1 + 1$ and each feasible combination of x_1, \dots, x_{t-1} , and x_t to be the difference between the completion times of jobs $J_{1,t}$ and $J_{1,t-1}$ in the schedule associated with the sequence obtained by appending

jobs $J_{2,s_{t-1}+1}, \dots, J_{2,s_{t-1}+x_t}$, and $J_{1,t}$, in that order, to the end of the sequence

$$J_{2,0} \rightarrow J_{1,0} \rightarrow J_{2,1} \rightarrow \dots \rightarrow J_{2,x_1} \rightarrow J_{1,1} \rightarrow J_{2,x_1+1} \rightarrow \dots \rightarrow J_{2,x_1+x_2} \rightarrow J_{1,2} \\ \rightarrow \dots \rightarrow J_{1,t-2} \rightarrow J_{2,x_1+\dots+x_{t-2}+1} \rightarrow \dots \rightarrow J_{2,s_{t-1}} \rightarrow J_{1,t-1},$$

where $s_{t-1} = \sum_{j=1}^{t-1} x_j \in \{0, 1, \dots, n_2\}$ and $x_t \in \{0, 1, \dots, n_2 - s_{t-1}\}$. In this subsection, we give formulas for f_t^1 , a lower bound, and f_t^2 , an upper bound for f_t in terms of s_{t-1} and x_t for each $t = 1, \dots, n_1 + 1$ and each feasible combination of x_1, \dots, x_{t-1} , and x_t . These formulas depend on x_1, \dots, x_{t-1} only through the role these variables play in determining s_{t-1} . Using these lower and upper bounds, we approximate 1 / min delays, 2 n_1, n_2 -chains / C_{max} by a bicriterion problem.

In the event f_t can be expressed in terms of only s_{t-1} and x_t , we can let $f_t^1 = f_t^2 = f_t$. Thus, for each $t = 1, \dots, n_1$ and each feasible combination of x_1, \dots, x_{t-1} , and x_t with $x_t = 0$, we can let

$$f_t^1 = f_t^2 = l_{1,t-1} + p_{1,t}.$$

For each $t = 1, \dots, n_1$ and each feasible combination of x_1, \dots, x_{t-1} , and x_t with $x_t \in \{1, \dots, n_2 - s_{t-1}\}$, f_t is nondecreasing in

$$g_1 = \{l_{2,s_{t-1}} - (w_{t-1} + p_{1,t-1})\}^+.$$

Since

$$0 \leq g_1 \leq \{l_{2,s_{t-1}} - p_{1,t-1}\}^+,$$

then, for this case, we can let

$$f_t^1 = PLP_{s_{t-1}+1,s_{t-1}+x_t} + [l_{1,t-1} - PLP_{s_{t-1}+1,s_{t-1}+x_t}]^+ + p_{1,t}$$

and

$$f_t^2 = \{l_{2,s_{t-1}} - p_{1,t-1}\}^+ + PLP_{s_{t-1}+1,s_{t-1}+x_t} \\ + [l_{1,t-1} - (\{l_{2,s_{t-1}} - p_{1,t-1}\}^+ + PLP_{s_{t-1}+1,s_{t-1}+x_t})]^+ + p_{1,t}.$$

By a similar argument, we can justify letting

$$f_{n_1+1}^1 = l_{1,n_1} + p_*$$

and

$$f_{n_1+1}^2 = \max\{l_{1,n_1}, [l_{2,n_2} - p_{1,n_1}]^+\} + p_*$$

for each feasible combination of x_1, \dots, x_{n_1} , and x_{n_1+1} such that $s_{n_1} = \sum_{j=1}^{n_1} x_j = n_2$ and letting

$$f_{n_1+1}^1 = PLP_{s_{n_1}+1, n_2} + \max\{[l_{1,n_1} - PLP_{s_{n_1}+1, n_2}]^+, l_{2,n_2}\} + p_*$$

and

$$\begin{aligned} f_{n_1+1}^2 &= \{l_{2,s_{n_1}} - p_{1,n_1}\}^+ + PLP_{s_{n_1}+1, n_2} \\ &\quad + \max\{[l_{1,n_1} - (\{l_{2,s_{n_1}} - p_{1,n_1}\}^+ + PLP_{s_{n_1}+1, n_2})]^+, l_{2,n_2}\} + p_* \end{aligned}$$

for each feasible combination of x_1, \dots, x_{n_1} , and x_{n_1+1} such that $s_{n_1} = \sum_{j=1}^{n_1} x_j \in \{0, 1, \dots, n_2 - 1\}$.

Let x'_1, \dots, x'_{n_1+1} be any solution of

$$x_1 + \dots + x_{n_1+1} = n_2, \quad x_j \in \mathbb{Z}_0^+ \text{ for } j = 1, \dots, n_1, \quad (5.6)$$

let $s'_0 = 0$, and let $s'_t = \sum_{j=1}^t x'_j$ for $t = 1, \dots, n_1$. Then, $\sum_{i=1}^{n_1+1} f_i^1(s'_{t-1}, x'_t)$ is a lower bound and $\sum_{i=1}^{n_1+1} f_i^2(s'_{t-1}, x'_t)$ is an upper bound for the makespan of the schedule associated with the sequence defined by x'_1, \dots, x'_{n_1+1} . This schedule likely has small makespan if $\sum_{i=1}^{n_1+1} f_i^1(s'_{t-1}, x'_t)$ is small and $\sum_{i=1}^{n_1+1} f_i^2(s'_{t-1}, x'_t)$ is not too large. A solution x'_1, \dots, x'_{n_1+1} of (5.6) is *Pareto optimal* with respect to minimizing both $\sum_{i=1}^{n_1+1} f_i^1$ and $\sum_{i=1}^{n_1+1} f_i^2$ if there exists no other solution $x''_1, \dots, x''_{n_1+1}$ of (5.6) with

$$\sum_{i=1}^{n_1+1} f_i^1(s''_{t-1}, x''_t) \leq \sum_{i=1}^{n_1+1} f_i^1(s'_{t-1}, x'_t)$$

and

$$\sum_{i=1}^{n_1+1} f_i^2(s''_{t-1}, x''_t) \leq \sum_{i=1}^{n_1+1} f_i^2(s'_{t-1}, x'_t),$$

where at least one of these inequalities is strict. Schedules with small makespans are likely the schedules associated with feasible sequences defined by Pareto optimal solutions of

$$\min_{x_1, \dots, x_{n_1+1}} \left\{ \sum_{t=1}^{n_1+1} f_t^1(s_{t-1}, x_t), \sum_{t=1}^{n_1+1} f_t^2(s_{t-1}, x_t) \right\} \quad (5.7)$$

$$s_t = s_{t-1} + x_t \text{ for } t = 1, \dots, n_1 + 1, \quad s_{t-1} = 0, 1, \dots, n_2, \text{ and}$$

$$x_t = 0, 1, \dots, n_2 - s_{t-1}$$

$$s_0 = 0.$$

One interpretation of problem (5.7) is as a bicriterion shortest path problem in a certain network. The network has nodes (t, s_t) for $t = 0$ and $s_0 = 0$, for $t = 1, \dots, n_1$ and $s_t = 0, 1, \dots, n_2$, and for $t = n_1 + 1$ and $s_{n_1+1} = n_2$. In addition, the network has an arc from node $(t-1, s_{t-1})$ to node $(t, s_{t-1} + x_t)$ with weights $f_t^1(s_{t-1}, x_t)$ and $f_t^2(s_{t-1}, x_t)$ for $t = 1, \dots, n_1 + 1$ and $x_t = 0, 1, \dots, n_2 - s_{t-1}$. This network is shown in Figure 5.13. Solutions x_1, \dots, x_{n_1+1} of (5.7) correspond to paths from node $(0, 0)$ to node $(n_1 + 1, n_2)$ in the network.

Unfortunately, the number of Pareto optimal paths in a network can be exponential in the number of nodes in the network (see Hansen [12]). Thus, the problem of identifying all Pareto optimal paths is in general intractable. In the absence of a proof that the number of Pareto optimal paths for the network of Figure 5.13 with costs f_t^1 and f_t^2 is bounded by a polynomial in n_1 and n_2 , we suggest the following alternatives. The first alternative is to use a surrogate criterion for $\min \sum_{t=1}^{n_1+1} f_t^2$. Note that every path from node $(0, 0)$ to node $(n_1 + 1, n_2)$ includes exactly $n_1 + 1$ arcs. Thus, instead of simultaneously minimizing $\sum_{t=1}^{n_1+1} f_t^1$ and $\sum_{t=1}^{n_1+1} f_t^2$, we could minimize $\sum_{t=1}^{n_1+1} f_t^1$ and $\max_{t=1, \dots, n_1+1} f_t^2$. Hansen [12] presents a simple transformation from "MINSUM-MINMAX" to "MINSUM-MAXMIN" and an algorithm for "MINSUM-MAXMIN," which, for the network of Figure 5.13, requires time $O(n_1^2 n_2^4 \lg n_1 n_2)$. A second, more appealing alternative is to use the fully polynomial approximation scheme (see page 92) for "MINSUM-MINSUM" described in [12].




Figure 5.13: Bicriterion shortest path network.

This scheme, which, for the network of Figure 5.13, requires time $O(\frac{n_1^3 n_2^4}{\epsilon} \lg \frac{n_1^2 n_2^2}{\epsilon})$, involves scaling the f_t^2 's and then generating approximate Pareto optimal paths.

The number of paths produced using the first (second) alternative is bounded by a polynomial in n_1 and n_2 (n_1 , n_2 , and $\frac{1}{\epsilon}$). Since evaluating the actual makespan of the schedule associated with the feasible sequence defined by any path from node $(0,0)$ to node $(n_1 + 1, n_2)$ can be accomplished in time $O(n_1 + n_2)$, then producing a set of 'nearly' Pareto optimal paths using the first (second) alternative and selecting from among these paths a path that has associated schedule with minimum makespan can be accomplished in time bounded by a polynomial in n_1 and n_2 (n_1 , n_2 , and $\frac{1}{\epsilon}$).

CHAPTER 6

CONCLUSIONS

6.1 Summary

In this dissertation, we have investigated one-machine scheduling problems subject to generalized precedence constraints. These constraints and minimum delay precedence constraints in particular can arise in the scheduling of athletic competitions. The literature directly related to generalized precedence constrained scheduling (GPCS) is seemingly scant, limited mostly to special cases and related constraints. To our knowledge, this dissertation contains the first explicit identification of generalized precedence constraints as we have defined them and represents the first systematic treatment of GPCS.

As we have seen, all but the simplest of GPCS problems are NP-hard. Among problems for which the precedence relation is k 1-chains, several, including minimizing makespan subject to minimum delays, subject to maximum delays, or subject to minimum or maximum delays but not both, and minimizing total completion time subject to minimum delays, can be solved in polynomial time. Even among these problems with the simplest of precedence relations, though, are hard problems, including minimizing makespan subject to minimum and maximum delays, minimizing total weighted completion time subject to minimum delays, and minimizing total completion time subject to maximum delays, the first and third of which are NP-hard in the strong sense.

The effect on minimum makespan problems of allowing even slightly more complex precedence relations is to make hard those problems which were heretofore solvable in polynomial time. In particular, both the problem subject to minimum delays and the problem subject to maximum delays, and hence the problem subject to minimum or maximum delays but not both, are NP-hard when we allow one of the k chains to include two jobs. Each of these problems is NP-hard in the strong sense when we allow one of the k chains to include any number of jobs. In addition, the problem subject to minimum delays and hence the problem subject to minimum or maximum delays but not both, is NP-hard in the strong sense when we allow each of the k chains to include two jobs.

In contrast to k 1-chains, a "shallow" precedence relation, is $2\ n_1, n_2$ -chains, a "deep" precedence relation. Our results for minimum makespan problems for which the precedence relation is $2\ n_1, n_2$ -chains were somewhat inconclusive. The problem subject to minimum delays can be solved in pseudo-polynomial time. We were unable to further classify this problem with respect to computational complexity. On the other hand, the problem subject to maximum delays can be solved in polynomial time.

Just because a particular GPCS problem is NP-hard does not mean we cannot solve that problem with some degree of success. For example, in the case of 1 / min delays, $k\ 2, 1, \dots, 1$ -chains / C_{max} , we can easily identify a schedule with makespan no more than twice the optimal makespan from the class of "insertion" schedules. The special case of 1 / min delays, $k\ 2, 1, \dots, 1$ -chains / C_{max} with $l_2 = \dots = l_k = 0$ can be formulated as two subset sum problems. Consequently, this special case can be solved in pseudo-polynomial time by dynamic programming. Using Lawler's fully polynomial approximation scheme for subset sum, we can produce a schedule for an even more special case with makespan at most $\frac{5}{4} + \Delta$ for any $\Delta \in (0, \frac{1}{4})$ in time bounded by a polynomial in the length of the problem instance and in $\frac{1}{\Delta}$.

While we do not know whether 1 / min delays, $2\ n_1, n_2$ -chains / C_{max} is NP-hard or not, we do know that several special cases, including the one in which the differ-

ence between the largest minimum delay in one chain and the smallest processing requirement in the other chain is bounded by a polynomial in n_1 and n_2 , can be solved in polynomial time. As we have seen, 1 / min delays, 2 n_1, n_2 -chains / C_{max} possesses the curious property that no schedule has makespan greater than twice the optimal makespan. The optimal makespan is bounded from below by the processing requirement and the longest chain bounds as well as by the makespan of the schedule generated using the preemptive version of the Schrage algorithm. We can solve 1 / min delays, 2 n_1, n_2 -chains / C_{max} by branch-and-bound in conjunction with the disjunctive graph representation. Alternatively, we can generate an approximate solution using the bicriterion heuristic. Unfortunately, the former option is likely to be computationally intractable and the latter option provides solutions of unknown quality.

6.2 Suggestions for Future Research

Our work falls short of suggesting a general methodology for dealing with generalized precedence constraints. Instead, our results point to the importance of exploiting problem-specific structures, the likelihood that solving GPCS problems will be, in general, computationally expensive, and the need for provably effective heuristic solution techniques.

Our treatment of GPCS problems has been mostly combinatorial in nature. Other approaches such as a polyhedral approach might well prove to be fruitful. As an initial step in a polyhedral treatment of GPCS, we suggest finding the convex hull of the active schedules for 1 / min delays, k 1-chains / C_{max} .

Whether or not there exist pseudo-polynomial time algorithms for

1. 1 / min delays, k 2, 1, ..., 1-chains / C_{max} ,
2. 1 / max delays, k 2, 1, ..., 1-chains / C_{max} ,
3. 1 / max delays, k 2-chains / C_{max} , or

4. 1 / min delays, k 1-chains / $\sum w_j C_j$

all of which are NP-hard, are open questions. We showed in Section 5.1.3 that the NP-hard special case of 1 / min delays, k 2, 1, ..., 1-chains / C_{max} with $l_2 = \dots = l_k = 0$ is solvable in pseudo-polynomial time. We hypothesize that the general problem is not solvable in pseudo-polynomial time.

For us, the most intriguing open question concerns the computational complexity of 1 / min delays, 2 n_1, n_2 -chains / C_{max} . We hypothesize that, due to the sequence-specific nature of the active schedules, this problem cannot be solved in polynomial time and is in fact NP-hard. As an initial step in proving or disproving this hypothesis, we suggest considering the computational complexity of 1 / min delays, k n_1, \dots, n_k -chains / C_{max} for $k = 3$.

BIBLIOGRAPHY

- [1] A.V. Aho, J.E. Hopcroft, J.D. Ullman (1974). *The Design and Analysis of Computer Algorithms*. Addison-Wesley, Reading, MA.
- [2] R. Andreu, A. Corominas (1989). SUCCCES92: A DSS for Scheduling the Olympic Games (sic). *Interfaces* 19, 1-12.
- [3] Baker (1974). *Introduction to Sequencing and Scheduling*. Wiley, New York.
- [4] R.E. Bellman (1957). *Dynamic Programming*. Princeton University Press, Princeton, NJ.
- [5] J. Carlier (1982). The one-machine sequencing problem. *Eur. Journal of OR* 11, 42-47.
- [6] P. Chretienne (1989). A polynomial algorithm to optimally schedule tasks on a virtual distributed system under tree-like precedence constraints. *Eur. Journal of OR* 43, 225-230.
- [7] R.W. Conway, W.L. Maxwell and L.W. Miller (1967). *Theory of Scheduling*. Addison-Wesley, Reading, MA.
- [8] R. Duke (1987). Combinatorial Methods lecture notes. Georgia Institute of Technology (unpublished).
- [9] L.F. Escudero (1988). An inexact algorithm for the sequential ordering problem. *Eur. Journal of OR* 37, 236-253.
- [10] M.R. Garey, D.S. Johnson (1979). *Computers and Intractability: A Guide to the Theory of NP-completeness*. W.H. Freeman and Company, New York.

- [11] M.R. Garey, D.S. Johnson, R. Sethi (1976). The Complexity of Flowshop and Jobshop Scheduling. *Math of OR* 1, 117-129.
- [12] P. Hansen (1980). Bicriterion path problems. G. Fandel, T. Gal (eds.) *Lecture Notes in Economics and Mathematical Systems* 177. Springer, Heidelberg, 109-127.
- [13] J.A. Hoogeveen, S.L. van de Velde (1990). Polynomial-time algorithms for single-machine bicriteria scheduling. Report BS-R9008, Centre for Mathematics and Computer Science, Amsterdam, The Netherlands.
- [14] D.S. Johnson (1983). The NP-completeness column: an ongoing guide. *Journal of Algorithms* 4, 189-203.
- [15] R.M. Karp (1972). Reducibility among combinatorial problems. R.E. Miller, J.W. Thatcher (eds.) *Complexity of Computer Computations*. Plenum Press, New York, 85-103.
- [16] E.L. Lawler (1978). Sequencing Problems with Series Parallel Precedence Constraints. Unpublished manuscript.
- [17] E.L. Lawler (1979). Fast Approximation Algorithms for Knapsack Problems. *Math of OR* 4, 339-356.
- [18] E.L. Lawler, J.K. Lenstra, A.H.G. Rinnooy Kan, D.B. Shmoys (1989). *Sequencing and Scheduling: Algorithms and Complexity*. Report BS-R8909, Centre for Mathematics and Computer Science, Amsterdam, The Netherlands.
- [19] G.L. Nemhauser, L.A. Wolsey (1988). *Integer and Combinatorial Optimization*. Wiley, New York.
- [20] A.H.G. Rinnooy Kan (1976). *Machine Scheduling Problems: Classification, Complexity and Computations*. Nijhoff, The Hague.

- [21] R. Shapiro (1980). Scheduling Coupled Tasks. *Naval Res. Logist. Quart.* 27, 489-498.
- [22] L.E. Shirland (1983). Computerized dressage scheduling. *Interfaces* 13, 75-81.
- [23] W.E. Smith (1956). Various optimizers for single-stage production. *Naval Res. Logist. Quart.* 3, 59-66.
- [24] C.A. Tovey (1992). private communication.
- [25] L.N. Van Wassenhove, L.F. Gelders (1980). Solving a bicriterion scheduling problem. *Eur. Journal of OR* 4, 42-48.

VITA

Captain Erick Douglas Wikum was born September 16, 1965 in Edgerton, Wisconsin. He spent his childhood together with his parents and three sisters in East Grand Forks, Minnesota and Plymouth, Massachusetts, as well as in Menomonie, Wisconsin, where he attended high school. Erick received his Bachelor's Degree in Mathematics and Operations Research together with a commission as a 2nd Lieutenant in the U.S. Air Force from the U.S. Air Force Academy in June of 1988. He earned a Masters' Degree in Operations Research from the Georgia Institute of Technology in December of 1989. On April 6, 1991, Erick married Joanne Elizabeth Crane. Erick presently serves as an operations research analyst in the Air Force and hopes to attend law school in the near future.